


Planned Job Order Projects (04/19/2018)

No.	Project Name/Address	Project Description	Estimated Construction Cost	Funding Source	Estimated Start Date (Mnth/Yr)	Contractor	District	Project Manager	Project Number	Construction Duration in Days
1	Falcon Field Trash Enclosures Falcon Field Airport 4800 E Falcon Dr, Mesa, AZ 85215	This project will install trash enclosures to reduce blowing trash & debris across the airfield and to keep dumpsters from traveling across aircraft taxilanes & ramps during high winds. The design of the trash enclosures will comply with Planned Area Development Standards established for FFZ. This is a 2nd Council notification for the project and is needed as a result of an increase of the requested number of dumpsters. This notification increases the budget by \$20,000.	Original Request: \$180,000 Revised Amount \$200,000	Falcon Field Fund	Jan-18	CORE	5	Yasmin	CP0762	75
2	Firefly Avenue Drainage at Southern - Phase 2 Southern Avenue, between Sossaman and Haws	This project is a continuation of the 2016 work to improve the drainage along Southern Ave between Sossaman and Haws. The project will add 5 new openings to promote drainage into the existing box culvert under Southern Ave and will open up the CMU block wall along Fountain of the Sun to aid in reducing flooding within the community. This project is in partnership with the Maricopa County Flood Control District, who is funding up to \$235,000 of the construction costs.	\$275,000	MCFDC Small Area Grant & HURF Funds	May-18	Talis	6	Donahue	CP0726	90



Planned Job Order Projects 04/19/2018

- Legend**
- Project Location
 - Council Districts**
 - Council District 1
 - Council District 2
 - Council District 3
 - Council District 4
 - Council District 5
 - Council District 6

- Projects:**
1. Falcon Field Trash Enclosures Falcon Field Airport 4800 E Falcon Dr, Mesa, AZ 85215
 2. Firefly Drainage at Southern - Phase 2

J:\GIS_Mapping\Project_Files\JOC\WeeklyProjectSummaryMap_MASTER.mxd

JOC Mesa Subcontractor Participation (Cumulative) as of 04/19/2018

JOC Contractor	JOC Type	No. of Job Orders Awarded to date	Total Construction Costs to date	Mesa Subcontractor Dollars	Mesa Subcontractor Percentage
Core	General Contractor	9	\$1,135,234	\$19,570	2%
SDB	General Contractor	9	\$1,921,426	\$172,907	9%
Valley Rain	Landscaping	39	\$10,404,563	\$1,771,704	17%
Earthscapes	Landscaping	3	\$1,559,704	\$193,673	12%
Talis	Utilities & Trans	113	\$31,985,475	\$6,250,654	20%
B&F	Utilities	71	\$15,076,057	\$3,950,208	26%
Banicki	Transportation	7	\$1,480,274	\$0	0%
PCL	Plant Facilities	7	\$1,529,166	\$102,112	7%
Garney	Plant Facilities	7	\$856,798	\$283,246	33%