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CAPITAL IMPROVEMENT PROGRAM OVERVIEW 

The Capital Improvement Program (CIP) represents the City’s plan to meet its public facility and 
infrastructure needs.  Major capital improvements and purchases are planned and tracked on a longer-term 
basis than annual capital purchases. Departments assess needs, plan, and develop projects in conjunction 
with the Engineering Department.  City management meets with departments to analyze and prioritize the 
projects.  This allows the City to apply limited funding and staff resources to the highest-priority projects. 
Based on the resources projected to be available for the various types of projects, an eight-year Capital 
Improvement Program is developed and included in the City’s long-term forecast. This plan includes project 
costs as well as all resulting operational and maintenance costs. The first five years of the plan are approved 
by the City Council and published in this Five-Year Capital Improvement Program document. The City Council 
also adopts the first year of the plan as part of the annual budget process.

Chart 1: Historical Look at CIP 

CIP BUDGET PROCESS 
 

Due to limited resources, not all projects identified during the budget process are included in the final budget 
adopted by Council. Projects are prioritized based on how each project: 

• Meets the goals of the City, considering financial feasibility, public health, and safety
• Fulfills the City’s legal commitment to provide safe and adequate facilities and services
• Prevents or reduces future improvement cost
• Provides services to developed areas lacking full service
• Promotes development
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The following is a timeline overview of the major steps in the CIP budget process: 

Chart 2:  CIP Process Timeline 

CAPITAL IMPROVEMENT PROGRAM FUNDING SOURCES 

The Capital Improvement Program budget adopted in the FY 2019/20 annual budget is $496,672,00.  Capital 
improvements are funded by two primary sources: (1) operating revenues and (2) bonds.  The following is a 
summary of the funding sources: 

Operating Revenues – These revenues include general and special sources (Local Streets, Highway User 
Revenue, State shared revenue, Federal and State aid, fines, etc.) and enterprise revenues (electric, natural 
gas, water, solid waste, etc.). For purposes of the Capital Improvement Program, reimbursements of 
expenses from other governmental entities are included in this category.  While not considered revenue, 
their inclusion assists in ascertaining the City’s net cost for a project. 

Highway User Revenue – funds received through the State of Arizona collection of gasoline tax and a number 
of additional transportation-related fees.  Revenues from these taxes and fees are deposited into the Arizona 
Highway User Revenue Fund (HURF), of which the City of Mesa receives a portion of the total.  Funds in this 
category can only be used for transportation-related activities. 

• Departments work with Engineering to update the
eight-year CIPSeptember

• Projects are prioritized and funding is identifiedOctober-November

• Eight-year CIP reviewed by Office of Management
and Budget & EngineeringDecember

• CIP is reviewed with City ManagerJanuary - February

• CIP is presented to the City Council;
• City Council provides direction regarding CIPMarch - April

• Five-year CIP is published;
• Public hearing and adoption by City CouncilMay
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Local Streets – funds received from a May 2006 voter-approved increase of the City’s Transaction Privilege 
(Sales Tax) by 0.5%, of which 0.3% has been dedicated to transportation. This funding can only be used for 
streets-related activities and provides a local revenue source as well as the matching requirement to obtain 
Maricopa Association of Governments (MAG) Proposition 400 monies. 

Federal Grants – funds obtained through federal grantors such as the Community Development Block Grant 
Program (CDBG) and the Federal Transit Administration. 

State Grants – funds obtained through state grantors such as the Arizona Department of Transportation. 

Joint Ventures – funds received from municipalities that participate as partners in jointly-owned facilities.  
The City of Mesa serves as the managing partner of the TOPAZ and Greenfield Water Reclamation Plant Joint 
Ventures.  Each partner pays for a percentage of capital improvement cost based on percentage of 
ownership. 

Bonds - Issuing bonds is a common practice among cities. It is the primary and most widely accepted method 
for municipalities to finance large capital projects.  There are two types of bond funded projects in the 
Capital Improvement Program: 

General Obligation (GO) Bonds - General obligation bonds are used to finance public infrastructure such as 
parks, streets, and police and fire facilities.  General obligation bonds are backed by the “full faith and credit” 
of the City, meaning that the City pledges to take whatever action is necessary to raise the revenue to repay 
the loan.  Principal and interest payments on Mesa’s GO bonds are funded by a secondary property tax, 
development impact fees, and a court construction fee.  A specific portion of the debt is paid for by the 
General Fund.  If these revenue sources are not sufficient, the General Fund is used to fund the remaining 
portion of the payment.  

Utility Systems Revenue Bonds - Utility revenue bonds have no statutory limitations on the amount which 
may be issued.  Projects that fall into this category are Electric, Natural Gas, Solid Waste, Water, and 
Wastewater projects.  Bonds used for these projects are repaid from payments made by each utility 
customer. 

RESTRICTED vs. UNRESTRICTED FUNDING 

Operating revenues are comprised of restricted and unrestricted types of funding.  Restricted funding can 
only be used for a specific purpose, usually because of a statutory requirement.  Examples of restricted funds 
include Local Streets (must be used on street improvements) and Falcon Field revenues (must be used on 
improvements at the airport).  Unrestricted funds can be used for the general purposes of the city.  Examples 
include general fund revenue such as sales tax.    
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OVERVIEW OF CIP FUNDING 

Table 1 presents a high-level overview of the annual FY 2018/19 CIP budget compared to FY 2019/20.  The 
comparison of funding in consecutive fiscal years is one way to assess changes in the CIP.   

Table 1: CIP Budget Comparison 

Comparison of Prior Year CIP Budget 
Funding Source  FY 2018/19  FY 2019/20 
Operating Funds 
  Unrestricted $7,594,143 $5,405,564 
  Restricted $162,599,075 $164,285,436 
Operating Funds Subtotal $170,193,218 $169,691,000 
Bond Funds 
  General Obligation $27,136,842 $32,845,000 
  Utility Revenue $130,568,940 $126,613,000 
Bond Funds Subtotal $157,705,782 $159,458,000 
Total Budget (without carryover) $327,899,000 $329,149,000 
Carryover 
  Operating Funds Carryover  $71,838,212 $99,129,115 
  Bond Fund Carryover  $45,997,788 $68,393,885 
Carryover Subtotal  $117,836,000 $167,523,000 
Total CIP Budget $445,735,000 $496,672,000 

Notable differences in the CIP budget between FY 2018/19 and FY 2019/20 include the following:  

Operating Funds- In FY 2019/20 funding from the Greenfield WRP Joint Venture Fund, which is a restricted 
fund, will be utilized on the Greenfield Wastewater Reclamation Plant Expansion.  Joint Venture funds 
represent a partnership with other municipalities and include the cost to the City as well as the cost to the 
other partner jurisdictions.  Unrestricted funds include General Fund and Enterprise Fund.  A few examples 
of projects that will utilize unrestricted funds are Innovation Studio’s @ Mesa City Center and Parks Irrigation 
Controllers. 

General Obligation Bonds – The existing authorizations for parks, public safety, and street bonds are nearly 
exhausted.  The adopted CIP includes funding to complete Signal Butte Park, fire training facilities, and street 
improvements to Mesa Drive from 8th Avenue to Main Street. The 2018 Bond authorization includes 
construction of Fire Station 221 @ Eastmark, the Northeast Public Safety Facility, improvements to 
Monterey Park and the Dobson Library branch.   

Utility Systems Revenue Bonds – The FY 2019/20 budget includes Wastewater bond funding to pay for the 
Greenfield Wastewater Reclamation Plant Expansion.  It is a multi-year project that is scheduled to be 
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completed in the Fall of 2020.  The total cost of the Greenfield Wastewater Reclamation Plant Expansion for 
the City of Mesa is expected to be approximately $130 million over the life of the project. 

Carryover –Carryover is the process of taking the unused budget appropriation of a project from one fiscal 
year and adding or ‘carrying’ it over to the budget appropriation for the next fiscal year.  The adopted CIP 
includes $167.5 million in carryover for projects to be completed in FY 2019/20.  Carryover does not 
increase a project's total project cost.  Examples of projects that are being carried over are ASU 
Academic Building and Mesa Drive from 8Th Avenue to Main Street. 

Table 2: Summary of the 2020-2024 Five-year CIP Budget 

Five Year Capital Improvement Program Funding Sources 
Funding Source 2019/20 2020/21 2021/22 2022/2023 2023/24 5 Year Total 

Operating Funds 
Restricted Funds $232,644,309 $39,657,033 $18,394,047 $30,964,864 $21,520,111 $343,180,364 
Unrestricted Funds $14,040,514 $4,439,806 $3,925,694 $4,447,835 $5,001,080 $31,854,929 

Grant Funds 
Grants-Enterprise $3,638,640 $1,571,935 $2,341,552 $1,255,964 $1,381,085 $10,189,176 

Grants - General Gov. $17,082,533 $2,079,984 $1,067,789 - - $20,230,306 
CDBG $1,414,119 - - - - $1,414,119 

Total Operating Funds $268,820,115 $47,748,758 $25,729,082 $36,668,663 $27,902,276 $406,868,894 
Bond Funds 

Electric Bonds $21,109,654 - - - - $21,109,654 

Gas Bonds $28,759,400 $562,075 - - - $29,321,475 

Water Bonds $35,196,145 $20,490,259 - - - $55,686,404 

Wastewater Bonds $78,937,801 $9,755,509 - - - $88,693,310 

Parks Bonds $21,031,000 $18,220,001 30,225,837 34,894,014 9,115,315 $113,486,167 

Public Safety Bonds $15,832,400 13,699,999 18,498,001 20,045,465 2,476,988 $70,552,853 

Streets Bonds $26,958,460 - - - - $26,958,460 

Spring Training Bond $27,025 - - - - $27,025 
Future Bonds 

Electric Bonds - $7,268,343 10,032,688 7,335,851 10,354,137 $34,991,019 

Gas Bonds - $18,455,793 34,005,288 23,191,407 38,331,404 $113,983,892 

Street Bonds - $34,312,068 28,751,719 33,903,827 73,035,242 $170,002,856 
Wastewater Bonds - $19,117,954 60,095,308 54,541,647 43,369,317 $177,124,226 
Water Bonds - $41,760,017 179,525,196 171,914,666 143,672,623 $536,872,502 

Total Bond Funds $227,851,885 $183,642,018 $361,134,037 $345,826,877 $320,355,026 $1,438,809,843 

Total Budget $496,672,000 $231,390,776 $386,863,119 $382,495,540 $348,257,302 $1,845,678,737 
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CAPITAL IMPROVEMENT PROGRAM PHASES

A CIP project goes through several steps from concept planning to the finished product.  The steps of a 
project are called phases.  Each project may consist of multiple phases.  Phases may include: design, land 
acquisition, construction, purchases, direct expenses, and CIP administration. 

Chart 3: CIP by Phase 

Design phase includes the expenditures required to prepare a project for construction, such as the use of 
architects and engineers to prepare concept drawings. 

Land Acquisition phase includes the cost of the land, attorneys, and other expenditures related to the 
purchase of land, when necessary. 

Construction phase includes construction contracts, materials testing, inspections, and other expenditures 
related to the physical construction of the project.  For any capital project, the construction budget will 
represent the highest percentage of the total project cost, therefore in total, the construction phase will 
represent the highest percentage of the total CIP budget. 

Purchases phase includes the purchase of capital items such as furniture, fixtures, and equipment (FF&E) 
for a new facility, fire apparatus, a police helicopter, etc. 

Mesa Share phase includes payments to partners for cost sharing projects. 

Direct Expenses phase includes other expenditures related to the project that don’t fit into the other phases. 
These might include advertising and public outreach on specific projects. 

CIP Administration phase includes the time of accountants, engineers, and other professional staff 
dedicated to supporting the CIP, but who do not work on specific projects.  
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IMPACT ON OPERATING BUDGET 

The completion of CIP projects may result in the need for additional funding for one-time start-up purchases 
as well as ongoing operations and maintenance funding.  For example, a new fire station requires one-time 
funding for items such as furniture, fixtures and equipment and ongoing funding for expenditures such as 
personnel, utilities and maintenance.  This funding is typically budgeted in the fiscal year following the 
completion of construction activities.  It is identified during the project planning process and is included in 
the operating budget of the applicable department. 

Table 3: Operations and Maintenance Budget 

CIP Impact on Operating Budget 
Funding Source 2019/20 2020/21 2021/22 2022/23 2023/24 
General Fund $793,064 $945,498 $1,591,459 $2,603,227 $7,357,149 
Enterprise Fund $149,323 $619,830 $636,488 $654,455 $1,016,502 
Environmental Compliance Fund $95,291 $108,909 $120,773 $134,573 $146,882 
Greenfield WRP Joint Venture $354,440 $1,468,416 $1,502,112 $1,538,220 $1,576,272 
Local Streets $96,533 $163,149 $247,627 $278,706 $344,544 
Public Safety Sales Tax - $1,582,835  $1,627,151  $3,248,360  $3,326,902
Total Operational Impact $1,488,651 $4,888,637 $5,725,610 $8,457,541 $13,768,251 

Examples of major operating impacts for the five-year period include: 

General Fund – The general fund increase is due to the several projects that will be completed including 
library improvements.   

Enterprise Fund – The Greenfield Water Reclamation Plant expansion is scheduled to be operational within 
the five-year period.  This project requires significant start-up costs as well as ongoing operational needs.   

Greenfield Water Reclamation Plant Joint Venture Fund – The Greenfield Water Reclamation Plant is a joint 
venture with the Towns of Gilbert and Queen Creek, with the City of Mesa serving as the managing partner. 
The capital improvements and operational cost of the plant are expensed to the joint venture fund.  Each 
partner municipality is then allocated a portion of the cost based on the percentage of plant usage.  The 
additional funding shown in Table 3 represents the cost to the partners for the operation of the additional 
flow capacity when the current expansion is completed.  

Local Streets Fund – The local streets fund increase is due to several projects that will be completed including 
Mesa Drive Phase II. 

Public Safety Sales Tax– City of Mesa residents approved an .25% increase to the City’s sales tax rate to solely 
fund Mesa Police and Mesa Fire & Medical services, personnel, equipment, training and related costs. The 
5-year CIP budget includes the on-going costs to cover the operations of Mesa Fire & Medical Station 221.
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START UP vs. ONGOING COST 

Chart 4 below separates the operating budget into two categories – start-up and ongoing.  Start-up costs 
are the one-time purchases that are required to support new City facilities.  An example of a start-up expense 
would be the purchase of a pickup truck to support the maintenance activities at new parks.  Ongoing costs 
are the expenses that are anticipated to take place every year.  An example of an ongoing expense would 
be the utilities cost to operate a building. 

Table 4: Start up vs. Ongoing Operations 

CIP Impact on Operating Budget-Start-up vs. Ongoing 
Funding Source 2019/20 2020/21 2021/22 2022/23 2023/243 
General Fund 

  Start-up $364,000 $127,154 $241,056 $699,083 $2,415,516 
  Ongoing $429,064 $818,344 $1,350,403 $1,904,144 $4,941,633 

Enterprise Fund 
  Start-up - - - - - 
  Ongoing $149,323 $619,830 $636,488 $654,455 $1,016,502 

Environmental Compliance 
Fund 

  Start-up - - - - - 
  Ongoing $95,291 $108,909 $120,773 $134,573 $146,882 

Greenfield WRP Joint Venture 
Fund 

  Start-up - - - - - 
  Ongoing $354,440 $1,468,416 $1,502,112 $1,538,220 $1,576,272 

Local Street Sales Tax 
  Ongoing $96,533 $163,149 $247,627 $278,706 $344,544 

Public Safety Sales Tax 
  Ongoing - $1,582,835 $1,627,151 $3,248,360 $3,326,902

Total Operational Impact $1,488,651 $4,888,637 $5,725,610 $8,457,541 $13,768,251 
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The following highlight the estimated annual operating impact of some projects and a description of the 
operating costs. 

Mesa Library Children’s Room Renovation 
Project Description: 
Redevelop the Children’s library at the Main branch to better define and separate the space from the rest of the 
active areas on the first floor. The entry to the children’s room will be opened up and made more prominent, and 
the interior space in the library will be refreshed with a new space plan for reading, play and technology activity 
areas in the children’s library. 

Annual Operating Impact: ~$20,000 
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Dobson Ranch Library Renovation 
Project Description: Refresh the public entrance of Dobson Library to create a more modern look and better 
accessibility. The updated entry will offer greater visibility and convenience for library users.  Addition of a 
THINKspot will provide the residents of west Mesa a makerspace to inspire innovation and community networking. 

Annual Operating Impact: ~$260,820 
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CAPITAL IMPROVEMENT PROGRAM CATEGORIES

The CIP represents the City’s commitment to provide reliable infrastructure for its citizens, businesses, and 
visitors.  All capital improvement program projects are assigned to one of five categories:  General 
Government, Parks and Culture, Public Safety, Transportation, and Utilities.  Chart 4 below shows these 
categories based on their percentage of the total five-year CIP.  Utilities is the largest percentage as 
expansion of the Greenfield Water Reclamation Plant will be completed over the next five years.  
Transportation is the next largest category with planned improvements to First Avenue and Mesa Drive 
Phase II.  Following Chart 4 is a description of each category and examples of the types projects contained 
in the five-year CIP. 

Chart 4: CIP by Category 

General Government projects are defined as any improvements or land acquisition associated with City 
Facilities, Town center, and economic development. 

Parks and Culture projects are defined as new neighborhood, community or district parks and associated 
amenities; park offices; retention basin improvements; golf course improvements; athletic field lighting; 
community recreation centers; skate parks; park projects; and aquatic facilities.  Other projects in this 
category include improvements to the City’s arts centers, museums, and public libraries. 

Public Safety projects are defined as new buildings or existing buildings/facilities that are planned to be 
remodeled, renovated, or expanded such as: Police substations; Fire stations; courtrooms; training facilities; 
or parking garages associated with public safety.  This also includes land acquisition for public safety 
improvements.  New equipment purchases or existing equipment upgrades, and communication facilities & 
equipment are also included in this category.  
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Transportation projects are defined as improvements to the existing arterial street system; intersection 
improvements; new roadways; landscaping within public right-of-way; street lighting and traffic signal 
system improvements; shared use paths; storm sewer drainage improvements; floodway improvements; 
bus purchases; bus pullouts/bus shelters; park-n-ride lots; transit facilities; light rail studies; and 
infrastructure improvements to Falcon Field and Phoenix-Mesa Gateway airports. 

Utilities projects are defined as water reclamation plants; water treatment plants; well sites; water lines; 
wastewater lines; gas lines; storm sewer lines; lift stations; new or expanded pump stations; sulfide stations; 
storage or recharge sites; electrical substation expansions; electric distribution overhead and underground; 
environmental mitigation; and solid waste facility improvements. 
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Glossary of Funding Sources, Terms and Abbreviations 

ADA – Americans with Disabilities Act of 1990. 

APPROPRIATION – An authorization granted by the City Council to make expenditures and to incur 
obligations for purposes specified in the Appropriation Ordinance. 

CARRYOVER – The process of taking the unused budget appropriation of a project from one fiscal year 
and adding or ‘carrying’ it over to the budget appropriation for the next fiscal year. 

CAPITAL IMPROVEMENT PROGRAM – A plan separate from the Annual Budget that identifies: (a) all 
capital improvements which are proposed to be undertaken during a five-fiscal year period; (b) the cost 
estimate for each improvement; (c) the method of financing each improvement; (d) the recommended 
time schedule for each project; and (e) the estimated annual operating and maintenance costs.  

CITY SHARE – Capital improvement activity for infrastructure cost share amount with the developer 
community.  

CURRENT AUTHORIZATION – Bond funding which has already been approved by voters. 

FUND – An independent fiscal and accounting entity with a self-balancing set of accounts recording cash 
and/or other resources, together with all related liabilities, for the purpose of carrying on specific activities 
or attaining certain objectives in accordance with special regulations. 

FUTURE AUTHORIZATION – Projects proposed to be funded with dollars that will require a future bond 
authorization. 

ITD – Information Technology Department 

IGA – Intergovernmental Agreement 

MAG – Maricopa Association of Governments 

MESA SHARE – The City of Mesa’s portion in a cost share project. 
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NON-CAPITALIZED ASSET – An item of machinery or furniture having a unit cost of less than $5,000. 

PROGRAM – A group of related functions/ activities/sub-activities performed by one or more 
responsibility centers for the purpose of accomplishing an activity or group or activities for which the City 
is responsible. 

PURCHASED CAPITAL OUTLAY – Acquisition of any item of capital that is complete in and of itself when it 
is purchased. 

SRPMIC – Salt River Pima-Maricopa Indian Community. 

TRWC – Topaz Regional Wireless Cooperative. 

VHF – Very High Frequency; used in public safety radio communication. 
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2020 - 2024 Capital Improvement Program

Program Summary - Capital Expenses

City Facilities

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

AZ Labs
Improvements CP0863 Economic

Investment Fund - $493,500 $456,648 $54,938 $281,253 - - $1,286,339

Total For AZ Labs Improvements - $493,500 $456,648 $54,938 $281,253 - - $1,286,339
Center Street Yard
Master Plan CP0891 Capital - General

Fund $4,555 $2,850 - - - - - $7,405
Environmental
Compliance Fee $2,462 $5,250 - - - - - $7,712
Local Streets
Fund $2,430 $3,150 - - - - - $5,580

Natural Gas $2,714 $5,000 - - - - - $7,714

Wastewater $2,511 $3,240 - - - - - $5,751

Total For Center Street Yard Master Plan $14,671 $19,490 - - - - - $34,161
Convention Center
Bldg C Piping CP0895 Convention

Center $4,864 $48,437 - - - - - $53,301

Total For Convention Center Bldg C Piping $4,864 $48,437 - - - - - $53,301
Downtown Facade
Improvement CP0781 Capital - General

Fund $4,173 - - - - - - $4,173
Community
Development
Block Grant $698,314 $441,723 - - - - - $1,140,037
Grants - Gen.
Gov. $153,152 $300,000 - - - - - $453,152

Total For Downtown Facade Improvement $855,640 $741,723 - - - - - $1,597,363

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.

City of Mesa Adopted Five-Year Capital Improvement Program25



2020 - 2024 Capital Improvement Program

Program Summary - Capital Expenses

City Facilities

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

East Mesa Service
Center Cooling
Tower System
Replacement

CP0681 Capital - General
Fund

$1,029,494 $3,900 - - - - - $1,033,394
Total For East Mesa Service Center Cooling
Tower System Replacement $1,029,494 $3,900 - - - - - $1,033,394
East Valley Adult
Resources Building CP0568 Capital - General

Fund $28,757 $18,628 - - - - - $47,385
Community
Development
Block Grant $71,741 $929,000 - - - - - $1,000,741

Total For East Valley Adult Resources Building $100,498 $947,628 - - - - - $1,048,126
Fleet West Roof
Replacement CP0793 Fleet Internal

Service $272,361 $70,500 - - - - - $342,861

Total For Fleet West Roof Replacement $272,361 $70,500 - - - - - $342,861
Gene Autry
Clubhouse Septic
System

CP0688 Capital - General
Fund $143,732 $426,748 - - - - - $570,480

Total For Gene Autry Clubhouse Septic System $143,732 $426,748 - - - - - $570,480
Mesa Family
Advocacy HVAC
System & Roofing

CP0770 Capital - General
Fund $92,704 $393,995 - - - - - $486,699

Total For Mesa Family Advocacy HVAC System
& Roofing $92,704 $393,995 - - - - - $486,699
Mesa Family
Advocacy Restroom
renovation

CP0771 Capital - General
Fund $6,954 $10,896 - - - - - $17,850

Total For Mesa Family Advocacy Restroom
renovation $6,954 $10,896 - - - - - $17,850

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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2020 - 2024 Capital Improvement Program

Program Summary - Capital Expenses

City Facilities

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Police Central
Division Drain Lines CP0679 Capital - General

Fund $78,611 $157,500 - - - - - $236,111

Total For Police Central Division Drain Lines $78,611 $157,500 - - - - - $236,111
Police Headquarters
Generator CP0785 Capital - General

Fund $71,532 $455,195 - - - - - $526,727
Environmental
Compliance Fee $57,179 $57,310 - - - - - $114,489

Total For Police Headquarters Generator $128,711 $512,505 - - - - - $641,216
Police Headquarters
Restroom
Renovation

CP0893 Capital - General
Fund $13,411 $11,589 - - - - - $25,000

Total For Police Headquarters Restroom
Renovation $13,411 $11,589 - - - - - $25,000
Red Mountain
Library Tower
Replacement

CP0799 Capital - General
Fund $645,306 $105,189 - - - - - $750,495

Total For Red Mountain Library Tower
Replacement $645,306 $105,189 - - - - - $750,495
Red Mountain
Multigenerational
Center Chiller
Replacement

CP0767 Capital - General
Fund

$272,873 $2,781,365 - - - - - $3,054,238
Total For Red Mountain Multigenerational
Center Chiller Replacement $272,873 $2,781,365 - - - - - $3,054,238

Total for City Facilities $3,659,831 $6,724,965 $456,648 $54,938 $281,253 - - $11,177,635

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Program Summary - Capital Expenses

Economic Investment

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

ASU @ City Center CP0871 Capital - General
Fund $135,967 - - - - - - $135,967
Economic
Investment Fund $864,033 $8,000,000 - - - - - $8,864,033
Excise Tax
Obligation Bond
Construction
Education - $33,522,350 $20,977,650 - - - - $54,500,000

Total For ASU @ City Center $1,000,000 $41,522,350 $20,977,650 - - - - $63,500,000
CO+HOOTS @
Benedictine
University

CP0946 Economic
Investment Fund $852 $2,000,000 - - - - - $2,000,852

Total For CO+HOOTS @ Benedictine University $852 $2,000,000 - - - - - $2,000,852
Downtown Project
Support CP0881 Capital - General

Fund $49,749 $2,076,118 $1,048,883 - - - - $3,174,750

Total For Downtown Project Support $49,749 $2,076,118 $1,048,883 - - - - $3,174,750
Innovation Studios
@ Mesa City Center CP0880 Capital - General

Fund $5,980 $620,979 - - - - -
Economic
Investment Fund $0 $5,000,000 $3,000,000 - - - -

Total For Innovation Studios @ Mesa City
Center $5,980 $5,620,979 $3,000,000 - - - -

Total for Economic Investment $1,056,581 $51,219,447 $25,026,533 - - - -

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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2020 - 2024 Capital Improvement Program

Program Summary - Capital Expenses

General Government

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Oakwood Creative
Care Facility
Improvements

CP0878 Capital - General
Fund $263 - - - - - - $263
Community
Development
Block Grant $7,081 $42,800 - - - - - $49,881

Total For Oakwood Creative Care Facility
Improvements $7,344 $42,800 - - - - - $50,144

Total for General Government $7,344 $42,800 - - - - - $50,144

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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2020 - 2024 Capital Improvement Program

Program Summary - Capital Expenses

Cemetery

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Cemetery North
Expansion CP0583 Cemetery $323,162 $1,815,181 - - - - - $2,138,343

Total For Cemetery North Expansion $323,162 $1,815,181 - - - - - $2,138,343

Total for Cemetery $323,162 $1,815,181 - - - - - $2,138,343

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.

City of Mesa Adopted Five-Year Capital Improvement Program30



2020 - 2024 Capital Improvement Program

Program Summary - Capital Expenses

Library

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Dobson Library
Improvements CP0903 2018 Parks

Bond $1,888 $500,000 $1,000,000 - - - - $1,501,888

Total For Dobson Library Improvements $1,888 $500,000 $1,000,000 - - - - $1,501,888
Main Library 2nd
Floor Workspace
Improvements

CP0888 Restricted
Programs Fund $21,558 $261,870 - - - - - $283,428

Total For Main Library 2nd Floor Workspace
Improvements $21,558 $261,870 - - - - - $283,428
Main Library
Improvements CP0904 2018 Parks

Bond - $500,000 $1,000,000 - - - - $1,500,000

Total For Main Library Improvements - $500,000 $1,000,000 - - - - $1,500,000
Monarch Haven and
Reading Sanctuary CP0892 Grants - Gen.

Gov. $3,225 $80,835 - - - - - $84,060
Total For Monarch Haven and Reading
Sanctuary $3,225 $80,835 - - - - - $84,060
Southeast
Neighborhood
Library

CP0429 2018 Parks
Bond - - $900,000 $696,161 $9,923,497 $5,152,135 - $16,671,793

Total For Southeast Neighborhood Library - - $900,000 $696,161 $9,923,497 $5,152,135 - $16,671,793

Total for Library $26,671 $1,342,705 $2,900,000 $696,161 $9,923,497 $5,152,135 - $20,041,169

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Program Summary - Capital Expenses

Museum

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

i.d.e.a. Museum
(Phase I) CP0916 2018 Parks

Bond $917 - - $397,807 $2,332,022 $2,080,670 - $4,811,416

Total For i.d.e.a. Museum (Phase I) $917 - - $397,807 $2,332,022 $2,080,670 - $4,811,416

Total for Museum $917 - - $397,807 $2,332,022 $2,080,670 - $4,811,416

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Program Summary - Capital Expenses

Parks & Recreation

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Crismon & Elliot
Basin CP0930 2018 Parks

Bond - - - $198,903 $793,881 $1,486,192 - $2,478,976

Total For Crismon & Elliot Basin - - - $198,903 $793,881 $1,486,192 - $2,478,976

Cubs Facility
Improvements CP0723

Spring Training
Bond
Construction $302,791 $27,025 - - - - - $329,816

Total For Cubs Facility Improvements $302,791 $27,025 - - - - - $329,816
Dog Park -
Countryside Park CP0933 2018 Parks

Bond - - - $37,294 $117,222 $396,318 - $550,834

Total For Dog Park - Countryside Park - - - $37,294 $117,222 $396,318 - $550,834
Eagles Park CP0211 2012 Park Bond $3,188,986 $3,220,000 - - - - - $6,408,986

Capital - General
Fund $73,470 $10,222 - - - - - $83,692
Community
Development
Block Grant $1,150,000 - - - - - - $1,150,000
Grants - Gen.
Gov. - $49,345 - - - - - $49,345
Local Streets
Fund $1,755,478 $788,591 - - - - - $2,544,069
Neighborhood
Stabilization
Program 1 $2,600,000 - - - - - - $2,600,000

Total For Eagles Park $8,767,934 $4,068,158 - - - - - $12,836,092

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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2020 - 2024 Capital Improvement Program

Program Summary - Capital Expenses

Parks & Recreation

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Federal Building
Renovation CP0213 2012 Park Bond $83,234 $4,326,000 - - - - - $4,409,234

2018 Parks
Bond - $1,000,000 $1,500,000 $497,259 - - - $2,997,259

Total For Federal Building Renovation $83,234 $5,326,000 $1,500,000 $497,259 - - - $7,406,493
Harris Basin
Playground CP0934 2018 Parks

Bond $1,672 $265,000 - - - - - $266,672

Total For Harris Basin Playground $1,672 $265,000 - - - - - $266,672
Kleinman Park CP0553 2012 Park Bond $1,460,386 - - - - - - $1,460,386

Capital - General
Fund $13,958 - - - - - - $13,958
Community
Development
Block Grant $248,217 $596 - - - - - $248,813
Grants - Gen.
Gov. $99,999 - - - - - - $99,999

Total For Kleinman Park $1,822,560 $596 - - - - - $1,823,156
Marlborough Mesa
Park Playground CP0942 2018 Parks

Bond $616 - - $19,891 $178,516 - - $199,023

Total For Marlborough Mesa Park Playground $616 - - $19,891 $178,516 - - $199,023

Monterey Park CP0914 2018 Parks
Bond $3,669 $1,000,000 $3,000,001 $4,475,323 $2,778,579 - - $11,257,572

Total For Monterey Park $3,669 $1,000,000 $3,000,001 $4,475,323 $2,778,579 - - $11,257,572

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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2020 - 2024 Capital Improvement Program

Program Summary - Capital Expenses

Parks & Recreation

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

North Center Street CP0915 2018 Parks
Bond $3,823,012 $1,000,000 $4,400,000 $4,972,581 - - - $14,195,593

Total For North Center Street $3,823,012 $1,000,000 $4,400,000 $4,972,581 - - - $14,195,593
Palo Verde Park
Playground CP0941 2018 Parks

Bond $670 - - $34,809 $312,591 - - $348,070

Total For Palo Verde Park Playground $670 - - $34,809 $312,591 - - $348,070
Parks Irrigation
Controllers CN0009 Capital - General

Fund $400,645 $352,455 - - - - - $753,100

Total For Parks Irrigation Controllers $400,645 $352,455 - - - - - $753,100
Plaza @ Mesa City
Center CP0920 2018 Parks

Bond $194,694 $5,500,000 $2,000,000 - - - - $7,694,694
Capital - General
Fund $7,982 $383,335 - - - - - $391,317

Total For Plaza @ Mesa City Center $202,676 $5,883,335 $2,000,000 - - - - $8,086,011
Red Mountain Park
Community Athletic
Fields

CP0932 2018 Parks
Bond $6,679 $100,000 $500,000 $11,337,485 $12,900,547 - - $24,844,711

Total For Red Mountain Park Community
Athletic Fields $6,679 $100,000 $500,000 $11,337,485 $12,900,547 - - $24,844,711
Red Mountain -
Youth Baseball/
Softball

CP0931 2018 Parks
Bond - $100,000 $700,000 $3,182,452 $3,175,519 - - $7,157,971

Total For Red Mountain - Youth Baseball/
Softball - $100,000 $700,000 $3,182,452 $3,175,519 - - $7,157,971
Riverview Irrigation
Filter Upgrade CP0784 Cubs Spring

Training Facility $153,761 $48,926 - - - - - $202,687

Total For Riverview Irrigation Filter Upgrade $153,761 $48,926 - - - - - $202,687

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Program Summary - Capital Expenses

Parks & Recreation

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Signal Butte Park
Phase 2 CP0707 2018 Parks

Bond - - $500,000 $2,088,484 $2,381,640 - - $4,970,124

Total For Signal Butte Park Phase 2 - - $500,000 $2,088,484 $2,381,640 - - $4,970,124
Signal Butte Park
Phase I CP0121 2012 Park Bond $131,680 $1,300,000 - - - - - $1,431,680

2014 Water
Bond $38,538 - - - - - - $38,538
Highway User
Revenue Fund $4,444 $712 - - - -

Transportation $1,234 $209,488 - - - -

Total For Signal Butte Park Phase I $175,896 $1,510,200 - - - -

Total for Parks & Recreation $15,745,817 $19,681,695 $12,600,001 $26,844,481 $22,638,495 $1,882,510

- $5,156

- $210,722

- $1,686,096

- $99,392,999

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Program Summary - Capital Expenses

Communications

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Communications
Building Electrical
Vulnerability
Mitigation

CP0796 Capital - General
Fund

$23,029 $39,610 - - - - - $62,639
Total For Communications Building Electrical
Vulnerability Mitigation $23,029 $39,610 - - - - - $62,639
Distributed Antenna
System for Phoenix
Mesa Gateway
Airport

CP0839 Capital - General
Fund

- $272,580 - - - - - $272,580
Total For Distributed Antenna System for
Phoenix Mesa Gateway Airport - $272,580 - - - - - $272,580
Fiber to Radio
Network Backbone
Sites

CP0092 2013 Public
Safety Bond $2,502,713 $130,000 - - - - - $2,632,713

Total For Fiber to Radio Network Backbone
Sites $2,502,713 $130,000 - - - - - $2,632,713
Fire Hazard Zone
Communication -
Mesa Share

CN0071 Capital - General
Fund - $255,284 $255,284 $253,884 $253,331 $252,934 $757,144 $2,027,861

Total For Fire Hazard Zone Communication -
Mesa Share - $255,284 $255,284 $253,884 $253,331 $252,934 $757,144 $2,027,861
G-2 Fire Station
Alerting System CP0838 Capital - General

Fund $2,100 $619,500 - - - - - $621,600

Total For G-2 Fire Station Alerting System $2,100 $619,500 - - - - - $621,600

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Program Summary - Capital Expenses

Communications

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Internet Protocol
Network Router
Expansion - Mesa
Share

CN0052 Capital - General
Fund

$169,647 $348,470 - - - - - $518,117
Total For Internet Protocol Network Router
Expansion - Mesa Share $169,647 $348,470 - - - - - $518,117
Northeast Mesa
Radio Tower Site -
Mesa Share

CN0048 Capital - General
Fund - - - - $450,802 $773,203 - $1,224,005

Total For Northeast Mesa Radio Tower Site -
Mesa Share - - - - $450,802 $773,203 - $1,224,005
Public Safety Fiber -
Phase II CP0696 2018 Parks

Bond - $40,000 - - - - - $40,000
2018 Public
Safety Bond $8,679 $3,000,000 $2,700,000 $1,989,032 - - - $7,697,711

Total For Public Safety Fiber - Phase II $8,679 $3,040,000 $2,700,000 $1,989,032 - - - $7,737,711
Radio Network
Upgrade - Mesa
Share

CN0023 Capital - General
Fund $938,806 $342,856 - - - - - $1,281,662

Total For Radio Network Upgrade - Mesa Share $938,806 $342,856 - - - - - $1,281,662
Shaw Butte &
Florence Gardens
Phase II - Mesa
Share

CN0070 Capital - General
Fund

- $215,554 $215,554 - - - - $431,108
Total For Shaw Butte & Florence Gardens
Phase II - Mesa Share - $215,554 $215,554 - - - - $431,108
Southeast Apache
Junction Radio
Tower Site - Mesa
Share

CN0038 Capital - General
Fund

- - - $440,279 $754,568 - - $1,194,847

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Program Summary - Capital Expenses

Communications

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Total For Southeast Apache Junction Radio
Tower Site - Mesa Share - - - $440,279 $754,568 - - $1,194,847
Southeast Queen
Creek Radio Tower
Site - Mesa Share

CN0054 Capital - General
Fund - - $430,547 $736,955 - - - $1,167,502

Total For Southeast Queen Creek Radio Tower
Site - Mesa Share - - $430,547 $736,955 - - - $1,167,502
System of Systems
Network Expansion -
Mesa Share

CN0069 Capital - General
Fund - $297,360 $185,850 $184,831 $184,428 - - $852,469

Total For System of Systems Network
Expansion - Mesa Share - $297,360 $185,850 $184,831 $184,428 - - $852,469
TOPAZ Fire Hazard
Zone
Communication

CP0907 Topaz Capital
Programs - $371,700 $371,700 $369,662 $368,856 $368,279 $1,102,421 $2,952,618

Total For TOPAZ Fire Hazard Zone
Communication - $371,700 $371,700 $369,662 $368,856 $368,279 $1,102,421 $2,952,618
TOPAZ Internet
Protocol Network
Router Expansion

CP0755 Topaz Capital
Programs $243,636 $220,990 - - - - - $464,626

Total For TOPAZ Internet Protocol Network
Router Expansion $243,636 $220,990 - - - - - $464,626
TOPAZ Northeast
Mesa Radio Tower
Site

CP0779 Topaz Capital
Programs - - - - $601,069 $1,030,936 - $1,632,005

Total For TOPAZ Northeast Mesa Radio Tower
Site - - - - $601,069 $1,030,936 - $1,632,005
TOPAZ Radio
Network Upgrade CN0022 Topaz Capital

Programs - $433,828 - - - - - $433,828

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Program Summary - Capital Expenses

Communications

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

TOPAZ Radio
Network Upgrade

TOPAZ Joint
Venture Fund $1,735,311 - - - - - - $1,735,311

Total For TOPAZ Radio Network Upgrade $1,735,311 $433,828 - - - - - $2,169,139
TOPAZ Shaw Butte
and Florence
Gardens - Phase II

CP0906 Topaz Capital
Programs - $287,406 $287,406 - - - - $574,812

Total For TOPAZ Shaw Butte and Florence
Gardens - Phase II - $287,406 $287,406 - - - - $574,812
TOPAZ Southeast
Apache Junction
Radio Tower Site

CP0754 Topaz Capital
Programs - - - $587,039 $1,006,090 - - $1,593,129

Total For TOPAZ Southeast Apache Junction
Radio Tower Site - - - $587,039 $1,006,090 - - $1,593,129
TOPAZ Southeast
Queen Creek Radio
Tower Site

CP0091 Topaz Capital
Programs - - $574,063 $982,606 - - - $1,556,669

Total For TOPAZ Southeast Queen Creek Radio
Tower Site - - $574,063 $982,606 - - - $1,556,669
TOPAZ System of
Systems Networking CP0438 Topaz Capital

Programs $376,583 $254,073 - - - - - $630,656
Total For TOPAZ System of Systems
Networking $376,583 $254,073 - - - - - $630,656
TOPAZ System of
Systems Networking
Expansion

CP0905 Topaz Capital
Programs - $396,480 $247,800 $246,442 $245,905 - - $1,136,627

Total For TOPAZ System of Systems
Networking Expansion - $396,480 $247,800 $246,442 $245,905 - - $1,136,627

Total for Communications $6,000,504 $7,525,691 $5,268,204 $5,790,730 $3,865,049 $2,425,352 $1,859,565 $32,735,095

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Fire

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Fire Apparatus CN0055 2018 Public
Safety Bond $4,981,603 $5,900,000 $4,500,000 $5,270,936 $3,473,224 - - $24,125,763
Capital - General
Fund - $1,150,000 $1,285,000 $1,268,028 $1,738,093 - $6,338,801 $11,779,922

Total For Fire Apparatus $4,981,603 $7,050,000 $5,785,000 $6,538,964 $5,211,317 - $6,338,801 $35,905,685
Fire Station 221:
Eastmark CP0102 2018 Public

Safety Bond - $2,500,000 $2,499,999 - - - - $4,999,999
Restricted
Programs Fund $69,108 $5,381,140 - - - - - $5,450,248

Total For Fire Station 221: Eastmark $69,108 $7,881,140 $2,499,999 - - - - $10,450,247
Public Safety
Training Facility
Burn Tower
Renovation

CP0858 2008 Public
Safety Bond

$192,684 - - - - - - $192,684

2013 Public
Safety Bond

$177,051 $232,400 - - - - - $409,451
Total For Public Safety Training Facility Burn
Tower Renovation $369,736 $232,400 - - - - - $602,136
Public Safety
Training Facility
Improvements: Burn
Room

CP0096 2013 Public
Safety Bond

$448,672 $1,070,000 - - - - - $1,518,672
Total For Public Safety Training Facility
Improvements: Burn Room $448,672 $1,070,000 - - - - - $1,518,672

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Program Summary - Capital Expenses

Fire

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Total for Fire $5,869,119 $16,233,540 $8,284,999 $6,538,964 $5,211,317 - $6,338,801 $48,476,740

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Program Summary - Capital Expenses

Police

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Advocacy Center
Interview Suite
Sound Attenuation
Upgrades

CP0747 Capital - General
Fund

$87,054 $15,564 - - - - - $102,618
Total For Advocacy Center Interview Suite
Sound Attenuation Upgrades $87,054 $15,564 - - - - - $102,618
Northeast Public
Safety Facility CP0913 2018 Public

Safety Bond $6,682 $3,000,000 $4,000,000 $11,238,033 $16,076,066 - - $34,320,781

Total For Northeast Public Safety Facility $6,682 $3,000,000 $4,000,000 $11,238,033 $16,076,066 - - $34,320,781
Police Evidence
Facility CP0695 2018 Public

Safety Bond - - - - $496,175 $2,476,988 $6,927,803 $9,900,966

Total For Police Evidence Facility - - - - $496,175 $2,476,988 $6,927,803 $9,900,966

Total for Police $93,735 $3,015,564 $4,000,000 $11,238,033 $16,572,241 $2,476,988 $6,927,803 $44,324,364

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Falcon Field Airport

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Airfield Lighting and
Signage Upgrade CP0114 Falcon Field

Airport $442,435 $60,705 - - - - - $503,140
Falcon Field
Grants $1,275,803 $251,488 - - - - - $1,527,291

Total For Airfield Lighting and Signage Upgrade $1,718,238 $312,193 - - - - - $2,030,431

Airport Historic Zone
Improvements C09036

2014
Wastewater
Bond $28,142 - - - - - - $28,142
Falcon Field
Airport $1,320,041 $914,957 - - - - - $2,234,998

Total For Airport Historic Zone Improvements $1,348,184 $914,957 - - - - - $2,263,141
City Owned
Buildings and
Property
Improvements

CP0763 Falcon Field
Airport

$48,887 $844,854 $161,170 $164,813 $168,752 $172,919 $544,894 $2,106,289
Total For City Owned Buildings and Property
Improvements $48,887 $844,854 $161,170 $164,813 $168,752 $172,919 $544,894 $2,106,289
Delta Taxiway
Overlay/Connecting
Taxiways

CP0922 Falcon Field
Airport - - $138,438 - - - - $138,438

Falcon Field
Grants - - $1,396,512 - - - - $1,396,512

Total For Delta Taxiway Overlay/Connecting
Taxiways - - $1,534,950 - - - - $1,534,950
East Side
Improvements CP0690 Falcon Field

Airport - - $449,566 $1,108,461 - - - $1,558,027

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Falcon Field Airport

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Total For East Side Improvements - - $449,566 $1,108,461 - - - $1,558,027
Echo Ramp East
Overlay CP0927 Falcon Field

Airport - - - - - $49,510 - $49,510
Falcon Field
Grants - - - - - $499,440 - $499,440

Total For Echo Ramp East Overlay - - - - - $548,950 - $548,950
Echo Ramp West
Overlay CP0928 Falcon Field

Airport - - - - - $59,412 - $59,412
Falcon Field
Grants - - - - - $599,328 - $599,328

Total For Echo Ramp West Overlay - - - - - $658,740 - $658,740
Echo Taxiway
Overlay CP0923 Falcon Field

Airport - - - $56,627 - - - $56,627
Falcon Field
Grants - - - $571,231 - - - $571,231

Total For Echo Taxiway Overlay - - - $627,858 - - - $627,858
Falcon Field Master
Plan CP0256 Falcon Field

Airport $46,819 $55,751 - - - - - $102,570
Falcon Field
Grants $429,435 $275,543 - - - - - $704,978

Total For Falcon Field Master Plan $476,254 $331,294 - - - - - $807,548
Falcon Ramp East
and Taxiway Bravo CP0926 Falcon Field

Airport - - - - $30,613 - - $30,613
Falcon Field
Grants - - - - $183,676 - - $183,676

Total For Falcon Ramp East and Taxiway Bravo - - - - $214,289 - - $214,289

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Program Summary - Capital Expenses

Falcon Field Airport

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Falcon Ramp
Lighting Upgrade
Phase II

CP0841 Falcon Field
Airport - - - - - $47,053 $260,813 $307,866

Falcon Field
Grants - - - - - $282,317 $2,630,993 $2,913,310

Total For Falcon Ramp Lighting Upgrade Phase
II - - - - - $329,370 $2,891,806 $3,221,176
Falcon Ramp West
Overlay CP0925 Falcon Field

Airport - - - - $106,296 - - $106,296
Falcon Field
Grants - - - - $1,072,288 - - $1,072,288

Total For Falcon Ramp West Overlay - - - - $1,178,584 - - $1,178,584

Falcon Tech Center CP0746 Falcon Field
Airport $116,262 $19,510 - - - - - $135,772

Total For Falcon Tech Center $116,262 $19,510 - - - - - $135,772
High-Speed Exits -
Runway 4L/22R CP0945 Falcon Field

Airport $266 $117,248 - - - - - $117,514
Falcon Field
Grants $5,687 $1,182,752 - - - - - $1,188,439

Total For High-Speed Exits - Runway 4L/22R $5,953 $1,300,000 - - - - - $1,305,953
Higley Ramp East
Overlay CP0921 Falcon Field

Airport - $38,095 - - - - - $38,095
Falcon Field
Grants - $761,905 - - - - - $761,905

Total For Higley Ramp East Overlay - $800,000 - - - - - $800,000
Higley Ramp West
Major Reconstruct CP0918 Falcon Field

Airport - $90,191 - - - - - $90,191

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Falcon Field Airport

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Higley Ramp West
Major Reconstruct

Falcon Field
Grants - $909,809 - - - - - $909,809

Total For Higley Ramp West Major Reconstruct - $1,000,000 - - - - - $1,000,000
Pavement
Management
System Program

CN0073 Falcon Field
Airport - $100,000 - - - - - $100,000

Total For Pavement Management System
Program - $100,000 - - - - - $100,000
Runway 4L/22R
Overlay CP0924 Falcon Field

Airport - - - $104,643 - - - $104,643
Falcon Field
Grants - - - $627,858 - - - $627,858

Total For Runway 4L/22R Overlay - - - $732,501 - - - $732,501
Runway Protection
Zone Improvements CP0398 Falcon Field

Airport $19,308 - $29,237 $113,253 - - - $161,798
Falcon Field
Grants - - $175,423 $1,142,463 - - - $1,317,886

Total For Runway Protection Zone
Improvements $19,308 - $204,660 $1,255,716 - - - $1,479,684
Stormwater
Drainage Plan
Update

C06029 Falcon Field
Airport - $42,857 - - - - - $42,857

Falcon Field
Grants - $257,143 - - - - - $257,143

Total For Stormwater Drainage Plan Update - $300,000 - - - - - $300,000

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Falcon Field Airport

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Total for Falcon Field Airport $3,733,085 $5,922,808 $2,350,346 $3,889,349 $1,561,625 $1,709,979 $3,436,700 $22,603,892

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Program Summary - Capital Expenses

Intelligent Transportation System

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Central Traffic
Signal System CP0655 Local Streets

Fund - - $698,402 - - - - $698,402

Total For Central Traffic Signal System - - $698,402 - - - - $698,402
Traffic Signal
Cabinet and
Controllers Upgrade
in East Mesa

CP0653 Grants - Gen.
Gov.

$378,302 $1,142,866 - - - - - $1,521,168

Local Streets
Fund

$108,331 $751,251 - - - - - $859,582
Total For Traffic Signal Cabinet and Controllers
Upgrade in East Mesa $486,632 $1,894,117 - - - - - $2,380,749
Traffic Signals - New
and Upgrade CP0586 Capital - General

Fund $120,428 $131,919 - - - - - $252,347
Local Streets
Fund $2,892,404 $4,274,496 $1,611,182 $1,647,600 $1,686,978 $1,728,639 $7,346,724 $21,188,023

Total For Traffic Signals - New and Upgrade $3,012,832 $4,406,415 $1,611,182 $1,647,600 $1,686,978 $1,728,639 $7,346,724 $21,440,370
Traffic Signals -
Public Safety
Opticom

CP0702 Local Streets
Fund $65,506 $811,606 $102,330 $104,643 $107,144 $109,790 $466,608 $1,767,627

Total For Traffic Signals - Public Safety Opticom $65,506 $811,606 $102,330 $104,643 $107,144 $109,790 $466,608 $1,767,627

Total for Intelligent Transportation System $3,564,970 $7,112,138 $2,411,914 $1,752,243 $1,794,122 $1,838,429 $7,813,332 $26,287,148

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Program Summary - Capital Expenses

Shared Use Paths

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Bike and Ped Pilot
projects CP0531 Local Streets

Fund $81,932 $615,914 - - - - - $697,846

Total For Bike and Ped Pilot projects $81,932 $615,914 - - - - - $697,846
Eastern Canal
Shared-Use Path:
Brown to Broadway

CP0673 2018 Parks
Bond - $180,000 $620,000 $994,516 - - - $1,794,516

Total For Eastern Canal Shared-Use Path:
Brown to Broadway - $180,000 $620,000 $994,516 - - - $1,794,516
Eastern Canal
Shared-Use Path:
Lindsay to Brown

CP0867 Local Streets
Fund $133,124 $1,300,956 - - - - - $1,434,080

Total For Eastern Canal Shared-Use Path:
Lindsay to Brown $133,124 $1,300,956 - - - - - $1,434,080
Lehi Crossing
Shared-Use Path CP0672 2018 Parks

Bond - $2,000,000 $2,100,000 $1,292,872 - - - $5,392,872

Total For Lehi Crossing Shared-Use Path - $2,000,000 $2,100,000 $1,292,872 - - - $5,392,872
Mesa Gateway Bike
and Pedestrian Path
Phase 2

CP0529 Grants - Gen.
Gov. - - $2,079,984 - - - - $2,079,984

Local Streets
Fund $117,353 $304,124 $2,745,990 - - - - $3,167,467

Total For Mesa Gateway Bike and Pedestrian
Path Phase 2 $117,353 $304,124 $4,825,974 - - - - $5,247,451

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Program Summary - Capital Expenses

Shared Use Paths

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

South Canal
Shared-Use Path:
Consolidated Canal
to McKellips

CP0671 2020 Street
Bond

- - $2,116,675 $53,390 - - - $2,170,065

Grants - Gen.
Gov.

- $2,003,013 - $1,067,789 - - - $3,070,802

Local Streets
Fund

$104,367 $522,952 - - - - -
Total For South Canal Shared-Use Path:
Consolidated Canal to McKellips $104,367 $2,525,965 $2,116,675 $1,121,179 - - -

Total for Shared Use Paths $436,777 $6,926,959 $9,662,649 $3,408,567 - - -

$627,319     

$5,868,186

$20,434,952

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Storm Sewer

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

10th Avenue and
Sirrine Drainage CP0558 2014 Water

Bond $18,070 - - - - - - $18,070
Highway User
Revenue Fund $910 $697,000 - - - - - $697,910
Local Streets
Fund $13,949 - - - - - - $13,949

Total For 10th Avenue and Sirrine Drainage $32,928 $697,000 - - - - - $729,928
64th Street and
Halifax Drainage CP0817 Grants - Gen.

Gov. - $250,000 - - - - - $250,000
Highway User
Revenue Fund $28,987 $820,119 - - - - - $849,106

Total For 64th Street and Halifax Drainage $28,987 $1,070,119 - - - - - $1,099,106
Broadway Road and
Lazona Drainage CP0743 Grants - Gen.

Gov. $250,000 $250,000 - - - - - $500,000
Highway User
Revenue Fund $263,489 $1,281,894 - - - - - $1,545,383

Total For Broadway Road and Lazona Drainage $513,489 $1,531,894 - - - - - $2,045,383
Gilbert Road &
Hackamore
Drainage

CP0744 Grants - Gen.
Gov. $198,096 $51,643 - - - - - $249,739

Highway User
Revenue Fund $250,709 $100,000 - - - - - $350,709

Total For Gilbert Road & Hackamore Drainage $448,805 $151,643 - - - - - $600,448

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Storm Sewer

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Horne Storm Drain
System CP0557 Highway User

Revenue Fund $1,470,125 $1,680,000 - - - - - $3,150,125
Local Streets
Fund $996,113 - - - - - - $996,113

Total For Horne Storm Drain System $2,466,238 $1,680,000 - - - - - $4,146,238
Lehi Area Drainage
Improvement Project CP0567 2020 Street

Bond - - - $1,162,356 $6,403,595 $5,068,721 - $12,634,672
Environmental
Compliance Fee $19,821 $262,500 - - - - - $282,321

Total For Lehi Area Drainage Improvement
Project $19,821 $262,500 - $1,162,356 $6,403,595 $5,068,721 - $12,916,993
Main Street and
Maple Drainage CP0741 Environmental

Compliance Fee $19,296 - - - - - - $19,296
Highway User
Revenue Fund $68,457 $234,742 - - - - - $303,199

Total For Main Street and Maple Drainage $87,754 $234,742 - - - - - $322,496
Royal Palms
Drainage CP0556 Local Streets

Fund $24,466 $162,444 - - - - - $186,910

Total For Royal Palms Drainage $24,466 $162,444 - - - - - $186,910

Skyview Drainage CP0745 Grants - Gen.
Gov. $250,000 - - - - - - $250,000
Highway User
Revenue Fund $351,441 $123,283 - - - - - $474,724

Total For Skyview Drainage $601,441 $123,283 - - - - - $724,724

Somerset Drainage CP0819 Grants - Gen.
Gov. - $250,000 - - - - - $250,000
Highway User
Revenue Fund - $664,364 - - - - - $664,364

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Storm Sewer

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Total For Somerset Drainage - $914,364 - - - - - $914,364
Sossaman and Main
Drainage Ditch CP0790 Environmental

Compliance Fee $242,685 $144,964 - - - - - $387,649

Total For Sossaman and Main Drainage Ditch $242,685 $144,964 - - - - - $387,649
Storm Drain Pump
Stations CP0491 2020 Street

Bond - - $1,611,698 $1,648,127 $1,687,518 $1,729,193 $1,772,773 $8,449,309
Environmental
Compliance Fee - $3,785,903 - - - - - $3,785,903

Total For Storm Drain Pump Stations - $3,785,903 $1,611,698 $1,648,127 $1,687,518 $1,729,193 $1,772,773 $12,235,212
Venture Out
Drainage CP0818 Environmental

Compliance Fee - $193,795 - - - - - $193,795
Grants - Gen.
Gov. $250,000 $249,694 - - - - - $499,694
Highway User
Revenue Fund $540,031 $1,000,000 - - - - - $1,540,031

Total For Venture Out Drainage $790,031 $1,443,489 - - - - - $2,233,520

Total for Storm Sewer $5,256,646 $12,202,345 $1,611,698 $2,810,483 $8,091,113 $6,797,914 $1,772,773 $38,542,972

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Streets

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

1st Avenue
Improvements CP0279 2010 Gas Bond $3,130 - - - - - - $3,130

2013 Street
Bond $300,666 $2,500,000 - - - - - $2,800,666
2014 Electric
Bond $3,081 $660,001 - - - - - $663,082

2014 Gas Bond $2,436 - - - - - - $2,436
2014
Wastewater
Bond $177 $19,227 $193,226 - - - - $212,630
2014 Water
Bond $6,036 $116,783 $991,774 - - - - $1,114,593
Local Streets
Fund - $1,000,000 - - - - - $1,000,000

Total For 1st Avenue Improvements $315,527 $4,296,011 $1,185,000 - - - - $5,796,538
1st Avenue - Phases
2 - 4 CP0929 2020 Electric

Bond - - - $2,282,023 - - - $2,282,023

2020 Gas Bond - - - $2,125,223 - - - $2,125,223
2020 Street
Bond - - $528,023 $5,191,383 - - - $5,719,406
2020
Wastewater
Bond - - - $519,671 - - - $519,671
2020 Water
Bond - - - $1,982,193 - - - $1,982,193

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Streets

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Total For 1st Avenue - Phases 2 - 4 - - $528,023 $12,100,493 - - - $12,628,516
Arterial
Reconstruction CP0439 2008 Street

Bond $52,429 - - - - - - $52,429

2010 Gas Bond $13,818 - - - - - - $13,818
2013 Street
Bond $5,170,611 $2,050,257 - - - - - $7,220,868
2014 Water
Bond $310,769 - - - - - - $310,769
Utility
Replacement
Extension and
Renewal - WW $54,134 $12,206 - - - - - $66,340

CP0861 2020 Street
Bond - - $85,957 $4,120,319 $19,355,831 $19,683,975 $8,573,528 $51,819,610
2020 Water
Bond - - $898,347 - - - - $898,347

Total For Arterial Reconstruction $5,601,760 $2,062,463 $984,304 $4,120,319 $19,355,831 $19,683,975 $8,573,528 $60,382,180
Baseline Road: 24th
Street to the
Consolidated Canal

CP0658 2013 Street
Bond $1,305,814 $4,300,000 - - - - - $5,605,814

Transportation
$35,821 $283,000 - - - - - $318,821

Water
$78,479 $97,708 - - - - - $176,187

Total For Baseline Road: 24th Street to the
Consolidated Canal $1,420,114 $4,680,708 - - - - - $6,100,822

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Streets

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Bridge Safety
Rehabilitation CP0780 Local Streets

Fund $91,801 $658,070 $235,783 $241,112 $246,875 $252,972 $1,075,130 $2,801,743

Total For Bridge Safety Rehabilitation $91,801 $658,070 $235,783 $241,112 $246,875 $252,972 $1,075,130 $2,801,743
Broadway Road:
Country Club to
Mesa Drive

CP0029 2020 Electric
Bond - - - - - $527,025 - $527,025

2020 Gas Bond
- - - - - $297,925 - $297,925

2020 Street
Bond - - - - - $1,676,507 $804,368 $2,480,875

2020 Water
Bond - - - - - $167,019 - $167,019

Total For Broadway Road: Country Club to
Mesa Drive - - - - - $2,668,476 $804,368 $3,472,844
Broadway Road:
Lesueur to Spur CP0666 2014 Electric

Bond - $340,201 - - - - - $340,201
2014 Water
Bond - $500,000 - - - - - $500,000
2020 Electric
Bond - - - - - $3,536,402 - $3,536,402

2020 Gas Bond - - - $212,758 - $3,660,261 - $3,873,019
2020 Street
Bond - - - $1,453,648 $1,305,999 $15,245,714 - $18,005,361
2020 Water
Bond - - - - - $5,571,150 - $5,571,150

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Streets

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Broadway Road:
Lesueur to Spur

Local Streets
Fund $7,325 $1,627,261 - - - - - $1,634,586

Total For Broadway Road: Lesueur to Spur $7,325 $2,467,462 - $1,666,406 $1,305,999 $28,013,527 - $33,460,719
Broadway Road
Streetscape: Tempe
City Limits to Gilbert
Road

CP0710 Local Streets
Fund

$399,855 $1,107,634 - - - - - $1,507,489
Total For Broadway Road Streetscape: Tempe
City Limits to Gilbert Road $399,855 $1,107,634 - - - - - $1,507,489

Country Club and
Main Improvements CP0856

2014
Wastewater
Bond $12,459 - - - - - - $12,459
Local Streets
Fund $20,070 $182,786 - - - - - $202,856

Total For Country Club and Main Improvements $32,529 $182,786 - - - - - $215,315
Country Club
Underpass CP0736 Local Streets

Fund $16,353 $729,196 - - - - - $745,549

Total For Country Club Underpass $16,353 $729,196 - - - - - $745,549
East Mesa Service
Center Wash Rack CP0348 Environmental

Compliance Fee $503,794 $96,631 - - - - - $600,425

General Fund $3,655 - - - - - - $3,655
Local Streets
Fund $307,862 $98,742 - - - - - $406,604

Total For East Mesa Service Center Wash Rack $815,311 $195,373 - - - - - $1,010,684

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Streets

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Eastside
Improvements at
Phx-Mesa Gateway
Airport

CP0217 2013 Street
Bond

- $2,947,203 - - - - - $2,947,203
Total For Eastside Improvements at Phx-Mesa
Gateway Airport - $2,947,203 - - - - - $2,947,203

Economic
Development CP0342

2010
Wastewater
Bond - $388,799 $795,719 - - - - $1,184,518
2014 Water
Bond - $713,732 $1,460,729 - - - - $2,174,461
2020 Street
Bond - - $1,945,067 $1,938,372 $1,933,832 $1,930,713 $1,930,221 $9,678,205

Total For Economic Development - $1,102,531 $4,201,515 $1,938,372 $1,933,832 $1,930,713 $1,930,221 $13,037,184
Elliot Road
Improvements:
Ellsworth to Signal
Butte

CP0571
2010
Wastewater
Bond $394,972 - - - - - - $394,972

2013 Street
Bond

$5,491,183 $1,166,000 - - - - - $6,657,183

2014 Water
Bond

$353,708 - - - - - - $353,708

Local Streets
Fund

$195,423 - - - - - - $195,423

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Streets

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Elliot Road
Improvements:
Ellsworth to Signal
Butte

Transportation

$4,490,546 $14,242,544 - - - - - $18,733,090
Total For Elliot Road Improvements: Ellsworth
to Signal Butte $10,925,832 $15,408,544 - - - - - $26,334,376

Gilbert Road Bridge CN0056 Local Streets
Fund - $1,000,000 - - - - - $1,000,000

Total For Gilbert Road Bridge - $1,000,000 - - - - - $1,000,000
MAG Projects Local
Match CP0109 Local Streets

Fund - $416,850 $426,563 $436,205 $446,630 $457,659 $1,945,056 $4,128,963

Total For MAG Projects Local Match - $416,850 $426,563 $436,205 $446,630 $457,659 $1,945,056 $4,128,963
Main Street Tree
Revitalization CP0668 Local Streets

Fund $60,935 $479,750 - - - - - $540,685

Total For Main Street Tree Revitalization $60,935 $479,750 - - - - - $540,685
McDowell
Underpass Erosion CP0776 Local Streets

Fund $67,111 $1,423,956 - - - - - $1,491,067

Total For McDowell Underpass Erosion $67,111 $1,423,956 - - - - - $1,491,067

Mesa Drive Phase II C01400 2008 Street
Bond $11,517 - - - - - - $11,517
2010 Electric
Bond $236,676 - - - - - - $236,676

2010 Gas Bond $23,824 - - - - - - $23,824
2010 Water
Bond $72,544 - - - - - - $72,544
2013 Street
Bond $2,277,635 $11,470,000 - - - - - $13,747,635

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Streets

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Mesa Drive Phase II 2014 Electric
Bond $31,935 $6,928,000 - - - - - $6,959,935

2014 Gas Bond - $521,001 - - - - - $521,001
2014
Wastewater
Bond $8,888 - - - - - - $8,888
2014 Water
Bond $467 $2,403,031 - - - - - $2,403,498

Transportation - $7,799,076 - - - - - $7,799,076
Utility
Replacement
Extension and
Renewal - WW - $151,957 - - - - - $151,957

Total For Mesa Drive Phase II $2,663,487 $29,273,065 - - - - - $31,936,552
Pavement
Rehabilitation Adobe
Road; Higley to
Recker

CN0062 2013 Street
Bond

$38,858 $30,000 - - - - - $68,858
Total For Pavement Rehabilitation Adobe Road;
Higley to Recker $38,858 $30,000 - - - - - $68,858
Pecos Road:
Ellsworth to
Meridian Rd

CN0072 2020 Street
Bond - - $10,000,000 - - - - $10,000,000

Total For Pecos Road: Ellsworth to Meridian Rd - - $10,000,000 - - - - $10,000,000
Pedestrian 
Connection East of 
Dobson Road

CP0281 Local Streets
Fund - $220,000 - - - - - $220,000

Total For Pedestrian Connection East of 
Dobson Road - $220,000 - - - - - $220,000

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Power Road
Improvements: East
Maricopa Floodway
to Loop 202

CP0104 2020 Street
Bond

- - - $2,399,724 $1,782,280 $26,954,714 - $31,136,718

Water

- - - - - $2,881,988 - $2,881,988
Total For Power Road Improvements: East
Maricopa Floodway to Loop 202 - - - $2,399,724 $1,782,280 $29,836,702 - $34,018,706

Railroad Quiet Zone CP0426 Local Streets
Fund $828,052 $64,601 - - - - - $892,653

Total For Railroad Quiet Zone $828,052 $64,601 - - - - - $892,653
Rail Road ROW
Improvements CP0660 Local Streets

Fund $58,391 $68,800 - - - - - $127,191

Total For Rail Road ROW Improvements $58,391 $68,800 - - - - - $127,191
Rio Salado
Pathway-Public Art
Project

CN0065 Local Streets
Fund $23,000 $27,000 - - - - - $50,000

Total For Rio Salado Pathway-Public Art Project $23,000 $27,000 - - - - - $50,000
Roosevelt Road
Improvements:
Broadway Road to
8th Avenue

CP0528
2014
Wastewater
Bond $485,375 - - - - - - $485,375

Local Streets
Fund

$956,404 $42,222 - - - - - $998,626

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Total For Roosevelt Road Improvements:
Broadway Road to 8th Avenue $1,441,779 $42,222 - - - - - $1,484,001
Signal Butte Road
Improvements:
Williams Field to
Pecos

CP0729 2020 Street
Bond

- - $16,694,335 - - - - $16,694,335

Local Streets
Fund

$26,035 $1,025,803 - - - - - $1,051,838
Total For Signal Butte Road Improvements:
Williams Field to Pecos $26,035 $1,025,803 $16,694,335 - - - - $17,746,173
Southern Avenue
and Stapley Drive
Intersection

CP0800 2010 Gas Bond
$102,418 $2,696,305 - - - - - $2,798,723

2014 Gas Bond
- $425,304 - - - - - $425,304

2014 Water
Bond $29,146 - - - - - - $29,146

Grants - Gen.
Gov. $161,640 $12,380,923 - - - - - $12,542,563

Local Streets
Fund $783,258 $366,435 - - - - - $1,149,693

Transportation
$239,283 $2,602,032 - - - - - $2,841,315

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Streets

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Total For Southern Avenue and Stapley Drive
Intersection $1,315,745 $18,470,999 - - - - - $19,786,744
Southern Avenue &
Country Club Drive
Roadways

CP0844 2020 Electric
Bond - - $28,392 $359,323 - - - $387,715

2020 Gas Bond
- - $20,044 $1,912,601 - - - $1,932,645

2020 Street
Bond - - $672,683 $10,122,038 - - - $10,794,721
2020
Wastewater
Bond - - - $617,107 - - - $617,107

2020 Water
Bond - - $1,910,153 $2,042,177 - - - $3,952,330

Total For Southern Avenue & Country Club
Drive Roadways - - $2,631,272 $15,053,246 - - - $17,684,518
Southern Avenue 
Improvements: 
Gilbert Road to 
Consolidated Canal

CP0061
2020
Wastewater
Bond - - - $24,953 $257,928 - - $282,881

2020 Water
Bond

- - - $155,290 $1,605,917 - - $1,761,207

Transportation

- - - $1,163,114 $6,110,140 - - $7,273,254

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Total For Southern Avenue Improvements: 
Gilbert Road to Consolidated Canal - - - $1,343,357 $7,973,985 - - $9,317,342
Southern Avenue
Improvements:
Greenfield to Higley

CP0700 2010 Gas Bond
$31,913 - - - - - - $31,913

2013 Street
Bond $567,978 $490,000 - - - - - $1,057,978

Transportation
$15,654 $10,053,186 - - - - - $10,068,840

Total For Southern Avenue Improvements:
Greenfield to Higley $615,545 $10,543,186 - - - - - $11,158,731
Stapley Drive and
University Drive
Intersection

C05041 2020 Gas Bond
- - - - $20,264 $502,020 - $522,284

2020 Street
Bond - - - - $766,753 $71,364 $5,381,085 $6,219,202

2020 Water
Bond - - - - $97,434 $1,008,689 - $1,106,123

Total For Stapley Drive and University Drive
Intersection - - - - $884,451 $1,582,073 $5,381,085 $7,847,609
Street Improvement
Cityshare CN0003 2013 Street

Bond $728,863 $1,225,000 - - - - - $1,953,863
2020 Street
Bond - - $389,014 $387,674 $386,766 $386,142 $386,031 $1,935,627

Total For Street Improvement Cityshare $728,863 $1,225,000 $389,014 $387,674 $386,766 $386,142 $386,031 $3,889,490

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Streetlight Spot
Improvement CP0294 2013 Street

Bond $1,077,769 - - - - - - $1,077,769
Local Streets
Fund - $705,600 $361,020 $369,180 $378,004 $387,339 $397,102 $2,598,245

Total For Streetlight Spot Improvement $1,077,769 $705,600 $361,020 $369,180 $378,004 $387,339 $397,102 $3,676,014
Transportation
Neighborhood
Improvement
Projects

CP0532 Local Streets
Fund

$415,211 $913,740 $443,754 $453,785 $464,629 $476,104 $2,023,445 $5,190,668
Total For Transportation Neighborhood
Improvement Projects $415,211 $913,740 $443,754 $453,785 $464,629 $476,104 $2,023,445 $5,190,668
UPRR Crossing
Improvements:
Dobson and Alma
School

CP0184 Grants - Gen.
Gov.

$152,478 $74,214 - - - - - $226,692

Local Streets
Fund

$36,343 $20,181 - - - - - $56,524
Total For UPRR Crossing Improvements:
Dobson and Alma School $188,821 $94,395 - - - - - $283,216
Val Vista Drive:
Baseline Road to
US 60

CP0105 2010 Gas Bond
$235,349 - - - - - - $235,349

2013 Street
Bond $295,814 $780,000 - - - - - $1,075,814

Transportation
$340,972 $694,392 - - - - - $1,035,364

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Project Title
Project
Code Fund
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Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Total For Val Vista Drive: Baseline Road to US
60 $872,136 $1,474,392 - - - - - $2,346,528
Val Vista Drive:
Pueblo to US 60 CP0062 2020 Gas Bond - - - - $130,629 $2,234,047 - $2,364,676

2020 Water
Bond - - - - $186,748 $1,951,864 - $2,138,612

Transportation - - - - $1,950,516 $6,179,093 - $8,129,609

Total For Val Vista Drive: Pueblo to US 60 - - - - $2,267,893 $10,365,004 - $12,632,897

Total for Streets $30,048,145 $103,337,340 $38,080,583 $40,509,873 $37,427,175 $96,040,686 $22,515,966 $367,959,768

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Transit

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Bus Stop Shelters CP0809 2020 Street
Bond - - $268,616 $274,688 $281,253 $288,199 - $1,112,756

Total For Bus Stop Shelters - - $268,616 $274,688 $281,253 $288,199 - $1,112,756

Gilbert LRT CNPAs CP0562 2014 Electric
Bond $527,753 - - - - - - $527,753
2014
Wastewater
Bond $1,845,435 - - - - - - $1,845,435
Utility
Replacement
Extension and
Renewal - WW $1,368 $61,825 - - - - - $63,193

Total For Gilbert LRT CNPAs $2,374,555 $61,825 - - - - - $2,436,380
Gilbert Road Light
Rail Extension CP0296 Transit Fund $21,005,548 $16,268,448 - - - - - $37,273,996

Total For Gilbert Road Light Rail Extension $21,005,548 $16,268,448 - - - - - $37,273,996

Total for Transit $23,380,103 $16,330,273 $268,616 $274,688 $281,253 $288,199 - $40,823,132

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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District Cooling

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Chiller Redundancy
Connections CP0724 District Cooling - $40,000 - - - - - $40,000

Total For Chiller Redundancy Connections - $40,000 - - - - - $40,000

Total for District Cooling - $40,000 - - - - - $40,000

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Electric

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Downtown Electric
Improvements - New
Services

CP0883 2014 Electric
Bond $152,835 - - - - - - $152,835

2020 Electric
Bond - - $263,660 $269,620 $276,064 $282,882 - $1,092,226

Total For Downtown Electric Improvements -
New Services $152,835 - $263,660 $269,620 $276,064 $282,882 - $1,245,061
Electric Distribution
Overhead CP0458 2014 Electric

Bond $2,139,999 $406,554 - - - - - $2,546,553
2020 Electric
Bond - - $895,849 $903,842 $925,445 $948,299 $13,183 $3,686,618

Total For Electric Distribution Overhead $2,139,999 $406,554 $895,849 $903,842 $925,445 $948,299 $13,183 $6,233,171
Electric Distribution
Underground CP0459 2014 Electric

Bond $962,534 $887,286 - - - - - $1,849,820
2020 Electric
Bond - - $2,636,609 $2,696,204 $2,729,273 $2,796,676 - $10,858,762

Total For Electric Distribution Underground $962,534 $887,286 $2,636,609 $2,696,204 $2,729,273 $2,796,676 - $12,708,582

Electric Generation CP0082 2014 Electric
Bond - $585,586 - - - - - $585,586
2020 Electric
Bond - - $299,615 $306,388 $313,710 $321,457 - $1,241,170

Total For Electric Generation - $585,586 $299,615 $306,388 $313,710 $321,457 - $1,826,756

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Electric

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Electric Metering CP0435

Utility
Replacement
Extension and
Renewal - ELC $385,577 $847,885 $491,482 $502,591 $514,603 $527,311 $2,241,076 $5,510,525

Total For Electric Metering $385,577 $847,885 $491,482 $502,591 $514,603 $527,311 $2,241,076 $5,510,525

Electric Smart Grid CP0081 2014 Electric
Bond - $207,207 - - - - - $207,207
2020 Electric
Bond - - $299,615 $306,388 $313,710 $321,457 - $1,241,170

Total For Electric Smart Grid - $207,207 $299,615 $306,388 $313,710 $321,457 - $1,448,377
Electric Substation
Improvements CP0461 2014 Electric

Bond $2,343,007 $4,721,798 - - - - - $7,064,805
2020 Electric
Bond - - $29,962 $30,639 $81,565 $128,584 - $270,750

Total For Electric Substation Improvements $2,343,007 $4,721,798 $29,962 $30,639 $81,565 $128,584 - $7,335,555
Electric System
Improvements CP0901 2020 Electric

Bond - - $191,562 $195,892 $200,573 $205,527 - $793,554

Total For Electric System Improvements - - $191,562 $195,892 $200,573 $205,527 - $793,554
Electric Systems
Retirements CP0591 Electric $11,192 $234,866 $119,845 $122,555 $125,484 $128,583 $546,478 $1,289,003

Total For Electric Systems Retirements $11,192 $234,866 $119,845 $122,555 $125,484 $128,583 $546,478 $1,289,003
Electric
Transmission CP0460 2014 Electric

Bond $155 - - - - - - $155
2020 Electric
Bond - - $239,692 $245,109 - - - $484,801

Total For Electric Transmission $155 - $239,692 $245,109 - - - $484,956

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Electric

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

New Electric
Services CP0534 2014 Electric

Bond $1,118,389 $3,757,850 - - - - - $4,876,239
2020 Electric
Bond - - $1,198,458 $1,225,547 $1,254,838 $1,285,828 - $4,964,671

Total For New Electric Services $1,118,389 $3,757,850 $1,198,458 $1,225,547 $1,254,838 $1,285,828 - $9,840,910
Substation to Park
Conversion CP0522 2014 Electric

Bond $2,160 - - - - - - $2,160

Electric $32,335 $114,455 - - - - - $146,790

Total For Substation to Park Conversion $34,495 $114,455 - - - - - $148,950

Total for Electric $7,148,184 $11,763,487 $6,666,349 $6,804,775 $6,735,265 $6,946,604 $2,800,737 $48,865,401

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.

City of Mesa Adopted Five-Year Capital Improvement Program72



2020 - 2024 Capital Improvement Program

Program Summary - Capital Expenses

Environment and Sustainability

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Food to Energy
Project CP0870 Environmental

Compliance Fee $235,383 $401,244 - - - - - $636,627

Total For Food to Energy Project $235,383 $401,244 - - - - - $636,627
Household
Hazardous Waste
Facility

CP0588 1994 Solid
Waste Bond $3,004,318 - - - - - - $3,004,318

Environmental
Compliance Fee $322,061 $9,769 - - - - - $331,830

Total For Household Hazardous Waste Facility $3,326,378 $9,769 - - - - - $3,336,147

Total for Environment and Sustainability $3,561,761 $411,013 - - - - - $3,972,774

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Natural Gas Aging Infrastructure

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Country Club Drive
and Brown Road
Intersection

CP0060 2020 Gas Bond
- - $13,158 $136,869 - - - $150,027

Total For Country Club Drive and Brown Road
Intersection - - $13,158 $136,869 - - - $150,027
Gas Aging
Infrastructure
Replacement

CP0483 2014 Gas Bond
$4,116,142 $3,245,445 - - - - - $7,361,587

2020 Gas Bond
- - $3,558,776 $3,586,885 $3,795,201 $3,955,816 - $14,896,678

Total For Gas Aging Infrastructure Replacement $4,116,142 $3,245,445 $3,558,776 $3,586,885 $3,795,201 $3,955,816 - $22,258,265
Gas Line
Retirements CP0563 Natural Gas $360,633 $202,517 $119,845 $122,555 $125,484 $128,583 $546,478 $1,606,095

Total For Gas Line Retirements $360,633 $202,517 $119,845 $122,555 $125,484 $128,583 $546,478 $1,606,095
Gas Main
Replacements -
Magma Service
Area

CP0482 2014 Gas Bond

$3,300 $813,847 - - - - - $817,147

2020 Gas Bond

- - $672,023 $734,586 $802,456 $877,279 - $3,086,344
Total For Gas Main Replacements - Magma
Service Area $3,300 $813,847 $672,023 $734,586 $802,456 $877,279 - $3,903,491
Gas Meters: New
and Replacement CP0496 Natural Gas $4,853 - - - - - - $4,853

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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2020 - 2024 Capital Improvement Program

Program Summary - Capital Expenses

Natural Gas Aging Infrastructure

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Gas Meters: New
and Replacement

Utility
Replacement
Extension and
Renewal - GAS $1,193,692 $873,099 $496,947 $506,829 $532,591 $560,128 $1,207,632 $5,370,918

CP0711 2014 Gas Bond $1,532,430 $483,425 - - - - - $2,015,855

2020 Gas Bond - - $496,947 $506,829 $532,591 $560,128 - $2,096,495

Total For Gas Meters: New and Replacement $2,730,975 $1,356,524 $993,894 $1,013,658 $1,065,182 $1,120,256 $1,207,632 $9,488,121
High Pressure Gas
Main Installations CP0442 2014 Gas Bond $125,728 $1,708,962 - - - - - $1,834,690

2020 Gas Bond - - $930,763 $999,391 $1,074,440 $1,156,023 - $4,160,617

Total For High Pressure Gas Main Installations $125,728 $1,708,962 $930,763 $999,391 $1,074,440 $1,156,023 - $5,995,307
McKellips Road Gas
Line: Lindsay to Val
Vista

C10374 2020 Gas Bond
- - - $120,883 $1,472,677 - - $1,593,560

Total For McKellips Road Gas Line: Lindsay to
Val Vista - - - $120,883 $1,472,677 - - $1,593,560
McKellips Road
Improvements at
Recker & Power
Intersections

CP0063 2020 Gas Bond

- - - - $50,194 $514,331 - $564,525
Total For McKellips Road Improvements at
Recker & Power Intersections - - - - $50,194 $514,331 - $564,525
McKellips Road
Natural Gas Line:
Country Club to
Loop 202

CP0221 2020 Gas Bond

- - $28,015 $338,037 - - - $366,052

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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2020 - 2024 Capital Improvement Program

Program Summary - Capital Expenses

Natural Gas Aging Infrastructure

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Total For McKellips Road Natural Gas Line:
Country Club to Loop 202 - - $28,015 $338,037 - - - $366,052
Replace Aging Utility
Infrastructure CP0649 2020 Gas Bond - - - - $162,980 $1,880,821 - $2,043,801

2020
Wastewater
Bond - - - - $592,309 $6,676,537 - $7,268,846
2020 Water
Bond - - - - $568,657 $5,943,543 - $6,512,200

Total For Replace Aging Utility Infrastructure - - - - $1,323,946 $14,500,901 - $15,824,847
Rio Salado Parkway
Utility Line
Replacement

C10385 2020 Gas Bond
- - $77,973 - - - - $77,973

2020 Water
Bond - - $449,174 - - - - $449,174

Total For Rio Salado Parkway Utility Line
Replacement - - $527,147 - - - - $527,147
Stapley Road Utility
Line: University to
McKellips

CP0219 2020 Gas Bond
- - $93,610 $2,215,296 - - - $2,308,906

Total For Stapley Road Utility Line: University to
McKellips - - $93,610 $2,215,296 - - - $2,308,906
University Drive
Utility Line: Alma
School to Country
Club

CP0220 2010 Gas Bond

- $79,032 - - - - - $79,032

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Program Summary - Capital Expenses

Natural Gas Aging Infrastructure

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

University Drive
Utility Line: Alma
School to Country
Club

2020 Gas Bond

- - $863,318 - - - - $863,318
Total For University Drive Utility Line: Alma
School to Country Club - $79,032 $863,318 - - - - $942,350
Utility Line
Replacement in
Quarter Section 19D

C10587 2020 Gas Bond
- - - - - $1,279,947 - $1,279,947

Total For Utility Line Replacement in Quarter
Section 19D - - - - - $1,279,947 - $1,279,947
Utility Line
Replacement in
Quarter Section 36B

C10386 2020 Gas Bond
- - $37,017 $636,867 - - - $673,884

Total For Utility Line Replacement in Quarter
Section 36B - - $37,017 $636,867 - - - $673,884
Utility Line
Replacement in
Quarter Section 37C

C10588 2020 Gas Bond
- - - - - $1,338,577 - $1,338,577

Total For Utility Line Replacement in Quarter
Section 37C - - - - - $1,338,577 - $1,338,577
Utility line
Replacement in
Quarter Section 45A
& 45C

C10589 2020 Gas Bond

- - - - - $3,837,065 - $3,837,065
Total For Utility line Replacement in Quarter
Section 45A & 45C - - - - - $3,837,065 - $3,837,065
Utility Line
Replacement in
Quarter Sections
12B & 12D

C10584 2020 Gas Bond

- - - - $305,578 $5,384,638 - $5,690,216

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Program Summary - Capital Expenses

Natural Gas Aging Infrastructure

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Utility Line
Replacement in
Quarter Sections
12B & 12D

2020
Wastewater
Bond - - - - $599,264 $6,754,922 - $7,354,186

Total For Utility Line Replacement in Quarter
Sections 12B & 12D - - - - $904,842 $12,139,560 - $13,044,402
Utility Line
Replacement in
Quarter Sections
14A & 14C

C10585 2020 Gas Bond

- - - - - $435,521 $6,645,682 $7,081,203
Total For Utility Line Replacement in Quarter
Sections 14A & 14C - - - - - $435,521 $6,645,682 $7,081,203
Utility Line
Replacement in
Quarter Sections
20A & 20B

C10381 2020 Gas Bond

- - $76,409 $1,280,770 - - - $1,357,179

2020 Water
Bond

- - $691,273 $7,210,362 - - - $7,901,635
Total For Utility Line Replacement in Quarter
Sections 20A & 20B - - $767,682 $8,491,132 - - - $9,258,814
Utility Line
Replacement
Quarter Section
21D, Clark, Pepper

C10382 2020 Gas Bond

- - - - $56,456 $964,856 - $1,021,312

2020 Water
Bond

- - - - $486,323 $5,083,001 - $5,569,324

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Program Summary - Capital Expenses

Natural Gas Aging Infrastructure

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Total For Utility Line Replacement Quarter
Section 21D, Clark, Pepper - - - - $542,779 $6,047,857 - $6,590,636
Utility Line
Replacement
Quarter Sections
13C, 21A, & 20D

C10380 2014 Gas Bond

- $1,886,996 - - - - - $1,886,996
Total For Utility Line Replacement Quarter
Sections 13C, 21A, & 20D - $1,886,996 - - - - - $1,886,996
Utility Main
Replacements CP0023 2020 Gas Bond - - $355,582 - - - - $355,582

Total For Utility Main Replacements - - $355,582 - - - - $355,582
Warner Road Utility
Infrastructure:
Power to Sossaman

C10562 2020 Water
Bond - - $111,073 $1,169,912 - - - $1,280,985

Total For Warner Road Utility Infrastructure:
Power to Sossaman - - $111,073 $1,169,912 - - - $1,280,985

Total for Natural Gas Aging Infrastructure $7,336,778 $9,293,323 $9,071,903 $19,566,071 $11,157,201 $47,331,716 $8,399,792 $112,156,784

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Program Summary - Capital Expenses

Natural Gas Growth

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Gantzel Rd. Phase
II: Queen Creek
Wash to Ocotillo Rd.

CP0519 2020 Gas Bond
- - - - $2,214,790 - - $2,214,790

Total For Gantzel Rd. Phase II: Queen Creek
Wash to Ocotillo Rd. - - - - $2,214,790 - - $2,214,790
Gantzel Road &
Queen Creek Gate
Station & Gas Line
Extension

CP0520 2014 Gas Bond

- $400,023 - - - - - $400,023

2020 Gas Bond

- - - $7,325,097 - - - $7,325,097
Total For Gantzel Road & Queen Creek Gate
Station & Gas Line Extension - $400,023 - $7,325,097 - - - $7,725,120
Gas-Customer
Upgrades CP0890 Natural Gas $34,152 $1,386,857 $778,998 $796,607 $815,645 $835,789 $3,552,105 $8,200,153

Total For Gas-Customer Upgrades $34,152 $1,386,857 $778,998 $796,607 $815,645 $835,789 $3,552,105 $8,200,153
Gas New Mains CP0481 2014 Gas Bond $3,492,261 $5,365,953 - - - - - $8,858,214

2020 Gas Bond - - $4,496,935 $4,828,512 $5,191,110 $5,585,273 - $20,101,830

Total For Gas New Mains $3,492,261 $5,365,953 $4,496,935 $4,828,512 $5,191,110 $5,585,273 - $28,960,044
Gas New Services CP0480 2014 Gas Bond $4,242,840 $4,580,022 - - - - - $8,822,862

2020 Gas Bond - - $3,051,489 $3,276,487 $3,522,537 $3,790,006 - $13,640,519

Total For Gas New Services $4,242,840 $4,580,022 $3,051,489 $3,276,487 $3,522,537 $3,790,006 - $22,463,381

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Program Summary - Capital Expenses

Natural Gas Growth

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Higley Regulator
Station: McDowell to
Thomas

CP0181 2014 Gas Bond
- $1,576,835 - - - - - $1,576,835

Total For Higley Regulator Station: McDowell to
Thomas - $1,576,835 - - - - - $1,576,835
Regulator Station,
Hawes:  McKellips
Road to Hermosa
Vista

CP0075 2014 Gas Bond

$32,498 $898,642 - - - - - $931,140
Total For Regulator Station, Hawes:  McKellips
Road to Hermosa Vista $32,498 $898,642 - - - - - $931,140

Total for Natural Gas Growth $7,801,752 $14,208,332 $8,327,422 $16,226,703 $11,744,082 $10,211,068 $3,552,105 $72,071,464

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Program Summary - Capital Expenses

Natural Gas System Reinforcement

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

District Regulator
Station, Skyline and
Circle Cross Ranch

C10376 2010 Gas Bond
$463,463 - - - - - - $463,463

2014 Gas Bond
$77,780 $3,128,368 - - - - - $3,206,148

Total For District Regulator Station, Skyline and
Circle Cross Ranch $541,244 $3,128,368 - - - - - $3,669,612
McDowell Road;
80th Street to
Hawes Road

CP0072 2010 Gas Bond
$2,951 - - - - - - $2,951

2014 Gas Bond
- - $562,075 - - - - $562,075

Total For McDowell Road; 80th Street to Hawes
Road $2,951 - $562,075 - - - - $565,026
Regulator Station
Security C10388 2010 Gas Bond $23,657 - - - - - - $23,657

2014 Gas Bond - $86,591 - - - - - $86,591

2020 Gas Bond - - $68,073 $70,810 $73,748 $76,870 - $289,501

Total For Regulator Station Security $23,657 $86,591 $68,073 $70,810 $73,748 $76,870 - $399,749

Total for Natural Gas System Reinforcement $567,852 $3,214,959 $630,148 $70,810 $73,748 $76,870 - $4,634,387

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Program Summary - Capital Expenses

Wastewater Contractual Obligations

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

91st Avenue
Wastewater
Treatment Plant

CN0027
2006
Wastewater
Bond $146,367 - - - - - - $146,367
2010
Wastewater
Bond $6,840,283 $648,994 - - - - - $7,489,277
2014
Wastewater
Bond $10,200,219 $11,644,753 $4,802,518 - - - - $26,647,490
2020
Wastewater
Bond - - $1,972,708 $5,130,558 $6,994,017 $5,873,765 $6,021,800 $25,992,848

Total For 91st Avenue Wastewater Treatment
Plant $17,186,869 $12,293,747 $6,775,226 $5,130,558 $6,994,017 $5,873,765 $6,021,800 $60,275,982
Wastewater Main
Oversize &
Extensions City
Share

CN0063
2010
Wastewater
Bond - $363,000 - - - - - $363,000

2020
Wastewater
Bond - - $165,775 $169,522 $173,573 $177,860 - $686,730

Total For Wastewater Main Oversize &
Extensions City Share - $363,000 $165,775 $169,522 $173,573 $177,860 - $1,049,730

Total for Wastewater Contractual Obligations $17,186,869 $12,656,747 $6,941,001 $5,300,080 $7,167,590 $6,051,625 $6,021,800 $61,325,712

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.

City of Mesa Adopted Five-Year Capital Improvement Program83



2020 - 2024 Capital Improvement Program

Program Summary - Capital Expenses

Wastewater Customer Demand - Citywide

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

New Lift Stations CP0617
2020
Wastewater
Bond - - $78,865 $927,816 - - - $1,006,681

Total For New Lift Stations - - $78,865 $927,816 - - - $1,006,681

New Sewer Lines -
Other Areas CP0619

2020
Wastewater
Bond - - $706,606 - - - - $706,606

Total For New Sewer Lines - Other Areas - - $706,606 - - - - $706,606
Sewer Line
Extensions to
Unsewered Areas

CP0624
2014
Wastewater
Bond $3,442,401 - - - - - - $3,442,401
2020
Wastewater
Bond - - $587,266 $2,467,561 $1,986,114 $2,090,221 - $7,131,162

Total For Sewer Line Extensions to Unsewered
Areas $3,442,401 - $587,266 $2,467,561 $1,986,114 $2,090,221 - $10,573,563

Total for Wastewater Customer Demand -
Citywide

$3,442,401 - $1,372,737 $3,395,377 $1,986,114 $2,090,221 - $12,286,850

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Program Summary - Capital Expenses

Wastewater Customer Demand - Southeast Mesa

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Greenfield Water
Reclamation Plant
Equipment

CP0898 Greenfield WRP
Joint Venture - - $837,162 $1,943,602 $1,915,350 $898,192 $2,830,332 $8,424,638

Total For Greenfield Water Reclamation Plant
Equipment - - $837,162 $1,943,602 $1,915,350 $898,192 $2,830,332 $8,424,638
Greenfield Water
Reclamation Plant
Equipment - Mesa
Share

CN0068
2020
Wastewater
Bond - - $504,809 $1,171,992 $1,154,957 $541,611 - $3,373,369

Total For Greenfield Water Reclamation Plant
Equipment - Mesa Share - - $504,809 $1,171,992 $1,154,957 $541,611 - $3,373,369
Greenfield Water
Reclamation Plant
Expansion

CP0067 Capital
Programs $104,956,047 - - - - - - $104,956,047

Greenfield WRP
Joint Venture - $79,319,838 $2,992,011 - - - - $82,311,849

Total For Greenfield Water Reclamation Plant
Expansion $104,956,047 $79,319,838 $2,992,011 - - - - $187,267,896
Greenfield Water
Reclamation Plant
Expansion - Mesa
Share

CN0015
2014
Wastewater
Bond $52,828,538 $61,903,471 $1,804,182 - - - - $116,536,191

Total For Greenfield Water Reclamation Plant
Expansion - Mesa Share $52,828,538 $61,903,471 $1,804,182 - - - - $116,536,191
Greenfield Water
Reclamation Plant
Improvement

CP0897 Greenfield WRP
Joint Venture - - - $3,150,277 $4,260,645 $2,195,976 $6,919,833 $16,526,731

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Program Summary - Capital Expenses

Wastewater Customer Demand - Southeast Mesa

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Total For Greenfield Water Reclamation Plant
Improvement - - - $3,150,277 $4,260,645 $2,195,976 $6,919,833 $16,526,731
Greenfield Water
Reclamation Plant
Improvement - Mesa
Share

CN0067
2020
Wastewater
Bond - - - $1,899,618 $2,569,170 $1,324,174 - $5,792,962

Total For Greenfield Water Reclamation Plant
Improvement - Mesa Share - - - $1,899,618 $2,569,170 $1,324,174 - $5,792,962
New Sewer Lines -
Phx Mesa Gateway
Development Plan

CP0620
2020
Wastewater
Bond - - $445,853 $2,421,621 $60,172 $346,874 - $3,274,520

2020 Water
Bond - - $713,385 $5,266,062 - - - $5,979,447

Total For New Sewer Lines - Phx Mesa Gateway
Development Plan - - $1,159,238 $7,687,683 $60,172 $346,874 - $9,253,967

New Sewer Lines -
Southeast Mesa CP0618

2020
Wastewater
Bond - - $354,026 $3,532,341 $5,881,681 $580,666 - $10,348,714

Total For New Sewer Lines - Southeast Mesa - - $354,026 $3,532,341 $5,881,681 $580,666 - $10,348,714
Wastewater
Improvements in
Southeast Mesa

CP0805
2010
Wastewater
Bond - $212,644 $2,159,864 - - - - $2,372,508

Total For Wastewater Improvements in
Southeast Mesa - $212,644 $2,159,864 - - - - $2,372,508
Williams Field Road
Sewer: Ellsworth to
Mountain

C10425
2020
Wastewater
Bond - - $158,985 $1,210,741 - - - $1,369,726

Total For Williams Field Road Sewer: Ellsworth
to Mountain - - $158,985 $1,210,741 - - - $1,369,726

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Program Summary - Capital Expenses

Wastewater Customer Demand - Southeast Mesa

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Total for Wastewater Customer Demand -
Southeast Mesa

$157,784,585 $141,435,953 $9,970,277 $20,596,254 $15,841,975 $5,887,493 $9,750,165 $361,266,702

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Program Summary - Capital Expenses

Wastewater Lifecycle

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Diversion Structure
Rehabilitation CP0598

2010
Wastewater
Bond - $119,880 - - - - - $119,880
2020
Wastewater
Bond - - $130,409 $133,356 $136,544 $139,916 - $540,225

Total For Diversion Structure Rehabilitation - $119,880 $130,409 $133,356 $136,544 $139,916 - $660,105
GWRP Headworks/
Solids Upgrade CP0263 Capital

Programs $286,035 - - - - - - $286,035
Greenfield WRP
Joint Venture - $600,000 - - - - - $600,000

Total For GWRP Headworks/Solids Upgrade $286,035 $600,000 - - - - - $886,035
GWRP Headworks/
Solids Upgrade -
CP0263 Mesa
Share

CN0014
2014
Wastewater
Bond $93,207 $361,800 - - - - - $455,007

Total For GWRP Headworks/Solids Upgrade -
CP0263 Mesa Share $93,207 $361,800 - - - - - $455,007
GWRP Major Plant
Improvements CP0625 Greenfield WRP

Joint Venture - - - $2,531,523 $7,949,656 $4,387,208 $13,824,722 $28,693,109

Total For GWRP Major Plant Improvements - - - $2,531,523 $7,949,656 $4,387,208 $13,824,722 $28,693,109
GWRP Major Plant
Improvements -
CP0625 Mesa
Share

CN0035
2020
Wastewater
Bond - - - $1,526,509 $4,793,643 $2,645,487 - $8,965,639

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Program Summary - Capital Expenses

Wastewater Lifecycle

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Total For GWRP Major Plant Improvements -
CP0625 Mesa Share - - - $1,526,509 $4,793,643 $2,645,487 - $8,965,639
GWRP
Miscellaneous Plant
Improvements

CP0626 Capital
Programs $2,866,920 - - - - - - $2,866,920

Greenfield WRP
Joint Venture - $400,001 - - - - - $400,001

Total For GWRP Miscellaneous Plant
Improvements $2,866,920 $400,001 - - - - - $3,266,921
GWRP
Miscellaneous Plant
Improvements -
CP0626 Mesa
Share

CN0036
2014
Wastewater
Bond

$1,219,268 $167,200 - - - - - $1,386,468
Total For GWRP Miscellaneous Plant
Improvements - CP0626 Mesa Share $1,219,268 $167,200 - - - - - $1,386,468
GWRP Plant
Rehabilitation and
Equipment -
CP0797 Mesa
Share

CN0057
2010
Wastewater
Bond

$11,625 $124,736 - - - - - $136,361
Total For GWRP Plant Rehabilitation and
Equipment - CP0797 Mesa Share $11,625 $124,736 - - - - - $136,361
GWRP Plant
Rehabilitation and
Equipment
Replacement

CP0797 Capital
Programs

$28,704 - - - - - - $28,704

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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2020 - 2024 Capital Improvement Program

Program Summary - Capital Expenses

Wastewater Lifecycle

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

GWRP Plant
Rehabilitation and
Equipment
Replacement

Greenfield WRP
Joint Venture

- $294,599 - - - - - $294,599
Total For GWRP Plant Rehabilitation and
Equipment Replacement $28,704 $294,599 - - - - - $323,303

Lift Station
Rehabilitation CP0599

2014
Wastewater
Bond $9,998 - - - - - - $9,998
2020
Wastewater
Bond - - $349,233 $3,114,677 $1,430,244 $1,056,487 - $5,950,641

Total For Lift Station Rehabilitation $9,998 - $349,233 $3,114,677 $1,430,244 $1,056,487 - $5,960,639

Manhole
Rehabilitation CP0600

2010
Wastewater
Bond $247,609 - - - - - - $247,609
Utility
Replacement
Extension and
Renewal - WW $794,794 $1,512,024 $1,520,729 $1,555,102 $1,592,269 $1,631,591 $5,141,378 $13,747,887

Total For Manhole Rehabilitation $1,042,403 $1,512,024 $1,520,729 $1,555,102 $1,592,269 $1,631,591 $5,141,378 $13,995,496

Metering Station
Rehabilitation CP0616

2014
Wastewater
Bond - $22,086 - - - - - $22,086
2020
Wastewater
Bond - - $29,840 $30,514 $31,243 $32,015 - $123,612

Total For Metering Station Rehabilitation - $22,086 $29,840 $30,514 $31,243 $32,015 - $145,698

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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2020 - 2024 Capital Improvement Program

Program Summary - Capital Expenses

Wastewater Lifecycle

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Miscellaneous
Wastewater Projects CP0899

2020
Wastewater
Bond - - $663,098 $1,695,217 - - - $2,358,315

Total For Miscellaneous Wastewater Projects - - $663,098 $1,695,217 - - - $2,358,315
Northwest Water
Reclamation Plant
Aeration System
Imp

C10478
2010
Wastewater
Bond $4,183,926 $570,729 - - - - - $4,754,655

2014
Wastewater
Bond $483,142 - - - - - - $483,142

Total For Northwest Water Reclamation Plant
Aeration System Imp $4,667,068 $570,729 - - - - - $5,237,797
Northwest Water
Reclamation Plant
Equipment
Replacement

CP0811
2010
Wastewater
Bond $5,043 - - - - - - $5,043

2020
Wastewater
Bond - - $596,789 $610,278 $624,864 $640,295 - $2,472,226
Utility
Replacement
Extension and
Renewal - WW - $545,400 - - - - - $545,400

Total For Northwest Water Reclamation Plant
Equipment Replacement $5,043 $545,400 $596,789 $610,278 $624,864 $640,295 - $3,022,669

NWWRP Major
Plant Improvements CP0627

2014
Wastewater
Bond $351,483 - - - - - - $351,483

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Program Summary - Capital Expenses

Wastewater Lifecycle

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

NWWRP Major
Plant Improvements

2020
Wastewater
Bond - - $994,648 $6,993,334 $7,521,509 $5,838,545 - $21,348,036

Total For NWWRP Major Plant Improvements $351,483 - $994,648 $6,993,334 $7,521,509 $5,838,545 - $21,699,519
NWWRP
Miscellaneous Plant
Improvements

CP0628
2010
Wastewater
Bond $8,869 $707,661 - - - - - $716,530
2014
Wastewater
Bond $503,724 - - - - - - $503,724
2020
Wastewater
Bond - - $923,033 $1,846,634 $5,224,556 $4,080,104 - $12,074,327

Total For NWWRP Miscellaneous Plant
Improvements $512,593 $707,661 $923,033 $1,846,634 $5,224,556 $4,080,104 - $13,294,581

Odor Control Station
Rehabilitation CP0621

2014
Wastewater
Bond $7,484 $81,675 - - - - - $89,159
2020
Wastewater
Bond - - $205,009 $1,818,403 $2,337,454 $59,881 - $4,420,747

Total For Odor Control Station Rehabilitation $7,484 $81,675 $205,009 $1,818,403 $2,337,454 $59,881 - $4,509,906
Sewer Line
Condition
Assessment

CP0622
2014
Wastewater
Bond $1,058,999 $432,000 - - - - - $1,490,999
2020
Wastewater
Bond - - $443,723 $453,753 $464,598 $476,072 - $1,838,146

Total For Sewer Line Condition Assessment $1,058,999 $432,000 $443,723 $453,753 $464,598 $476,072 - $3,329,145

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Program Summary - Capital Expenses

Wastewater Lifecycle

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Sewer Line
Rehabilitation CP0383

2014
Wastewater
Bond $5,326,199 $471,432 - - - - - $5,797,631

CP0623
2014
Wastewater
Bond $432,976 $697,714 - - - - - $1,130,691
2020
Wastewater
Bond - - $4,675,647 $17,295,122 $4,269,902 $2,400,243 - $28,640,914
Utility
Replacement
Extension and
Renewal - WW - $77,581 - - - - - $77,581

Wastewater $19,061 $9,948 - - - - - $29,009

Total For Sewer Line Rehabilitation $5,778,236 $1,256,675 $4,675,647 $17,295,122 $4,269,902 $2,400,243 - $35,675,825

SEWRP Equipment
Replacement CP0631

2020
Wastewater
Bond - - $418,581 $678,934 $438,273 $449,096 - $1,984,884
Utility
Replacement
Extension and
Renewal - WW $7,089 $164,317 - - - - - $171,406

Total For SEWRP Equipment Replacement $7,089 $164,317 $418,581 $678,934 $438,273 $449,096 - $2,156,290

SEWRP Major Plant
Improvements CP0629

2020
Wastewater
Bond - - - $1,130,144 $5,843,634 - - $6,973,778

Total For SEWRP Major Plant Improvements - - - $1,130,144 $5,843,634 - - $6,973,778

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Program Summary - Capital Expenses

Wastewater Lifecycle

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

SEWRP
Miscellaneous Plant
Improvements

CP0630
2010
Wastewater
Bond $3,912 - - - - - - $3,912
2014
Wastewater
Bond $1,175,607 - - - - - - $1,175,607
2020
Wastewater
Bond - - $2,553,804 $2,323,315 $1,155,998 $1,184,546 - $7,217,663
Utility
Replacement
Extension and
Renewal - WW $198,454 - - - - - - $198,454

Total For SEWRP Miscellaneous Plant
Improvements $1,377,973 - $2,553,804 $2,323,315 $1,155,998 $1,184,546 - $8,595,636

SEWRP Standby
Generator Radiator
Replacement

CP0632

Utility
Replacement
Extension and
Renewal - WW $33,370 $518,068 - - - - - $551,438

Total For SEWRP Standby Generator Radiator
Replacement $33,370 $518,068 - - - - - $551,438

Total for Wastewater Lifecycle $19,357,498 $7,878,851 $13,504,543 $43,736,815 $43,814,387 $25,021,486 $18,966,100 $172,279,680

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.

City of Mesa Adopted Five-Year Capital Improvement Program94



2020 - 2024 Capital Improvement Program

Program Summary - Capital Expenses

Water Contractual Obligations

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Val Vista Water
Treatment Plant -
Mesa Share

CN0010 2010 Water
Bond $909,115 - - - - - - $909,115

2014 Water
Bond $7,766,998 $10,548,049 $9,129,265 - - - - $27,444,312

2020 Water
Bond - - - $6,591,082 $3,784,945 $6,587,400 $6,753,420 $23,716,847

Total For Val Vista Water Treatment Plant -
Mesa Share $8,676,113 $10,548,049 $9,129,265 $6,591,082 $3,784,945 $6,587,400 $6,753,420 $52,070,274
White Mountain
Apache Water
Settlement Water
Rights

CN0028 2014 Water
Bond

- $3,700,000 $3,786,210 - - - - $7,486,210
Total For White Mountain Apache Water
Settlement Water Rights - $3,700,000 $3,786,210 - - - - $7,486,210

Total for Water Contractual Obligations $8,676,113 $14,248,049 $12,915,475 $6,591,082 $3,784,945 $6,587,400 $6,753,420 $59,556,484

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Program Summary - Capital Expenses

Water Customer Demand Citywide

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

New Groundwater
Wells CP0836 2020 Water

Bond - - $439,303 $1,947,783 $1,569,574 - - $3,956,660

Total For New Groundwater Wells - - $439,303 $1,947,783 $1,569,574 - - $3,956,660

New Pump Stations CP0830 2020 Water
Bond - - $168,129 $1,947,783 $1,569,574 - - $3,685,486

Total For New Pump Stations - - $168,129 $1,947,783 $1,569,574 - - $3,685,486
Pump Station
Replacement
Program

CP0829 2020 Water
Bond - - - - - $180,385 $3,784,685 $3,965,070

Total For Pump Station Replacement Program - - - - - $180,385 $3,784,685 $3,965,070
Quarter Section
Replacement
Program

CP0834 2020 Water
Bond - - - - $283,932 - - $283,932

Total For Quarter Section Replacement Program - - - - $283,932 - - $283,932
Reclaimed Water
Line - NWWRP to
SEWRP

CP0896 2014 Water
Bond - $1,823,400 $4,881,735 - - - - $6,705,135

2020 Water
Bond - - - $28,788,134 $29,476,179 - - $58,264,313

Total For Reclaimed Water Line - NWWRP to
SEWRP - $1,823,400 $4,881,735 $28,788,134 $29,476,179 - - $64,969,448
Reservoir
Rehabilitation
Program

CP0831 2020 Water
Bond - - $271,175 - - - - $271,175

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Program Summary - Capital Expenses

Water Customer Demand Citywide

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Total For Reservoir Rehabilitation Program - - $271,175 - - - - $271,175
Transmission Main -
Other Areas CP0646 2020 Water

Bond - - $1,630,301 $1,667,151 $17,728,627 $18,166,449 - $39,192,528

Total For Transmission Main - Other Areas - - $1,630,301 $1,667,151 $17,728,627 $18,166,449 - $39,192,528
Transmission Main
Replacement
Program

CP0835 2020 Water
Bond - - - - - $290,944 - $290,944

Total For Transmission Main Replacement
Program - - - - - $290,944 - $290,944
Transmission Mains
- Southeast Mesa CP0828 2020 Water

Bond - - - - - $180,385 $3,784,685 $3,965,070

Total For Transmission Mains - Southeast Mesa - - - - - $180,385 $3,784,685 $3,965,070
Water Extensions
and Oversized
Mains - City Share

CN0064 2014 Water
Bond - $200,000 $240,546 - - - - $440,546

2020 Water
Bond - - $204,660 $209,286 $214,288 $219,580 - $847,814

Total For Water Extensions and Oversized
Mains - City Share - $200,000 $445,206 $209,286 $214,288 $219,580 - $1,288,360
Waterline
Replacement CP0814 2014 Water

Bond $1,046,037 $1,458,228 - - - - - $2,504,265
2020 Water
Bond - - $1,559,713 $1,686,001 $1,317,598 $1,617,612 - $6,180,924

Total For Waterline Replacement $1,046,037 $1,458,228 $1,559,713 $1,686,001 $1,317,598 $1,617,612 - $8,685,189
Water Line
Replacement
Program

CP0832 2020 Water
Bond - - $439,303 $1,947,783 $1,569,574 - - $3,956,660

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Program Summary - Capital Expenses

Water Customer Demand Citywide

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Total For Water Line Replacement Program - - $439,303 $1,947,783 $1,569,574 - - $3,956,660
Water Main
Inspection And
Assessment

CP0833 2020 Water
Bond - - $271,175 - - - - $271,175

Total For Water Main Inspection And
Assessment - - $271,175 - - - - $271,175

Total for Water Customer Demand Citywide $1,046,037 $3,481,628 $10,106,040 $38,193,921 $53,729,346 $20,655,355 $7,569,370 $134,781,697

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Program Summary - Capital Expenses

Water Customer Demand - Southeast Mesa

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Fire Hydrant And
Water Valve
Replacement
Program

CP0826 2020 Water
Bond

- - - $1,344,166 $1,253,024 - - $2,597,190
Total For Fire Hydrant And Water Valve
Replacement Program - - - $1,344,166 $1,253,024 - - $2,597,190

New Pump Station CP0639 2014 Water
Bond $3,368,539 - - - - - - $3,368,539
2020 Water
Bond - - $766,130 $7,916,451 $826,808 $4,872,024 $4,464,596 $18,846,009

Total For New Pump Station $3,368,539 - $766,130 $7,916,451 $826,808 $4,872,024 $4,464,596 $22,214,548
Signal Butte Plant
Improvements CP0824 2020 Water

Bond - - $168,129 $1,947,783 $1,569,574 - - $3,685,486

Total For Signal Butte Plant Improvements - - $168,129 $1,947,783 $1,569,574 - - $3,685,486
Signal Butte Water
Treatment Plant
Expansion

CP0372 2020 Water
Bond - - $542,349 $5,546,079 $41,283,655 $42,303,185 - $89,675,268

Total For Signal Butte Water Treatment Plant
Expansion - - $542,349 $5,546,079 $41,283,655 $42,303,185 - $89,675,268
Transmission Mains
- Southeast Mesa CP0645 2014 Water

Bond - $530,000 - - - - - $530,000
2020 Water
Bond - - $2,237,518 $23,736,587 $3,809,113 $5,835,453 $5,836,635 $41,455,306

Total For Transmission Mains - Southeast Mesa - $530,000 $2,237,518 $23,736,587 $3,809,113 $5,835,453 $5,836,635 $41,985,306
Warner Lift Station
Modifications C05007 2010 Gas Bond $9,533 - - - - - - $9,533

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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2020 - 2024 Capital Improvement Program

Program Summary - Capital Expenses

Water Customer Demand - Southeast Mesa

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Warner Lift Station
Modifications

2010
Wastewater
Bond $76,437 - - - - - - $76,437
2010 Water
Bond $11,214 - - - - - - $11,214
2014
Wastewater
Bond $1,435 - - - - - - $1,435
2014 Water
Bond $294 - - - - - - $294
2020
Wastewater
Bond - - $2,159,247 - - - - $2,159,247

Total For Warner Lift Station Modifications $98,913 - $2,159,247 - - - - $2,258,160
Water Meter Vault
Rehab Program CP0825 2020 Water

Bond - - $168,129 $1,947,783 $1,569,574 - - $3,685,486

Total For Water Meter Vault Rehab Program - - $168,129 $1,947,783 $1,569,574 - - $3,685,486
Well Collection
Lines CP0648 2020 Water

Bond - - - $322,782 $3,427,622 $1,905,098 $20,204,027 $25,859,529

Total For Well Collection Lines - - - $322,782 $3,427,622 $1,905,098 $20,204,027 $25,859,529

Well Site Acquisition C04048 2014 Water
Bond $165,379 $742,990 - - - - - $908,369

Total For Well Site Acquisition $165,379 $742,990 - - - - - $908,369

Total for Water Customer Demand - Southeast
Mesa

$3,632,830 $1,272,990 $6,041,502 $42,761,631 $53,739,370 $54,915,760 $30,505,258 $192,869,341

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Program Summary - Capital Expenses

Water Lifecycle

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Advanced Metering
Infrastructure (AMI) CP0900 2014 Electric

Bond - $226,001 - - - - - $226,001

2014 Gas Bond - $862,649 - - - - - $862,649
2014 Water
Bond - $2,120,000 - - - - - $2,120,000
2020 Electric
Bond - - $1,184,929 $1,211,713 $1,240,673 - - $3,637,315

2020 Gas Bond - - $3,615,661 $3,697,387 $3,785,756 - - $11,098,804
2020 Water
Bond - - $8,135,235 $16,638,237 $17,035,896 $6,400,757 - $48,210,125

Total For Advanced Metering Infrastructure
(AMI) - $3,208,650 $12,935,825 $21,547,337 $22,062,325 $6,400,757 - $66,154,894
Aging Water Main
Repairs CP0821 2014 Water

Bond - $549,600 - - - - - $549,600
2020 Water
Bond - - $894,876 $1,156,154 $5,554,035 $736,087 - $8,341,152

Total For Aging Water Main Repairs - $549,600 $894,876 $1,156,154 $5,554,035 $736,087 - $8,890,752
Aging Water Main
Replacement and
Rehabilitation

CP0822 2014 Water
Bond $378,738 - - - - - - $378,738

2020 Water
Bond - - $963,459 $9,711,835 $9,985,306 $9,816,434 - $30,477,034

Total For Aging Water Main Replacement and
Rehabilitation $378,738 - $963,459 $9,711,835 $9,985,306 $9,816,434 - $30,855,772

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Program Summary - Capital Expenses

Water Lifecycle

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Brown Road Major
Plant Improvements CP0634 2020 Water

Bond - - $289,252 $3,283,277 $3,361,750 $3,134,432 - $10,068,711
Total For Brown Road Major Plant
Improvements - - $289,252 $3,283,277 $3,361,750 $3,134,432 - $10,068,711
Brown Road Plant
Improvements CP0823 2020 Water

Bond - - $271,175 $277,304 - - - $548,479

Total For Brown Road Plant Improvements - - $271,175 $277,304 - - - $548,479
Brown Road Water
Treatment Plant
Miscellaneous
Improvements

CP0635 2014 Water
Bond

$84,117 $300,000 - - - - - $384,117

2020 Water
Bond

- - $2,469,860 $8,271,048 $7,816,637 $5,647,214 - $24,204,759
Total For Brown Road Water Treatment Plant
Miscellaneous Improvements $84,117 $300,000 $2,469,860 $8,271,048 $7,816,637 $5,647,214 - $24,588,876
Compliance
Equipment at Water
Facilities

CP0638 2014 Water
Bond $345 - - - - - - $345
2020
Wastewater
Bond - - - $351,617 - - - $351,617

2020 Water
Bond - - $542,349 $1,471,237 - - - $2,013,586

Total For Compliance Equipment at Water
Facilities $345 - $542,349 $1,822,854 - - - $2,365,548
Desert Well 18
Equip C03080 2010 Water

Bond $14,761 - - - - - - $14,761

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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Water Lifecycle

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Desert Well 18
Equip

2014 Water
Bond $1,235,181 - - - - - - $1,235,181

Water $279,746 $184,422 - - - - - $464,168

Total For Desert Well 18 Equip $1,529,689 $184,422 - - - - - $1,714,111
East Mesa Service
Center Tenant
Improvements

CP0902 Natural Gas
$13,945 $13,103 - - - - - $27,048

Wastewater
$4,736 $77,038 - - - - - $81,774

Water
$7,617 $74,336 - - - - - $81,953

Total For East Mesa Service Center Tenant
Improvements $26,298 $164,477 - - - - - $190,775
Groundwater Well
Replacement
Program

CP0642 2020 Water
Bond - - $2,136,855 $12,990,806 $9,819,172 $8,399,776 $9,674,309 $43,020,918

Total For Groundwater Well Replacement
Program - - $2,136,855 $12,990,806 $9,819,172 $8,399,776 $9,674,309 $43,020,918
Horne Waterline
Replacement:
Marilyn Ave to
Southern Ave

CP0366 2010 Electric
Bond

$104,364 $1,640,000 - - - - - $1,744,364

2014 Electric
Bond

$327,970 $749,170 - - - - - $1,077,140

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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2020 - 2024 Capital Improvement Program

Program Summary - Capital Expenses

Water Lifecycle

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Horne Waterline
Replacement:
Marilyn Ave to
Southern Ave

2014 Gas Bond

$354,756 - - - - - - $354,756

2014
Wastewater
Bond $172,558 - - - - - - $172,558

2014 Water
Bond

$935,891 - - - - - - $935,891
Total For Horne Waterline Replacement: Marilyn
Ave to Southern Ave $1,895,540 $2,389,170 - - - - - $4,284,710

Lindsay Pump
Stations Rectifier
Replacement

CP0855

Utility
Replacement
Extension and
Renewal - WTR $179,197 $164,651 - - - - - $343,848

Total For Lindsay Pump Stations Rectifier
Replacement $179,197 $164,651 - - - - - $343,848
Pressure Reducing
Valve Station
Replacements -
Citywide

C10391 2014 Water
Bond

$1,300,585 - - - - - - $1,300,585

2020 Water
Bond

- - $520,655 - - - - $520,655
Total For Pressure Reducing Valve Station
Replacements - Citywide $1,300,585 - $520,655 - - - - $1,821,240

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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2020 - 2024 Capital Improvement Program

Program Summary - Capital Expenses

Water Lifecycle

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Pump Station
Rehabilitation CP0640 2014 Water

Bond $1,557,164 $824,680 - - - - - $2,381,844
2020 Water
Bond - - $1,835,851 $3,733,621 $624,650 $640,076 - $6,834,198
Utility
Replacement
Extension and
Renewal - WTR $4,452 $294,195 - - - - - $298,647

Total For Pump Station Rehabilitation $1,561,616 $1,118,875 $1,835,851 $3,733,621 $624,650 $640,076 - $9,514,689
Reservoir
Rehabilitation CP0641 2014 Water

Bond $218,687 $2,833,621 - - - - - $3,052,308
2020 Water
Bond - - $666,461 $5,664,096 $136,287 $139,653 - $6,606,497
Utility
Replacement
Extension and
Renewal - WTR $74 $587,720 - - - - - $587,794

Total For Reservoir Rehabilitation $218,761 $3,421,341 $666,461 $5,664,096 $136,287 $139,653 - $10,246,599
Signal Butte Water
Treatment Plant
Equipment
Replacement

CP0643 2020 Water
Bond

- - $5,423,490 - - - - $5,423,490
Total For Signal Butte Water Treatment Plant
Equipment Replacement - - $5,423,490 - - - - $5,423,490
Val Vista Major
Plant Improvements CP0647 2020 Water

Bond - - $216,940 $2,240,616 - - - $2,457,556

Total For Val Vista Major Plant Improvements - - $216,940 $2,240,616 - - - $2,457,556

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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2020 - 2024 Capital Improvement Program

Program Summary - Capital Expenses

Water Lifecycle

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Water Main
Appurtenances
Extensions and
Replacements

CP0827 2020 Water
Bond

- - $523,909 $5,411,088 - $3,408,694 - $9,343,691
Total For Water Main Appurtenances
Extensions and Replacements - - $523,909 $5,411,088 - $3,408,694 - $9,343,691
Water Meter Vault
Rehabilitation CP0860 2014 Water

Bond $53,618 $3,350,711 - - - - - $3,404,329
2020 Water
Bond - - $1,578,236 $1,613,909 $1,652,482 $1,693,292 - $6,537,919

Total For Water Meter Vault Rehabilitation $53,618 $3,350,711 $1,578,236 $1,613,909 $1,652,482 $1,693,292 - $9,942,248
Water Resources
Hydrant and Valve
Replacement

CP0876 2014 Water
Bond $704,631 $1,717,200 - - - - - $2,421,831

2020 Water
Bond - - $1,363,465 $1,394,286 $1,427,608 $1,462,864 - $5,648,223

Total For Water Resources Hydrant and Valve
Replacement $704,631 $1,717,200 $1,363,465 $1,394,286 $1,427,608 $1,462,864 - $8,070,054
Water Services
Extension &
Replacement

CP0650 2014 Water
Bond $9,158 $414,120 - - - - - $423,278

2020 Water
Bond - - $288,530 $295,052 $302,103 $309,563 - $1,195,248

Total For Water Services Extension &
Replacement $9,158 $414,120 $288,530 $295,052 $302,103 $309,563 - $1,618,526
Water Valve
Replacement CP0651 2014 Water

Bond $553,716 $350,000 - - - - - $903,716

Total For Water Valve Replacement $553,716 $350,000 - - - - - $903,716

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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2020 - 2024 Capital Improvement Program

Program Summary - Capital Expenses

Water Lifecycle

Project Title
Project
Code Fund

Estimated
Expenditures

through FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24
Future
Years Total

Total for Water Lifecycle $8,496,008 $17,333,217 $32,921,188 $79,413,283 $62,742,355 $41,788,842 $9,674,309 $252,369,202

Major capital improvement projects often require a multi-year design and construction period.  Therefore, the amounts reported in this project summary
represent the remaining cost of a project and may not be representative of total project cost.
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2020 - 2024 Capital Improvement Program
Program Summary - Start-up and Operational Expenses

Environment and Sustainability

Project Description Project Code Fund Program Type FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Household Hazardous Waste
Facility CP0588 General Fund Ongoing $33,000 $33,769 $34,532 $35,358 $36,230
Total for Arts and Culture $33,000 $33,769 $34,532 $35,358 $36,230
Total for Environment and Sustainability $33,000 $33,769 $34,532 $35,358 $36,230

Major capital improvement projects often require a multi-year design and construction period.  Therefore, operations and maintenance costs may be a result
of projects that were completed in a prior fiscal year.
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2020 - 2024 Capital Improvement Program
Program Summary - Start-up and Operational Expenses

Fire

Project Description Project Code Fund Program Type FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Fire Station 221: Eastmark CP0102 General Fund One Time - - $241,056 - -

Fire Station 221: Eastmark CP0102 General Fund Ongoing - - $389,806 $313,387 $320,945

Fire Station 221: Eastmark CP0102
Public Safety

Sales Tax Fire
Medical

Ongoing
- $1,582,835 $1,627,151 $1,666,664 $1,706,614

Total for Arts and Culture - $1,582,835 $2,258,013 $1,980,051 $2,027,559
Total for Fire - $1,582,835 $2,258,013 $1,980,051 $2,027,559

Major capital improvement projects often require a multi-year design and construction period.  Therefore, operations and maintenance costs may be a result
of projects that were completed in a prior fiscal year.
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2020 - 2024 Capital Improvement Program
Program Summary - Start-up and Operational Expenses

Intelligent Transportation System

Project Description Project Code Fund Program Type FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Central Traffic Signal System CP0655 Local Streets
Fund Ongoing - - $26,161 $26,786 $27,448

Traffic Signals - New and Upgrade CP0586 Local Streets
Fund Ongoing $27,750 $28,397 $29,038 $29,732 $30,467

Traffic Signals - Public Safety
Opticom CP0702 Local Streets

Fund Ongoing $20,000 $20,466 $20,929 $21,429 $21,958
Total for Arts and Culture $47,750 $48,863 $76,128 $77,947 $79,873
Total for Intelligent Transportation System $47,750 $48,863 $76,128 $77,947 $79,873

Major capital improvement projects often require a multi-year design and construction period.  Therefore, operations and maintenance costs may be a result
of projects that were completed in a prior fiscal year.
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2020 - 2024 Capital Improvement Program
Program Summary - Start-up and Operational Expenses

Library

Project Description Project Code Fund Program Type FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Dobson Library Improvements CP0903 General Fund One Time $107,000 - - - -

Dobson Library Improvements CP0903 General Fund Ongoing $263,064 $269,265 $275,592 $282,155 $288,867

Main Library Improvements CP0904 General Fund One Time $257,000 - - - -

Main Library Improvements CP0904 General Fund Ongoing $20,000 $20,466 $20,928 $21,429 $21,958
Total for Arts and Culture $647,064 $289,731 $296,520 $303,584 $310,825
Total for Library $647,064 $289,731 $296,520 $303,584 $310,825

Major capital improvement projects often require a multi-year design and construction period.  Therefore, operations and maintenance costs may be a result
of projects that were completed in a prior fiscal year.
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2020 - 2024 Capital Improvement Program
Program Summary - Start-up and Operational Expenses

Parks & Recreation

Project Description Project Code Fund Program Type FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Federal Building Renovation CP0213 General Fund Ongoing - - $290,049 $211,398 $216,616

Harris Basin Playground CP0934 General Fund Ongoing - $17,218 $17,608 $18,028 $18,473

Monterey Park CP0914 General Fund One Time - - - $593,480 $98,664

Monterey Park CP0914 General Fund Ongoing - - - $321,288 $369,031

North Center Street CP0915 General Fund One Time - - - $105,603 $23,820

North Center Street CP0915 General Fund Ongoing - - - $363,971 $372,959

Plaza @ Mesa City Center CP0920 General Fund One Time - $127,154 - - -

Plaza @ Mesa City Center CP0920 General Fund Ongoing - $361,992 $203,641 $216,057 $300,688
Red Mountain Park Community
Athletic Fields CP0932 General Fund One Time - - - - $734,360
Red Mountain Park Community
Athletic Fields CP0932 General Fund Ongoing - - - - $647,199
Red Mountain - Youth Baseball/
Softball CP0931 General Fund One Time - - - - $430,370
Red Mountain - Youth Baseball/
Softball CP0931 General Fund Ongoing - - - - $294,000

Signal Butte Park Phase 2 CP0707 General Fund One Time - - - - $564,254

Signal Butte Park Phase 2 CP0707 General Fund Ongoing - - - - $652,230
Total for Arts and Culture - $506,364 $511,298 $1,829,825 $4,722,664
Total for Parks & Recreation - $506,364 $511,298 $1,829,825 $4,722,664

Major capital improvement projects often require a multi-year design and construction period.  Therefore, operations and maintenance costs may be a result
of projects that were completed in a prior fiscal year.
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2020 - 2024 Capital Improvement Program
Program Summary - Start-up and Operational Expenses

Police

Project Description Project Code Fund Program Type FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Northeast Public Safety Facility CP0913 General Fund One Time - - - - $564,048

Northeast Public Safety Facility CP0913 General Fund Ongoing - - - - $1,278,373

Northeast Public Safety Facility CP0913
Public Safety

Sales Tax Fire
Medical

Ongoing
- - - $1,581,696 $1,620,288

Total for Arts and Culture - - - $1,581,696 $3,462,709
Total for Police - - - $1,581,696 $3,462,709

Major capital improvement projects often require a multi-year design and construction period.  Therefore, operations and maintenance costs may be a result
of projects that were completed in a prior fiscal year.
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2020 - 2024 Capital Improvement Program
Program Summary - Start-up and Operational Expenses

Shared Use Paths

Project Description Project Code Fund Program Type FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Eastern Canal Shared-Use Path:
Brown to Broadway CP0673 Environmental

Compliance Fee Ongoing - - - $5,357 $5,490
Eastern Canal Shared-Use Path:
Brown to Broadway CP0673 Local Streets

Fund Ongoing - - - $10,715 $10,979

Lehi Crossing Shared-Use Path CP0672 Environmental
Compliance Fee Ongoing - - $2,093 $2,143 $2,196

Lehi Crossing Shared-Use Path CP0672 Local Streets
Fund Ongoing - - $4,185 $4,285 $4,392

Mesa Gateway Bike and
Pedestrian Path Phase 2 CP0529 Environmental

Compliance Fee Ongoing - - $2,093 $2,143 $2,196
Mesa Gateway Bike and
Pedestrian Path Phase 2 CP0529 Local Streets

Fund Ongoing - - $4,185 $4,285 $4,392
South Canal Shared-Use Path:
Consolidated Canal to McKellips CP0671 Environmental

Compliance Fee Ongoing - - - $2,143 $2,196
South Canal Shared-Use Path:
Consolidated Canal to McKellips CP0671 Local Streets

Fund Ongoing - - - $4,285 $4,392
Total for Arts and Culture - - $12,556 $35,356 $36,233
Total for Shared Use Paths - - $12,556 $35,356 $36,233

Major capital improvement projects often require a multi-year design and construction period.  Therefore, operations and maintenance costs may be a result
of projects that were completed in a prior fiscal year.
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2020 - 2024 Capital Improvement Program
Program Summary - Start-up and Operational Expenses

Storm Sewer

Project Description Project Code Fund Program Type FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

10th Avenue and Sirrine Drainage CP0558 Environmental
Compliance Fee Ongoing $2,000 $2,047 $2,093 $2,143 $2,196

64th Street and Halifax Drainage CP0817 Environmental
Compliance Fee Ongoing $2,000 $2,047 $2,093 $2,143 $2,196

Broadway Road and Lazona
Drainage CP0743 Environmental

Compliance Fee Ongoing $2,000 $2,047 $2,093 $2,143 $2,196

Gilbert Road & Hackamore 
Drainage

CP0744 Environmental
Compliance Fee Ongoing $2,000 $2,047 $2,093 $2,143 $2,196

Horne Storm Drain System CP0557 Environmental
Compliance Fee Ongoing $42,000 $42,979 $43,950 $45,001 $46,112

Main Street and Maple Drainage CP0741 Environmental
Compliance Fee Ongoing $2,000 $2,047 $2,093 $2,143 $2,196

Skyview Drainage CP0745 Environmental
Compliance Fee Ongoing $2,000 $2,047 $2,093 $2,143 $2,196

Storm Drain Pump Stations CP0491 Environmental
Compliance Fee Ongoing $5,000 $5,117 $5,232 $5,357 $5,490

Venture Out Drainage CP0818 Environmental
Compliance Fee Ongoing $2,000 $2,047 $2,093 $2,143 $2,196

Total for Arts and Culture $65,000 $66,519 $68,019 $69,645 $71,366
Total for Storm Sewer $61,000 $62,425 $63,833 $65,359 $66,974

Major capital improvement projects often require a multi-year design and construction period.  Therefore, operations and maintenance costs may be a result
of projects that were completed in a prior fiscal year.
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2020 - 2024 Capital Improvement Program
Program Summary - Start-up and Operational Expenses

Streets

Project Description Project Code Fund Program Type FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

1st Avenue - Phases 2 - 4 CP0929 Environmental
Compliance Fee Ongoing - - - $3,413 $3,498

1st Avenue - Phases 2 - 4 CP0929 Local Streets
Fund Ongoing - - - $10,162 $10,413

Elliot Road Improvements:
Ellsworth to Signal Butte CP0571 Environmental

Compliance Fee Ongoing $4,991 $5,107 $5,222 $5,347 $5,480
Elliot Road Improvements:
Ellsworth to Signal Butte CP0571 Local Streets

Fund Ongoing $44,207 $45,237 $46,259 $47,364 $48,535

Mesa Drive Phase II C01400 Environmental
Compliance Fee Ongoing - $5,107 $5,222 $5,347 $5,480

Mesa Drive Phase II C01400 Local Streets
Fund Ongoing - $45,237 $46,259 $47,364 $48,535

Pedestrian Connection East of 
Dobson Road CP0281 Local Streets

Fund Ongoing - $4,093 $4,185 $4,285 $4,392
Power Road Improvements: East
Maricopa Floodway to Loop 202 CP0104 Environmental

Compliance Fee Ongoing - - - - $5,480
Power Road Improvements: East
Maricopa Floodway to Loop 202 CP0104 Local Streets

Fund Ongoing - - - - $48,535
Signal Butte Road Improvements:
Williams Field to Pecos CP0729 Environmental

Compliance Fee Ongoing - - $5,222 $5,347 $5,480
Signal Butte Road Improvements:
Williams Field to Pecos CP0729 Local Streets

Fund Ongoing - - $46,259 $47,364 $48,535
Southern Avenue and Stapley
Drive Intersection CP0800 Environmental

Compliance Fee Ongoing - $3,026 $3,094 $3,168 $3,247
Southern Avenue and Stapley
Drive Intersection CP0800 Local Streets

Fund Ongoing - $5,333 $5,454 $5,584 $5,722
Southern Avenue Improvements: 
Gilbert Road to Consolidated Canal CP0061 Environmental

Compliance Fee Ongoing - - - - $3,498

CP0061 Local Streets
Fund Ongoing - - - - $10,413

Major capital improvement projects often require a multi-year design and construction period.  Therefore, operations and maintenance costs may be a result
of projects that were completed in a prior fiscal year.
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2020 - 2024 Capital Improvement Program
Program Summary - Start-up and Operational Expenses

Streets
Project Description Project Code Fund Program Type FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Southern Avenue Improvements:
Greenfield to Higley CP0700 Environmental

Compliance Fee Ongoing - $3,260 $3,333 $3,413 $3,498
Southern Avenue Improvements:
Greenfield to Higley CP0700 Local Streets

Fund Ongoing - $9,705 $9,925 $10,162 $10,413
Transportation Neighborhood
Improvement Projects CP0532 Environmental

Compliance Fee Ongoing $300 $307 $314 $321 $329
Transportation Neighborhood
Improvement Projects CP0532 Local Streets

Fund Ongoing $500 $511 $523 $536 $549
Val Vista Drive: Baseline Road to
US 60 CP0105 Local Streets

Fund Ongoing $4,076 $4,170 $4,265 $4,368 $4,474
Total for Arts and Culture $54,074 $131,093 $185,536 $203,545 $276,506
Total for Streets $54,074 $131,093 $185,536 $203,545 $276,506

Major capital improvement projects often require a multi-year design and construction period.  Therefore, operations and maintenance costs may be a result
of projects that were completed in a prior fiscal year.
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2020 - 2024 Capital Improvement Program
Program Summary - Start-up and Operational Expenses

Transit

Project Description Project Code Fund Program Type FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Gilbert Road Light Rail Extension CP0296 Environmental
Compliance Fee Ongoing $25,000 $25,583 $26,161 $26,786 $27,448

Total for Arts and Culture $25,000 $25,583 $26,161 $26,786 $27,448
Total for Transit $25,000 $25,583 $26,161 $26,786 $27,448

Major capital improvement projects often require a multi-year design and construction period.  Therefore, operations and maintenance costs may be a result
of projects that were completed in a prior fiscal year.
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2020 - 2024 Capital Improvement Program
Program Summary - Start-up and Operational Expenses

Wastewater Customer Demand - Southeast Mesa

Project Description Project Code Fund Program Type FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Greenfield Water Reclamation
Plant Expansion CP0067 Greenfield WRP

Joint Venture Ongoing $354,440 $1,468,416 $1,502,112 $1,538,220 $1,576,272
Greenfield Water Reclamation
Plant Expansion - Mesa Share CN0015 Wastewater Ongoing $149,323 $619,830 $636,488 $654,455 $673,544
Total for Arts and Culture $503,763 $2,088,246 $2,138,600 $2,192,675 $2,249,816
Total for Wastewater Customer Demand - Southeast Mesa $503,763 $2,088,246 $2,138,600 $2,192,675 $2,249,816

Major capital improvement projects often require a multi-year design and construction period.  Therefore, operations and maintenance costs may be a result
of projects that were completed in a prior fiscal year.
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2020 - 2024 Capital Improvement Program
Program Summary - Start-up and Operational Expenses

Water Customer Demand Citywide

Project Description Project Code Fund Program Type FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

New Groundwater Wells CP0836 Water Ongoing - - - - $57,231

New Pump Stations CP0830 Water Ongoing - - - - $57,231

Water Line Replacement Program CP0832 Water Ongoing - - - - $57,231
Total for Arts and Culture - - - - $171,693
Total for Water Customer Demand Citywide - - - - $171,693

Major capital improvement projects often require a multi-year design and construction period.  Therefore, operations and maintenance costs may be a result
of projects that were completed in a prior fiscal year.
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2020 - 2024 Capital Improvement Program
Program Summary - Start-up and Operational Expenses

Water Customer Demand - Southeast Mesa

Project Description Project Code Fund Program Type FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Fire Hydrant And Water Valve
Replacement Program CP0826 Water Ongoing - - - - $56,803

Signal Butte Plant Improvements CP0824 Water Ongoing - - - - $57,231

CP0825 Water Ongoing - - - - $57,231
Total for Arts and Culture $113,000 $115,634 $118,247 $121,073 $295,329
Total for Water Customer Demand - Southeast Mesa $171,265

Major capital improvement projects often require a multi-year design and construction period.  Therefore, operations and maintenance costs may be a result
of projects that were completed in a prior fiscal year.
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City Facilities

CP0863 - AZ Labs Improvements

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - $17,500 $21,745 $2,616 $13,393 - - $55,254
Construction - $426,000 $306,990 - - - - $732,990
Direct Expenses - $50,000 $127,913 $52,322 $267,860 - - $498,095

Total - $493,500 $456,648 $54,938 $281,253 - - $1,286,339

Replace generator, replace sanitary drain lines, and also create a
storm drainage master plan at AZ Labs building.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Economic
Investment Fund - $493,500 $456,648 $54,938 $281,253 - - $1,286,339

Total: - $493,500 $456,648 $54,938 $281,253 - - $1,286,339

General Government Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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City Facilities

CP0891 - Center Street Yard Master Plan

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $930 $240 - - - - - $1,170
Design $13,742 $19,250 - - - - - $32,992

Total $14,671 $19,490 - - - - - $34,161

Develop a Master Plan for future uses at Center Street Yard.  

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Capital - General
Fund $4,555 $2,850 - - - - - $7,405
Environmental
Compliance Fee $2,462 $5,250 - - - - - $7,712
Local Streets
Fund $2,430 $3,150 - - - - - $5,580
Natural Gas $2,714 $5,000 - - - - - $7,714
Wastewater $2,511 $3,240 - - - - - $5,751

Total: $14,671 $19,490 - - - - - $34,161

General Government Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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City Facilities

CP0895 - Convention Center Bldg C Piping

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $192 - - - - - - $192
Construction - $48,437 - - - - - $48,437
Design $4,673 - - - - - - $4,673

Total $4,864 $48,437 - - - - - $53,301

Excavate areas to renovate/replace sanitary piping from building to
main system at street.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Convention
Center $4,864 $48,437 - - - - - $53,301

Total: $4,864 $48,437 - - - - - $53,301

General Government Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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City Facilities

CP0781 - Downtown Facade Improvement

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $33,398 - - - - - - $33,398
Construction - $741,723 - - - - - $741,723
Construction-
Grant $699,532 - - - - - - $699,532
Design $122,710 - - - - - - $122,710

Total $855,640 $741,723 - - - - - $1,597,363

Construct commercial facades between 1st Street and 1st Avenue,
Country Club and Sirrine/Centennial as well as colonnade removal for
properties.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Capital - General
Fund $4,173 - - - - - - $4,173
Community
Development
Block Grant $698,314 $441,723 - - - - - $1,140,037
Grants - Gen.
Gov. $153,152 $300,000 - - - - - $453,152

Total: $855,640 $741,723 - - - - - $1,597,363

General Government Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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City Facilities

CP0681 - East Mesa Service Center Cooling Tower System
Replacement

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $45,315 - - - - - - $45,315
Construction $947,859 $3,900 - - - - - $951,759
Design $36,319 - - - - - - $36,319

Total $1,029,494 $3,900 - - - - - $1,033,394

Replace cooling tower system which includes piping throughout the
building.  The tower has exceeded its life expectancy, is corroded and
is restricting water flow to the units.  This corrosion can lead to a mass
leak if not addressed.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Capital - General
Fund $1,029,494 $3,900 - - - - - $1,033,394

Total: $1,029,494 $3,900 - - - - - $1,033,394

General Government Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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City Facilities

CP0568 - East Valley Adult Resources Building

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $4,293 - - - - - - $4,293
Construction $389 $947,628 - - - - - $948,017
Construction-
Grant $1,261 - - - - - - $1,261
Design $94,554 - - - - - - $94,554

Total $100,498 $947,628 - - - - - $1,048,126

Renovate the Mesa Active Adult Center. Work will include interior
flooring, fire alarm system upgrades and ADA accessibility
improvements.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Capital - General
Fund $28,757 $18,628 - - - - - $47,385
Community
Development
Block Grant $71,741 $929,000 - - - - - $1,000,741

Total: $100,498 $947,628 - - - - - $1,048,126

General Government Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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City Facilities

CP0793 - Fleet West Roof Replacement

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $11,813 - - - - - - $11,813
Construction $245,509 $70,500 - - - - - $316,009
Design $15,039 - - - - - - $15,039

Total $272,361 $70,500 - - - - - $342,861

Replace Fleet West roof.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Fleet Internal
Service $272,361 $70,500 - - - - - $342,861

Total: $272,361 $70,500 - - - - - $342,861

General Government Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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City Facilities

CP0688 - Gene Autry Clubhouse Septic System

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $5,950 - - - - - - $5,950
Construction $19,388 $426,748 - - - - - $446,136
Design $101,382 - - - - - - $101,382
Direct Expenses $17,012 - - - - - - $17,012

Total $143,732 $426,748 - - - - - $570,480

Remove the clubhouse septic system.  Install wastewater collection
lines and connect the facility to the City's wastewater utility system.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Capital - General
Fund $143,732 $426,748 - - - - - $570,480

Total: $143,732 $426,748 - - - - - $570,480

General Government Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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City Facilities

CP0770 - Mesa Family Advocacy HVAC System & Roofing

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $3,567 - - - - - - $3,567
Construction $46,387 $393,995 - - - - - $440,382
Design $42,750 - - - - - - $42,750

Total $92,704 $393,995 - - - - - $486,699

Replace roof mounted HVAC equipment of existing two 2-story
buildings . The buildings house City of Mesa Police and Family
Advocacy Center.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Capital - General
Fund $92,704 $393,995 - - - - - $486,699

Total: $92,704 $393,995 - - - - - $486,699

General Government Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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City Facilities

CP0771 - Mesa Family Advocacy Restroom Renovation 

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $274 - - - - - - $274
Construction - $10,896 - - - - - $10,896
Design $6,680 - - - - - - $6,680

Total $6,954 $10,896 - - - - - $17,850

Renovate four restrooms at Mesa Family Advocacy Center to bring
them in compliance with the Americans with Disabilities Act and
update the existing finishes.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Capital - General
Fund $6,954 $10,896 - - - - - $17,850

Total: $6,954 $10,896 - - - - - $17,850

General Government Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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City Facilities

CP0679 - Police Central Division Drain Lines

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $3,096 - - - - - - $3,096
Construction $75,515 $157,500 - - - - - $233,015

Total $78,611 $157,500 - - - - - $236,111

Replace aging drain pipes throughout the Police Department's Central
building.  The piping is beyond its life expectancy and leaking has
occurred in several areas.  Replacement will prevent service
disruption.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Capital - General
Fund $78,611 $157,500 - - - - - $236,111

Total: $78,611 $157,500 - - - - - $236,111

General Government Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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City Facilities

CP0785 - Police Headquarters Generator

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $5,396 - - - - - - $5,396
Construction $64,540 $512,505 - - - - - $577,045
Design $58,775 - - - - - - $58,775

Total $128,711 $512,505 - - - - - $641,216

Replace the generator in Police Headquarters building that will
provide backup power as well as correct issues to meet City code.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Capital - General
Fund $71,532 $455,195 - - - - - $526,727
Environmental
Compliance Fee $57,179 $57,310 - - - - - $114,489

Total: $128,711 $512,505 - - - - - $641,216

General Government Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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City Facilities

CP0893 - Police Headquarters Restroom Renovation

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $528 - - - - - - $528
Design $12,883 $11,589 - - - - - $24,472

Total $13,411 $11,589 - - - - - $25,000

Renovate basement restroom by replacing finishes and plumbing
fixtures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Capital - General
Fund $13,411 $11,589 - - - - - $25,000

Total: $13,411 $11,589 - - - - - $25,000

General Government Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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City Facilities

CP0799 - Red Mountain Library Tower Replacement

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $25,416 - - - - - - $25,416
Construction $619,891 $105,189 - - - - - $725,080

Total $645,306 $105,189 - - - - - $750,495

Evaluate and replace cooling towers at Red Mountain Library with
properly sized equipment that can be specified so that space
temperature requirements can be met.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Capital - General
Fund $645,306 $105,189 - - - - - $750,495

Total: $645,306 $105,189 - - - - - $750,495

General Government Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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City Facilities

CP0767 - Red Mountain Multigenerational Center Chiller
Replacement

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $6,231 - - - - - - $6,231
Construction $132,389 $2,781,365 - - - - - $2,913,754
Design $134,253 - - - - - - $134,253

Total $272,873 $2,781,365 - - - - - $3,054,238

Replace existing system with a new system that will provide energy
savings, reliability, and much needed redundancy for this facility in the
event that it is needed for an emergency gathering spot for citizens.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Capital - General
Fund $272,873 $2,781,365 - - - - - $3,054,238

Total: $272,873 $2,781,365 - - - - - $3,054,238

General Government Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Economic Investment

CP0871 - ASU @ City Center

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $6,104 - - - - - - $6,104
Construction - $37,522,350 $20,977,650 - - - - $58,500,000
Design $993,896 $4,000,000 - - - - - $4,993,896

Total $1,000,000 $41,522,350 $20,977,650 - - - - $63,500,000

Construct downtown academic facilities.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Capital - General
Fund $135,967 - - - - - - $135,967
Economic
Investment Fund $864,033 $8,000,000 - - - - - $8,864,033
Excise Tax
Obligation Bond
Construction
Education - $33,522,350 $20,977,650 - - - - $54,500,000

Total: $1,000,000 $41,522,350 $20,977,650 - - - - $63,500,000

General Government Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Economic Investment

CP0946 - CO+HOOTS @ Benedictine University

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $34 $100,000 - - - - - $100,034
Construction - $1,900,000 - - - - - $1,900,000
Design $818 - - - - - - $818

Total $852 $2,000,000 - - - - - $2,000,852

Build out of education/collaboration space at Gillette Hall on
Benedictine University - Mesa campus.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Economic
Investment Fund $852 $2,000,000 - - - - - $2,000,852

Total: $852 $2,000,000 - - - - - $2,000,852

General Government Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Economic Investment

CP0881 - Downtown Project Support

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $49,749 $1,676,118 $1,048,883 - - - - $2,774,750
Construction - $400,000 - - - - - $400,000

Total $49,749 $2,076,118 $1,048,883 - - - - $3,174,750

Support completion of downtown capital projects.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Capital - General
Fund $49,749 $2,076,118 $1,048,883 - - - - $3,174,750

Total: $49,749 $2,076,118 $1,048,883 - - - - $3,174,750

General Government Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Economic Investment

CP0880 - Innovation Studios @ Mesa City Center

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $167 $273,350 $150,000 - - - - $423,517
Construction - $4,750,000 $2,850,000 - - - - $7,600,000
Design $5,813 $597,629 - - - - - $603,442

Total $5,980 $5,620,979 $3,000,000 - - - - $8,626,959

Construct collaborative space downtown with adaptive reuse of the
City's IT Building.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Capital - General
Fund $5,980 $620,979 - - - - - $626,959
Economic
Investment Fund $5,000,000 $3,000,000 - - - - $8,000,000

Total: $5,980 $5,620,979 $3,000,000 - - - - $8,626,959

General Government Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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General Government

CP0878 - Oakwood Creative Care Facility Improvements

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $263 $4,800 - - - - - $5,063
Design $7,081 $38,000 - - - - - $45,081

Total $7,344 $42,800 - - - - - $50,144

Replace air walls with framed in walls, update the kitchen area, and
replace flooring at the Oakwood Creative Care.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Capital - General
Fund $263 - - - - - - $263
Community
Development
Block Grant $7,081 $42,800 - - - - - $49,881

Total: $7,344 $42,800 - - - - - $50,144

General Government Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Cemetery

CP0583 - Cemetery North Expansion

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $12,647 $33,333 - - - - - $45,980
Construction $196,264 $1,781,848 - - - - - $1,978,112
Design $114,252 - - - - - - $114,252

Total $323,162 $1,815,181 - - - - - $2,138,343

Expand the City cemetery to increase inventory.  The planned
expansion will be completed in 2 phases.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Cemetery $323,162 $1,815,181 - - - - - $2,138,343

Total: $323,162 $1,815,181 - - - - - $2,138,343

Parks & Culture Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Library

CP0903 - Dobson Library Improvements

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $70 $23,810 $47,619 - - - - $71,499
Construction - $326,190 $952,381 - - - - $1,278,571
Design $1,818 $150,000 - - - - - $151,818

Total $1,888 $500,000 $1,000,000 - - - - $1,501,888

Construct facade improvements and new programming space.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

General Fund - $370,064 $269,265 $275,592 $282,155 $288,867 $935,624 $2,421,567

Total: - $370,064 $269,265 $275,592 $282,155 $288,867 $935,624 $2,421,567

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2018 Parks Bond $1,888 $500,000 $1,000,000 - - - - $1,501,888

Total: $1,888 $500,000 $1,000,000 - - - - $1,501,888

Parks & Culture Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Library

CP0888 - Main Library 2nd Floor Workspace Improvements

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $849 - - - - - - $849
Construction - $261,870 - - - - - $261,870
Design $20,709 - - - - - - $20,709

Total $21,558 $261,870 - - - - - $283,428

Improvements to 4000 square feet of office and workspace on the
second floor of the Main Library. 

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Restricted
Programs Fund $21,558 $261,870 - - - - - $283,428

Total: $21,558 $261,870 - - - - - $283,428

Parks & Culture Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Library

CP0904 - Main Library Improvements

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - $23,810 $47,619 - - - - $71,429
Construction - $326,190 $952,381 - - - - $1,278,571
Design - $150,000 - - - - - $150,000

Total - $500,000 $1,000,000 - - - - $1,500,000

Construct new programming space.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

General Fund - $277,000 $20,466 $20,928 $21,429 $21,958 $93,322 $455,103

Total: - $277,000 $20,466 $20,928 $21,429 $21,958 $93,322 $455,103

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2018 Parks Bond - $500,000 $1,000,000 - - - - $1,500,000

Total: - $500,000 $1,000,000 - - - - $1,500,000
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Library

CP0892 - Monarch Haven and Reading Sanctuary

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $127 - - - - - - $127
Construction - $80,835 - - - - - $80,835
Construction-
Grant $202 - - - - - - $202
Design $2,896 - - - - - - $2,896

Total $3,225 $80,835 - - - - - $84,060

Create an outdoor space at the Red Mountain Library for use by
library patrons and the surrounding community

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Grants - Gen.
Gov. $3,225 $80,835 - - - - - $84,060

Total: $3,225 $80,835 - - - - - $84,060

Parks & Culture Major Program Detail
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Library

CP0429 - Southeast Neighborhood Library

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - $42,857 $33,150 $472,547 $245,340 - $793,894
Construction - - - - $9,450,950 $4,906,795 - $14,357,745
Design - - $857,143 $663,011 - - - $1,520,154

Total - - $900,000 $696,161 $9,923,497 $5,152,135 - $16,671,793

Provide library services to the citizens of southeast Mesa.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

General Fund - - - - - - $8,931,567 $8,931,567

Total: - - - - - - $8,931,567 $8,931,567

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2018 Parks Bond - - $900,000 $696,161 $9,923,497 $5,152,135 - $16,671,793

Total: - - $900,000 $696,161 $9,923,497 $5,152,135 - $16,671,793
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Museum

CP0916 - i.d.e.a. Museum (Phase I)

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $36 - - $18,944 $111,049 $99,080 - $229,109
Construction - - - - $2,220,973 $1,981,590 - $4,202,563
Design $881 - - $378,863 - - - $379,744

Total $917 - - $397,807 $2,332,022 $2,080,670 - $4,811,416

Expand the kid ArtVille
environment and Texturescape play area,
relocate offices and update
building systems

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

Arts & Culture
Fund - - - - - - $181,977 $181,977

Total: - - - - - - $181,977 $181,977

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2018 Parks Bond $917 - - $397,807 $2,332,022 $2,080,670 - $4,811,416

Total: $917 - - $397,807 $2,332,022 $2,080,670 - $4,811,416

Parks & Culture Major Program Detail
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Parks & Recreation

CP0930 - Crismon & Elliot Basin

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - - $9,471 $37,804 $70,771 - $118,046
Construction - - - $189,432 $756,077 $1,415,421 - $2,360,930

Total - - - $198,903 $793,881 $1,486,192 - $2,478,976

Construct parking improvements to support drop in sports and
recreational uses.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

General Fund - - - - - - $859,833 $859,833

Total: - - - - - - $859,833 $859,833

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2018 Parks Bond - - - $198,903 $793,881 $1,486,192 - $2,478,976

Total: - - - $198,903 $793,881 $1,486,192 - $2,478,976

Parks & Culture Major Program Detail
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Parks & Recreation

CP0723 - Cubs Facility Improvements

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $13,483 - - - - - - $13,483
Construction $266,630 $27,025 - - - - - $293,655
Design $22,678 - - - - - - $22,678

Total $302,791 $27,025 - - - - - $329,816

Improve or upgrade Sloan Park and/or the Under Armor Performance
Training Center for monument and directional signage around the site.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Spring Training
Bond
Construction $302,791 $27,025 - - - - - $329,816

Total: $302,791 $27,025 - - - - - $329,816

Parks & Culture Major Program Detail
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Parks & Recreation

CP0933 - Dog Park - Countryside Park

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - - $1,776 $5,582 $377,446 - $384,804
Construction - - - - $111,640 $18,872 - $130,512
Design - - - $35,518 - - - $35,518

Total - - - $37,294 $117,222 $396,318 - $550,834

Construct a new 1.5-acre dog park expansion at the
existing Countryside Dog Park

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

General Fund - - - - - - $143,124 $143,124

Total: - - - - - - $143,124 $143,124

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2018 Parks Bond - - - $37,294 $117,222 $396,318 - $550,834

Total: - - - $37,294 $117,222 $396,318 - $550,834
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Parks & Recreation

CP0211 - Eagles Park

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $375,153 $798 - - - - - $375,951
Construction $3,810,377 $4,057,936 - - - - - $7,868,313
Construction-
Grant $3,773,782 - - - - - - $3,773,782
Default $2,548 - - - - - - $2,548
Design $695,905 - - - - - - $695,905
Direct Expenses $39,917 - - - - - - $39,917
Purchases $70,252 $9,424 - - - - - $79,676

Total $8,767,934 $4,068,158 - - - - - $12,836,092

Construct a community park on the former Mesa Junior High property
with lighted multi-use/soccer fields, picnic ramadas, exercise stations,
and a playground.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2012 Park Bond $3,188,986 $3,220,000 - - - - - $6,408,986
Capital - General
Fund $73,470 $10,222 - - - - - $83,692
Community
Development
Block Grant $1,150,000 - - - - - - $1,150,000
Grants - Gen.
Gov. - $49,345 - - - - - $49,345
Local Streets
Fund $1,755,478 $788,591 - - - - - $2,544,069
Neighborhood
Stabilization
Program 1 $2,600,000 - - - - - - $2,600,000

Total: $8,767,934 $4,068,158 - - - - - $12,836,092

Parks & Culture Major Program Detail
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Parks & Recreation

CP0213 - Federal Building Renovation

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $3,639 $47,619 $71,428 $23,679 - - - $146,365
Construction - $5,278,381 $1,428,572 $473,580 - - - $7,180,533
Design $79,596 - - - - - - $79,596

Total $83,234 $5,326,000 $1,500,000 $497,259 - - - $7,406,493

Renovate the old Federal Building in downtown Mesa to allow for
public use.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

General Fund - - - $290,049 $211,398 $216,616 $814,955 $1,533,018

Total: - - - $290,049 $211,398 $216,616 $814,955 $1,533,018

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2012 Park Bond $83,234 $4,326,000 - - - - - $4,409,234
2018 Parks Bond - $1,000,000 $1,500,000 $497,259 - - - $2,997,259

Total: $83,234 $5,326,000 $1,500,000 $497,259 - - - $7,406,493
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Parks & Recreation

CP0934 - Harris Basin Playground

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $66 $12,619 - - - - - $12,685
Construction - $252,381 - - - - - $252,381
Design $1,606 - - - - - - $1,606

Total $1,672 $265,000 - - - - - $266,672

Install new playground at the existing basin near Harris Drive and
McKellips Road

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

General Fund - - $17,218 $17,608 $18,028 $18,473 $78,510 $149,837

Total: - - $17,218 $17,608 $18,028 $18,473 $78,510 $149,837

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2018 Parks Bond $1,672 $265,000 - - - - - $266,672

Total: $1,672 $265,000 - - - - - $266,672

Parks & Culture Major Program Detail
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Parks & Recreation

CP0553 - Kleinman Park

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $72,911 - - - - - - $72,911
Construction $1,304,120 $596 - - - - - $1,304,716
Construction-
Grant $324,586 - - - - - - $324,586
Design $120,943 - - - - - - $120,943

Total $1,822,560 $596 - - - - - $1,823,156

Improve existing amenities at Kleinman Park to address aging
equipment and systems.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2012 Park Bond $1,460,386 - - - - - - $1,460,386
Capital - General
Fund $13,958 - - - - - - $13,958
Community
Development
Block Grant $248,217 $596 - - - - - $248,813
Grants - Gen.
Gov. $99,999 - - - - - - $99,999

Total: $1,822,560 $596 - - - - - $1,823,156
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Parks & Recreation

CP0942 - Marlborough Mesa Park Playground

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $24 - - $947 $8,399 - - $9,370
Construction - - - - $170,117 - - $170,117
Design $592 - - $18,944 - - - $19,536

Total $616 - - $19,891 $178,516 - - $199,023

Installation of new play structures, ADA access to the playground, and
a playground shade structure.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2018 Parks Bond $616 - - $19,891 $178,516 - - $199,023

Total: $616 - - $19,891 $178,516 - - $199,023
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Parks & Recreation

CP0914 - Monterey Park

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - $47,619 $142,857 $213,111 $132,313 - - $535,900
Construction - $952,381 $2,857,144 $4,262,212 $2,646,266 - - $10,718,003
Land Acquisition $3,669 - - - - - - $3,669

Total $3,669 $1,000,000 $3,000,001 $4,475,323 $2,778,579 - - $11,257,572

Construct 4 lighted youth baseball/softball fields, 3 lighted soccer
fields, a playground shade structure, parking spaces, and restrooms
adjacent to the existing park near Power & Guadalupe.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

General Fund - - - - $914,768 $467,695 $1,825,265 $3,207,728

Total: - - - - $914,768 $467,695 $1,825,265 $3,207,728

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2018 Parks Bond $3,669 $1,000,000 $3,000,001 $4,475,323 $2,778,579 - - $11,257,572

Total: $3,669 $1,000,000 $3,000,001 $4,475,323 $2,778,579 - - $11,257,572
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Parks & Recreation

CP0915 - North Center Street

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $11 $47,619 $209,524 $236,789 - - - $493,943
Construction - $952,381 $4,190,476 $4,735,792 - - - $9,878,649
Design $276 - - - - - - $276
Land Acquisition $3,822,725 - - - - - - $3,822,725

Total $3,823,012 $1,000,000 $4,400,000 $4,972,581 - - - $14,195,593

Construct 6 lighted soccer
fields along with 360 parking
spaces and restrooms

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

General Fund - - - - $469,574 $396,779 $1,713,368 $2,579,721

Total: - - - - $469,574 $396,779 $1,713,368 $2,579,721

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2018 Parks Bond $3,823,012 $1,000,000 $4,400,000 $4,972,581 - - - $14,195,593

Total: $3,823,012 $1,000,000 $4,400,000 $4,972,581 - - - $14,195,593
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Parks & Recreation

CP0941 - Palo Verde Park Playground

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $26 - - $1,658 $14,886 - - $16,570
Construction - - - - $297,705 - - $297,705
Design $644 - - $33,151 - - - $33,795

Total $670 - - $34,809 $312,591 - - $348,070

Installation of new play structures, ADA access to the playground, and
a playground shade structure.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2018 Parks Bond $670 - - $34,809 $312,591 - - $348,070

Total: $670 - - $34,809 $312,591 - - $348,070
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Parks & Recreation

CN0009 - Parks Irrigation Controllers

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

Construction - $352,455 - - - - - $352,455
Purchases $400,645 - - - - - - $400,645

Total $400,645 $352,455 - - - - - $753,100

Upgrade existing irrigation controllers throughout the City's park
system which are reaching the end of their service life. Installation of
the new controllers will take place in phases.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Capital - General
Fund $400,645 $352,455 - - - - - $753,100

Total: $400,645 $352,455 - - - - - $753,100
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Parks & Recreation

CP0920 - Plaza @ Mesa City Center

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $7,982 $261,905 $95,239 - - - - $365,126
Construction - $5,238,095 $1,904,761 - - - - $7,142,856
Design $194,694 $383,335 - - - - - $578,029

Total $202,676 $5,883,335 $2,000,000 - - - - $8,086,011

Construct a 2-acre public
plaza including a water
feature and an ice skating
rink.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

General Fund - - $489,146 $203,641 $216,057 $300,688 $1,043,097 $2,252,629

Total: - - $489,146 $203,641 $216,057 $300,688 $1,043,097 $2,252,629

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2018 Parks Bond $194,694 $5,500,000 $2,000,000 - - - - $7,694,694
Capital - General
Fund $7,982 $383,335 - - - - - $391,317

Total: $202,676 $5,883,335 $2,000,000 - - - - $8,086,011
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Parks & Recreation

CP0932 - Red Mountain Park Community Athletic Fields

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $263 $4,762 $23,809 $539,880 $614,312 - - $1,183,026
Construction $595 $95,238 $476,191 $10,797,605 $12,286,235 - - $23,655,864
Design $5,822 - - - - - - $5,822

Total $6,679 $100,000 $500,000 $11,337,485 $12,900,547 - - $24,844,711

Construct 9 lighted soccer
fields, lighted parking, pond
expansion and restrooms
adjacent to Red Mountain
Park.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

General Fund - - - - - $1,381,559 $3,424,388 $4,805,947

Total: - - - - - $1,381,559 $3,424,388 $4,805,947

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2018 Parks Bond $6,679 $100,000 $500,000 $11,337,485 $12,900,547 - - $24,844,711

Total: $6,679 $100,000 $500,000 $11,337,485 $12,900,547 - - $24,844,711
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Parks & Recreation

CP0931 - Red Mountain - Youth Baseball/Softball

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - $4,762 $33,333 $151,545 $151,216 - - $340,856
Construction - $95,238 $666,667 $3,030,907 $3,024,303 - - $6,817,115

Total - $100,000 $700,000 $3,182,452 $3,175,519 - - $7,157,971

Construct 4 lighted youth
baseball/softball fields along with parking lot expansion and restroom.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

General Fund - - - - - $724,370 $1,814,812 $2,539,182

Total: - - - - - $724,370 $1,814,812 $2,539,182

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2018 Parks Bond - $100,000 $700,000 $3,182,452 $3,175,519 - - $7,157,971

Total: - $100,000 $700,000 $3,182,452 $3,175,519 - - $7,157,971
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Parks & Recreation

CP0784 - Riverview Irrigation Filter Upgrade

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $6,112 - - - - - - $6,112
Construction $131,969 $48,926 - - - - - $180,895
Design $15,679 - - - - - - $15,679

Total $153,761 $48,926 - - - - - $202,687

Install properly sized filters at Riverview Park that will work with the
irrigation components. 

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Cubs Spring
Training Facility $153,761 $48,926 - - - - - $202,687

Total: $153,761 $48,926 - - - - - $202,687

Parks & Culture Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Parks & Recreation

CP0121 - Signal Butte Park Phase I

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $7,826 - - - - - - $7,826
Construction $21,965 $1,510,200 - - - - - $1,532,165
Design $146,105 - - - - - - $146,105

Total $175,896 $1,510,200 - - - - - $1,686,096

Construct a metro park on land surrounding the water treatment plant
at Elliot Road and Signal Butte.  Initial phase includes trails and
interpretive opportunities explaining the story of water in the desert
along with parking.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2012 Park Bond $131,680 $1,300,000 - - - - - $1,431,680
2014 Water Bond $38,538 - - - - - - $38,538
Highway User
Revenue Fund $4,444 $712 - - - - - $5,156
Transportation $1,234 $209,488 - - - - - $210,722

Total: $175,896 $1,510,200 - - - - - $1,686,096

Parks & Culture Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Parks & Recreation

CP0707 - Signal Butte Park Phase 2

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - $23,809 $99,452 $113,412 - $345,177 $581,850
Construction - - $476,191 $1,989,032 $2,268,228 - $6,228,198 $10,961,649
Design - - - - - - $675,342 $675,342

Total - - $500,000 $2,088,484 $2,381,640 - $7,248,717 $12,218,841

Construct additional park space on land surrounding the water
treatment at Elliot Road and Signal Butte.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

General Fund - - - - - $1,216,484 $2,733,198 $3,949,682

Total: - - - - - $1,216,484 $2,733,198 $3,949,682

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2018 Parks Bond - - $500,000 $2,088,484 $2,381,640 - - $4,970,124
Future Park Bond - - - - - - $7,248,717 $7,248,717

Total: - - $500,000 $2,088,484 $2,381,640 - $7,248,717 $12,218,841

Parks & Culture Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Communications

CP0796 - Communications Building Electrical Vulnerability
Mitigation

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $946 - - - - - - $946
Construction - $19,805 - - - - - $19,805
Design $22,083 - - - - - - $22,083
Direct Expenses - $19,805 - - - - - $19,805

Total $23,029 $39,610 - - - - - $62,639

Mitigate an electrical system vulnerability that has been discovered in
the Communications Building.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Capital - General
Fund $23,029 $39,610 - - - - - $62,639

Total: $23,029 $39,610 - - - - - $62,639

Public Safety Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Communications

CP0839 - Distributed Antenna System for Phoenix Mesa Gateway
Airport

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

Design - $136,290 - - - - - $136,290
Direct Expenses - $136,290 - - - - - $136,290

Total - $272,580 - - - - - $272,580

Install an antenna system for the Phoenix Mesa Gateway Airport to
improve public safety radio coverage. 

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Capital - General
Fund - $272,580 - - - - - $272,580

Total: - $272,580 - - - - - $272,580

Public Safety Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Communications

CP0092 - Fiber to Radio Network Backbone Sites

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $97,863 - - - - - - $97,863
Construction $2,356,659 $130,000 - - - - - $2,486,659
Design $47,866 - - - - - - $47,866
Direct Expenses $325 - - - - - - $325

Total $2,502,713 $130,000 - - - - - $2,632,713

Improve the infrastructure that provides voice and data services to fire
stations and other City facilities over the City's point-to-point
microwave radio network.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2013 Public
Safety Bond $2,502,713 $130,000 - - - - - $2,632,713

Total: $2,502,713 $130,000 - - - - - $2,632,713

Public Safety Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Communications

CN0071 - Fire Hazard Zone Communication - Mesa Share

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

Direct Expenses - $255,284 $255,284 $253,884 $253,331 $252,934 $757,144 $2,027,861

Total - $255,284 $255,284 $253,884 $253,331 $252,934 $757,144 $2,027,861

Add VHF coverage for the existing TRWC fire partner coverage area
in Mesa, Gilbert, Apache Junction, and Queen Creek.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Capital - General
Fund - $255,284 $255,284 $253,884 $253,331 $252,934 $757,144 $2,027,861

Total: - $255,284 $255,284 $253,884 $253,331 $252,934 $757,144 $2,027,861

Public Safety Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Communications

CP0838 - G-2 Fire Station Alerting System

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $83 - - - - - - $83
Design - $309,750 - - - - - $309,750
Direct Expenses $2,017 $309,750 - - - - - $311,767

Total $2,100 $619,500 - - - - - $621,600

Refurbish the existing fire station alerting system.  The alerting system
is reaching the end of its support.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Capital - General
Fund $2,100 $619,500 - - - - - $621,600

Total: $2,100 $619,500 - - - - - $621,600

Public Safety Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Communications

CN0052 - Internet Protocol Network Router Expansion - Mesa
Share

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

Direct Expenses $169,647 $348,470 - - - - - $518,117

Total $169,647 $348,470 - - - - - $518,117

Fund Mesa's cost share to install internet protocol routers for the
TOPAZ radio sites.  The new routers will provide full network
direction/redirection capabilities for the TOPAZ radio sites and
mitigate unscheduled impairments to the network.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Capital - General
Fund $169,647 $348,470 - - - - - $518,117

Total: $169,647 $348,470 - - - - - $518,117

Public Safety Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
187



Communications

CN0048 - Northeast Mesa Radio Tower Site - Mesa Share

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

Direct Expenses - - - - $450,802 $773,203 - $1,224,005

Total - - - - $450,802 $773,203 - $1,224,005

Fund Mesa's cost share to construct a public safety radio
communication site in the northeast area of Mesa to ensure reliable
coverage.  Improvements include a tower, equipment shelter,
emergency generator, radio and network equipment, and services.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Capital - General
Fund - - - - $450,802 $773,203 - $1,224,005

Total: - - - - $450,802 $773,203 - $1,224,005

Public Safety Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Communications

CP0696 - Public Safety Fiber - Phase II

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $342 - - - - - - $342
Construction - $40,000 - - - - - $40,000
Design $8,337 - - - - - - $8,337
Direct Expenses - $3,000,000 $2,700,000 $1,989,032 - - - $7,689,032

Total $8,679 $3,040,000 $2,700,000 $1,989,032 - - - $7,737,711

Install underground fiber to support public safety and other City
communication needs and strengthen redundancy.  This is the second
phase to complete the three rings design to better serve the City's
needs.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2018 Parks Bond - $40,000 - - - - - $40,000
2018 Public
Safety Bond $8,679 $3,000,000 $2,700,000 $1,989,032 - - - $7,697,711

Total: $8,679 $3,040,000 $2,700,000 $1,989,032 - - - $7,737,711

Public Safety Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Communications

CN0023 - Radio Network Upgrade - Mesa Share

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

Direct Expenses - $17,485 - - - - - $17,485
Purchases $938,806 $325,371 - - - - - $1,264,177

Total $938,806 $342,856 - - - - - $1,281,662

Fund Mesa's cost share to replace the public safety radio system
network.  The current system is no longer supported by the
manufacturer.  This upgrade will ensure system reliability for the
Topaz network.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Capital - General
Fund $938,806 $342,856 - - - - - $1,281,662

Total: $938,806 $342,856 - - - - - $1,281,662

Public Safety Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Communications

CN0070 - Shaw Butte & Florence Gardens Phase II - Mesa Share

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

Direct Expenses - $215,554 $215,554 - - - - $431,108

Total - $215,554 $215,554 - - - - $431,108

Upgrade five of six physical voice channels at Shaw Butte and
Florence Gardens to Time Division Multiple Access (TDMA, also
known as P25 Phase II) to enable two simultaneous voice
transmissions on each physical radio channel.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Capital - General
Fund - $215,554 $215,554 - - - - $431,108

Total: - $215,554 $215,554 - - - - $431,108

Public Safety Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Communications

CN0038 - Southeast Apache Junction Radio Tower Site - Mesa
Share

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

Direct Expenses - - - $440,279 $754,568 - - $1,194,847

Total - - - $440,279 $754,568 - - $1,194,847

Fund Mesa's cost share to construct a public safety radio site in the
southeast area of Apache Junction to ensure reliable coverage.
Improvements include a  tower, equipment shelter, emergency
generator, radio/network equipment, and services.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Capital - General
Fund - - - $440,279 $754,568 - - $1,194,847

Total: - - - $440,279 $754,568 - - $1,194,847

Public Safety Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Communications

CN0054 - Southeast Queen Creek Radio Tower Site - Mesa Share

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

Direct Expenses - - $430,547 $736,955 - - - $1,167,502

Total - - $430,547 $736,955 - - - $1,167,502

Fund Mesa's cost share to construct a public safety radio site in the
southeast area of Queen Creek to ensure reliable coverage.
Improvements include a radio tower, equipment shelter, emergency
generator, radio/network equipment, and services.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Capital - General
Fund - - $430,547 $736,955 - - - $1,167,502

Total: - - $430,547 $736,955 - - - $1,167,502

Public Safety Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Communications

CN0069 - System of Systems Network Expansion - Mesa Share

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

Direct Expenses - $297,360 $185,850 $184,831 $184,428 - - $852,469

Total - $297,360 $185,850 $184,831 $184,428 - - $852,469

Purchase additional licensing to connect to other Public Safety voice
networks.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Capital - General
Fund - $297,360 $185,850 $184,831 $184,428 - - $852,469

Total: - $297,360 $185,850 $184,831 $184,428 - - $852,469

Public Safety Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Communications

CP0907 - TOPAZ Fire Hazard Zone Communication

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - $17,700 $17,700 $17,603 $17,564 $17,537 $52,497 $140,601
Direct Expenses - $354,000 $354,000 $352,059 $351,292 $350,742 $1,049,924 $2,812,017

Total - $371,700 $371,700 $369,662 $368,856 $368,279 $1,102,421 $2,952,618

Add VHF coverage for the existing TRWC fire partner coverage area
in Mesa, Gilbert, Apache Junction, and Queen Creek.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Topaz Capital
Programs - $371,700 $371,700 $369,662 $368,856 $368,279 $1,102,421 $2,952,618

Total: - $371,700 $371,700 $369,662 $368,856 $368,279 $1,102,421 $2,952,618

Public Safety Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Communications

CP0755 - TOPAZ Internet Protocol Network Router Expansion

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $9,596 - - - - - - $9,596
Direct Expenses $234,040 $220,990 - - - - - $455,030

Total $243,636 $220,990 - - - - - $464,626

Purchase and install internet protocol routers for the TOPAZ radio
sites.  The new routers will provide full network direction/redirection
capabilities for the TOPAZ radio sites and mitigate unscheduled
impairments to the TOPAZ network.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Topaz Capital
Programs $243,636 $220,990 - - - - - $464,626

Total: $243,636 $220,990 - - - - - $464,626

Public Safety Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Communications

CP0779 - TOPAZ Northeast Mesa Radio Tower Site

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - - - $30,536 $51,052 - $81,588
Construction - - - - - $413,808 - $413,808
Design - - - - $34,813 $17,126 - $51,939
Land Acquisition - - - - $535,720 - - $535,720
Purchases - - - - - $548,950 - $548,950

Total - - - - $601,069 $1,030,936 - $1,632,005

Construct a public safety radio communication site in the far northeast
area of Mesa to ensure reliable TOPAZ radio coverage.
Improvements include the site, tower, equipment shelter, emergency
generator, radio and network equipment, and services.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Topaz Capital
Programs - - - - $601,069 $1,030,936 - $1,632,005

Total: - - - - $601,069 $1,030,936 - $1,632,005

Public Safety Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Communications

CN0022 - TOPAZ Radio Network Upgrade

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

Purchases $1,735,311 $433,828 - - - - - $2,169,139

Total $1,735,311 $433,828 - - - - - $2,169,139

Upgrade the public safety radio system network.  The current system
is no longer supported by the manufacturer.  The upgrade will ensure
system reliability for the TOPAZ public safety network.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Topaz Capital
Programs - $433,828 - - - - - $433,828
TOPAZ Joint
Venture Fund $1,735,311 - - - - - - $1,735,311

Total: $1,735,311 $433,828 - - - - - $2,169,139

Public Safety Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Communications

CP0906 - TOPAZ Shaw Butte and Florence Gardens - Phase II

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - $13,686 $13,686 - - - - $27,372
Direct Expenses - $273,720 $273,720 - - - - $547,440

Total - $287,406 $287,406 - - - - $574,812

Upgrade five of six physical voice channels at Shaw Butte and
Florence Gardens to Time Division Multiple Access (TDMA, also
known as P25 Phase II) to enable two simultaneous voice
transmissions on each physical radio channel.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Topaz Capital
Programs - $287,406 $287,406 - - - - $574,812

Total: - $287,406 $287,406 - - - - $574,812

Public Safety Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Communications

CP0754 - TOPAZ Southeast Apache Junction Radio Tower Site

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - - $29,823 $49,822 - - $79,645
Construction - - - - $403,835 - - $403,835
Design - - - $34,001 $16,713 - - $50,714
Land Acquisition - - - $523,215 - - - $523,215
Purchases - - - - $535,720 - - $535,720

Total - - - $587,039 $1,006,090 - - $1,593,129

Construct a public safety radio site in the southeast area of Apache
Junction to ensure reliable radio coverage. Improvements include land
acquisition, a radio tower, equipment shelter, emergency generator,
radio/network equipment, and services.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Topaz Capital
Programs - - - $587,039 $1,006,090 - - $1,593,129

Total: - - - $587,039 $1,006,090 - - $1,593,129

Public Safety Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Communications

CP0091 - TOPAZ Southeast Queen Creek Radio Tower Site

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - $29,164 $48,659 - - - $77,823
Construction - - - $394,409 - - - $394,409
Design - - $33,249 $16,323 - - - $49,572
Land Acquisition - - $511,650 - - - - $511,650
Purchases - - - $523,215 - - - $523,215

Total - - $574,063 $982,606 - - - $1,556,669

Construct a public safety radio site in the southeast area of Queen
Creek to ensure reliable radio coverage. Improvements include land
acquisition, a radio tower, equipment shelter, emergency generator,
radio/network equipment, and services.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Topaz Capital
Programs - - $574,063 $982,606 - - - $1,556,669

Total: - - $574,063 $982,606 - - - $1,556,669

Public Safety Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Communications

CP0438 - TOPAZ System of Systems Networking

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $14,832 - - - - - - $14,832
Direct Expenses $361,751 $254,073 - - - - - $615,824

Total $376,583 $254,073 - - - - - $630,656

Install system-of-systems networking to allow radio networks to
connect automatically with other similar radio networks.  This allows
radio users to utilize the resources of multiple systems to deliver
public safety services efficiently.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Topaz Capital
Programs $376,583 $254,073 - - - - - $630,656

Total: $376,583 $254,073 - - - - - $630,656

Public Safety Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Communications

CP0905 - TOPAZ System of Systems Networking Expansion

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - $18,880 $11,800 $11,736 $11,710 - - $54,126
Direct Expenses - $377,600 $236,000 $234,706 $234,195 - - $1,082,501

Total - $396,480 $247,800 $246,442 $245,905 - - $1,136,627

Purchase additional licensing to connect to other Public Safety voice
networks.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Topaz Capital
Programs - $396,480 $247,800 $246,442 $245,905 - - $1,136,627

Total: - $396,480 $247,800 $246,442 $245,905 - - $1,136,627

Public Safety Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Fire

CN0055 - Fire Apparatus

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

Purchases $4,981,603 $7,050,000 $5,785,000 $6,538,964 $5,211,317 - $52,342,861 $81,909,745

Total $4,981,603 $7,050,000 $5,785,000 $6,538,964 $5,211,317 - $52,342,861 $81,909,745

Purchase replacement Fire Apparatus for units that are due for
replacement and currently still in service.  These purchases are based
off of the Fire Maintenance apparatus replacement schedule that
identifies when replacement is necessary.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2018 Public
Safety Bond $4,981,603 $5,900,000 $4,500,000 $5,270,936 $3,473,224 - - $24,125,763
Capital - General
Fund - $1,150,000 $1,285,000 $1,268,028 $1,738,093 - $6,338,801 $11,779,922
Future Public
Safety Bond - - - - - - $46,004,060 $46,004,060

Total: $4,981,603 $7,050,000 $5,785,000 $6,538,964 $5,211,317 - $52,342,861 $81,909,745

Public Safety Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Fire

CP0102 - Fire Station 221: Eastmark

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $1,520 $346,815 $125,000 - - - - $473,335
Construction - $5,361,302 $2,374,999 - - - - $7,736,301
Design $67,589 $723,023 - - - - - $790,612
Direct Expenses - $1,450,000 - - - - - $1,450,000

Total $69,108 $7,881,140 $2,499,999 - - - - $10,450,247

Construct a fire station in the Eastmark development in southeast
Mesa. With population growth there is a need for a fire station to
respond to the increased call volumes.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

General Fund - - - $630,862 $313,387 $320,945 $1,202,236 $2,467,430
Public Safety
Sales Tax Fire
Medical - - $1,582,835 $1,627,151 $1,666,664 $1,706,614 $5,273,542 $11,856,806

Total: - - $1,582,835 $2,258,013 $1,980,051 $2,027,559 $6,475,778 $14,324,236

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2018 Public
Safety Bond - $2,500,000 $2,499,999 - - - - $4,999,999
Restricted
Programs Fund $69,108 $5,381,140 - - - - - $5,450,248

Total: $69,108 $7,881,140 $2,499,999 - - - - $10,450,247

Public Safety Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Fire

CP0858 - Public Safety Training Facility Burn Tower Renovation

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $25,226 - - - - - - $25,226
Construction $324,757 $232,400 - - - - - $557,157
Design $19,752 - - - - - - $19,752

Total $369,736 $232,400 - - - - - $602,136

Repair and replace outdated burn tower building components.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2008 Public
Safety Bond $192,684 - - - - - - $192,684
2013 Public
Safety Bond $177,051 $232,400 - - - - - $409,451

Total: $369,736 $232,400 - - - - - $602,136

Public Safety Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Fire

CP0096 - Public Safety Training Facility Improvements: Burn
Room

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $18,014 - - - - - - $18,014
Construction $352,196 $1,070,000 - - - - - $1,422,196
Design $78,462 - - - - - - $78,462

Total $448,672 $1,070,000 - - - - - $1,518,672

Remodel the existing burn room and expand the facilities to allow for
training involving other combustible material such as natural gas.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2013 Public
Safety Bond $448,672 $1,070,000 - - - - - $1,518,672

Total: $448,672 $1,070,000 - - - - - $1,518,672

Public Safety Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Police

CP0747 - Advocacy Center Interview Suite Sound Attenuation
Upgrades

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $3,523 - - - - - - $3,523
Construction $83,531 $15,564 - - - - - $99,095

Total $87,054 $15,564 - - - - - $102,618

Renovate four existing interview rooms to provide sound proofing.
This will assist in maintaining confidentiality throughout the adjacent
rooms.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Capital - General
Fund $87,054 $15,564 - - - - - $102,618

Total: $87,054 $15,564 - - - - - $102,618

Public Safety Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Police

CP0913 - Northeast Public Safety Facility

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - $190,476 $535,144 $765,527 - - $1,491,147
Construction - - - $10,702,889 $15,310,539 - - $26,013,428
Design - $2,000,000 $3,809,524 - - - - $5,809,524
Land Acquisition $6,682 $1,000,000 - - - - - $1,006,682

Total $6,682 $3,000,000 $4,000,000 $11,238,033 $16,076,066 - - $34,320,781

Construct a new public safety facility in the northeast section of Mesa.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

General Fund - - - - - $1,842,421 $4,300,012 $6,142,433
Public Safety
Sales Tax Fire
Medical - - - - $1,581,696 $1,620,288 $5,273,542 $8,475,526

Total: - - - - $1,581,696 $3,462,709 $9,573,554 $14,617,959

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2018 Public
Safety Bond $6,682 $3,000,000 $4,000,000 $11,238,033 $16,076,066 - - $34,320,781

Total: $6,682 $3,000,000 $4,000,000 $11,238,033 $16,076,066 - - $34,320,781

Public Safety Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Police

CP0695 - Police Evidence Facility

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - - - $23,626 $117,952 $329,896 $471,474
Construction - - - - - $2,311,855 $6,597,907 $8,909,762
Design - - - - $472,549 $47,181 - $519,730

Total - - - - $496,175 $2,476,988 $6,927,803 $9,900,966

Construct a new Police evidence facility. This facility, capable of
housing the longer term and general evidence storage needs of the
Police Department, would be equipped with secure climate controlled
and cooler storage.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

General Fund - - - - - - $1,197,036 $1,197,036
Public Safety
Sales Tax Fire
Medical - - - - - - $1,249,537 $1,249,537
Public Safety
Sales Tax Police - - - - - - $1,337,421 $1,337,421

Total: - - - - - - $3,783,994 $3,783,994

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2018 Public
Safety Bond - - - - $496,175 $2,476,988 $6,927,803 $9,900,966

Total: - - - - $496,175 $2,476,988 $6,927,803 $9,900,966

Public Safety Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Falcon Field Airport

CP0114 - Airfield Lighting and Signage Upgrade

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $70,176 - - - - - - $70,176
Construction - $312,193 - - - - - $312,193
Construction-
Grant $1,239,930 - - - - - - $1,239,930
Design $408,132 - - - - - - $408,132

Total $1,718,238 $312,193 - - - - - $2,030,431

Replace runway and taxiway lighting with newer light-emitting diode
(LED) lights to reduce electrical and maintenance costs.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Falcon Field
Airport $442,435 $60,705 - - - - - $503,140
Falcon Field
Grants $1,275,803 $251,488 - - - - - $1,527,291

Total: $1,718,238 $312,193 - - - - - $2,030,431

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Falcon Field Airport

C09036 - Airport Historic Zone Improvements

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $59,590 $22,500 - - - - - $82,090
Construction $1,029,029 $892,457 - - - - - $1,921,486
Design $259,564 - - - - - - $259,564

Total $1,348,184 $914,957 - - - - - $2,263,141

Construct improvements to the landscaping, streetscaping, public
viewing area and airport signage as part of the continuing efforts to
enhance the quality and appearance of Falcon Field Airport.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Wastewater
Bond $28,142 - - - - - - $28,142
Falcon Field
Airport $1,320,041 $914,957 - - - - - $2,234,998

Total: $1,348,184 $914,957 - - - - - $2,263,141

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Falcon Field Airport

CP0763 - City Owned Buildings and Property Improvements

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $2,065 $27,500 $7,675 $7,848 $8,036 $8,234 $25,947 $87,305
Construction $46,821 $817,354 $153,495 $156,965 $160,716 $164,685 $518,947 $2,018,983

Total $48,887 $844,854 $161,170 $164,813 $168,752 $172,919 $544,894 $2,106,289

Construct needed improvements to City-owned buildings and property
at Falcon Field.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Falcon Field
Airport $48,887 $844,854 $161,170 $164,813 $168,752 $172,919 $544,894 $2,106,289

Total: $48,887 $844,854 $161,170 $164,813 $168,752 $172,919 $544,894 $2,106,289

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Falcon Field Airport

CP0922 - Delta Taxiway Overlay/Connecting Taxiways

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - $73,093 - - - - $73,093
Construction-
Grant - - $1,461,857 - - - - $1,461,857

Total - - $1,534,950 - - - - $1,534,950

Reconstruct and upgrade the Delta Taxiway and all connecting
taxiways.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Falcon Field
Airport - - $138,438 - - - - $138,438
Falcon Field
Grants - - $1,396,512 - - - - $1,396,512

Total: - - $1,534,950 - - - - $1,534,950

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Falcon Field Airport

CP0690 - East Side Improvements

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - $21,407 $52,784 - - - $74,191
Construction - - $428,159 $1,055,677 - - - $1,483,836

Total - - $449,566 $1,108,461 - - - $1,558,027

Construct landscaping, lighting, signage and other features on east
side of airport near Higley.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Falcon Field
Airport - - $449,566 $1,108,461 - - - $1,558,027

Total: - - $449,566 $1,108,461 - - - $1,558,027

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Falcon Field Airport

CP0927 - Echo Ramp East Overlay

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - - - - $26,140 - $26,140
Construction-
Grant - - - - - $522,810 - $522,810

Total - - - - - $548,950 - $548,950

Reconstruct and upgrade Echo Ramp East.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Falcon Field
Airport - - - - - $49,510 - $49,510
Falcon Field
Grants - - - - - $499,440 - $499,440

Total: - - - - - $548,950 - $548,950

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Falcon Field Airport

CP0928 - Echo Ramp West Overlay

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - - - - $31,368 - $31,368
Construction-
Grant - - - - - $627,372 - $627,372

Total - - - - - $658,740 - $658,740

Reconstruct and upgrade Echo Ramp West.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Falcon Field
Airport - - - - - $59,412 - $59,412
Falcon Field
Grants - - - - - $599,328 - $599,328

Total: - - - - - $658,740 - $658,740

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Falcon Field Airport

CP0923 - Echo Taxiway Overlay

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - - $29,898 - - - $29,898
Construction-
Grant - - - $597,960 - - - $597,960

Total - - - $627,858 - - - $627,858

Reconstruct and upgrade Echo Taxiway.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Falcon Field
Airport - - - $56,627 - - - $56,627
Falcon Field
Grants - - - $571,231 - - - $571,231

Total: - - - $627,858 - - - $627,858

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Falcon Field Airport

CP0256 - Falcon Field Master Plan

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $20,068 - - - - - - $20,068
Design $456,186 $331,294 - - - - - $787,480

Total $476,254 $331,294 - - - - - $807,548

Update the master plan document used to identify the ultimate
development of the airport for a twenty year period.   

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Falcon Field
Airport $46,819 $55,751 - - - - - $102,570
Falcon Field
Grants $429,435 $275,543 - - - - - $704,978

Total: $476,254 $331,294 - - - - - $807,548

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Falcon Field Airport

CP0926 - Falcon Ramp East and Taxiway Bravo

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - - - $10,204 - - $10,204
Construction-
Grant - - - - $204,085 - - $204,085

Total - - - - $214,289 - - $214,289

Reconstruct and upgrade Falcon Ramp East and Taxiway Bravo.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Falcon Field
Airport - - - - $30,613 - - $30,613
Falcon Field
Grants - - - - $183,676 - - $183,676

Total: - - - - $214,289 - - $214,289

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Falcon Field Airport

CP0841 - Falcon Ramp Lighting Upgrade Phase II

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - - - - $15,685 $137,705 $153,390
Construction-
Grant - - - - - - $2,754,101 $2,754,101
Design - - - - - $313,685 - $313,685

Total - - - - - $329,370 $2,891,806 $3,221,176

Upgrade Falcon ramp lighting-Phase 2

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Falcon Field
Airport - - - - - $47,053 $260,813 $307,866
Falcon Field
Grants - - - - - $282,317 $2,630,993 $2,913,310

Total: - - - - - $329,370 $2,891,806 $3,221,176

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Falcon Field Airport

CP0925 - Falcon Ramp West Overlay

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - - - $56,122 - - $56,122
Construction-
Grant - - - - $1,122,462 - - $1,122,462

Total - - - - $1,178,584 - - $1,178,584

Reconstruct and upgrade West Falcon Ramp.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Falcon Field
Airport - - - - $106,296 - - $106,296
Falcon Field
Grants - - - - $1,072,288 - - $1,072,288

Total: - - - - $1,178,584 - - $1,178,584

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Falcon Field Airport

CP0746 - Falcon Tech Center

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $6,070 - - - - - - $6,070
Design $110,192 $19,510 - - - - - $129,702

Total $116,262 $19,510 - - - - - $135,772

Complete environmental assessment for the removal of orange grove
trees west of the airport to allow for economic development
opportunities.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Falcon Field
Airport $116,262 $19,510 - - - - - $135,772

Total: $116,262 $19,510 - - - - - $135,772

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Falcon Field Airport

CP0945 - High-Speed Exits - Runway 4L/22R

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $234 $61,905 - - - - - $62,139
Construction - $1,238,095 - - - - - $1,238,095
Design $5,719 - - - - - - $5,719

Total $5,953 $1,300,000 - - - - - $1,305,953

Construct High-Speed Exits on runway 4L/22R to provide increased
safety and operational flexibility.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Falcon Field
Airport $266 $117,248 - - - - - $117,514
Falcon Field
Grants $5,687 $1,182,752 - - - - - $1,188,439

Total: $5,953 $1,300,000 - - - - - $1,305,953

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Falcon Field Airport

CP0921 - Higley Ramp East Overlay

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - $38,095 - - - - - $38,095
Construction-
Grant - $761,905 - - - - - $761,905

Total - $800,000 - - - - - $800,000

Reconstruct and upgrade Higley Ramp East.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Falcon Field
Airport - $38,095 - - - - - $38,095
Falcon Field
Grants - $761,905 - - - - - $761,905

Total: - $800,000 - - - - - $800,000

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
231



Falcon Field Airport

CP0918 - Higley Ramp West Major Reconstruct

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - $47,619 - - - - - $47,619
Construction-
Grant - $952,381 - - - - - $952,381

Total - $1,000,000 - - - - - $1,000,000

Reconstruct and upgrade Higley Ramp West.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Falcon Field
Airport - $90,191 - - - - - $90,191
Falcon Field
Grants - $909,809 - - - - - $909,809

Total: - $1,000,000 - - - - - $1,000,000

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Falcon Field Airport

CN0073 - Pavement Management System Program

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

Direct Expenses - $100,000 - - - - - $100,000

Total - $100,000 - - - - - $100,000

Pavement Management System Program

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Falcon Field
Airport - $100,000 - - - - - $100,000

Total: - $100,000 - - - - - $100,000

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Falcon Field Airport

CP0924 - Runway 4L/22R Overlay

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - - $34,881 - - - $34,881
Construction-
Grant - - - $697,620 - - - $697,620

Total - - - $732,501 - - - $732,501

Reconstruct and upgrade Runway 4L/22R.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Falcon Field
Airport - - - $104,643 - - - $104,643
Falcon Field
Grants - - - $627,858 - - - $627,858

Total: - - - $732,501 - - - $732,501

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Falcon Field Airport

CP0398 - Runway Protection Zone Improvements

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration ($561) - $9,745 $59,795 - - - $68,979
Construction - - - $106,916 - - - $106,916
Construction-
Grant - - - $1,089,005 - - - $1,089,005
Design $19,869 - $194,915 - - - - $214,784

Total $19,308 - $204,660 $1,255,716 - - - $1,479,684

Conduct environmental assesment and remove tree groves in runway
4L/4R protection zones to improve safety.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Falcon Field
Airport $19,308 - $29,237 $113,253 - - - $161,798
Falcon Field
Grants - - $175,423 $1,142,463 - - - $1,317,886

Total: $19,308 - $204,660 $1,255,716 - - - $1,479,684

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Falcon Field Airport

C06029 - Stormwater Drainage Plan Update

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - $14,286 - - - - - $14,286
Design - $285,714 - - - - - $285,714

Total - $300,000 - - - - - $300,000

Update the airport's 1998 Stormwater Drainage Plan.  This effort will
update the drainage plan to reflect current conditions due to
construction and development that has occurred on the airport.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Falcon Field
Airport - $42,857 - - - - - $42,857
Falcon Field
Grants - $257,143 - - - - - $257,143

Total: - $300,000 - - - - - $300,000

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Intelligent Transportation System

CP0655 - Central Traffic Signal System

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - $33,257 - - - - $33,257
Purchases - - $665,145 - - - - $665,145

Total - - $698,402 - - - - $698,402

Replace central traffic signal system for the City's Traffic Management
Center.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

Local Streets
Fund - - - $26,161 $26,786 $27,448 $116,652 $197,047

Total: - - - $26,161 $26,786 $27,448 $116,652 $197,047

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Local Streets
Fund - - $698,402 - - - - $698,402

Total: - - $698,402 - - - - $698,402

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Intelligent Transportation System

CP0653 - Traffic Signal Cabinet and Controllers Upgrade in East
Mesa

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $4,282 - - - - - - $4,282
Construction $2,615 $1,894,117 - - - - - $1,896,732
Construction-
Grant $401,168 - - - - - - $401,168
Design $77,209 - - - - - - $77,209
Direct Expenses $93 - - - - - - $93
Land Acquisition $1,266 - - - - - - $1,266

Total $486,632 $1,894,117 - - - - - $2,380,749

Install citywide new traffic signal cabinets and controllers to more
effectively manage traffic.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Grants - Gen.
Gov. $378,302 $1,142,866 - - - - - $1,521,168
Local Streets
Fund $108,331 $751,251 - - - - - $859,582

Total: $486,632 $1,894,117 - - - - - $2,380,749

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Intelligent Transportation System

CP0586 - Traffic Signals - New and Upgrade

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $106,423 $74,976 $76,723 $78,457 $80,332 $82,316 $349,844 $849,071
Construction $2,543,886 $4,231,439 $1,432,129 $1,464,500 $1,499,502 $1,536,533 $6,530,272 $19,238,261
Design $342,687 $100,000 $102,330 $104,643 $107,144 $109,790 $466,608 $1,333,202
Direct Expenses $290 - - - - - - $290
Land Acquisition $19,546 - - - - - - $19,546

Total $3,012,832 $4,406,415 $1,611,182 $1,647,600 $1,686,978 $1,728,639 $7,346,724 $21,440,370

Install new signals and upgrade existing signals.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

Local Streets
Fund - $27,750 $28,397 $29,038 $29,732 $30,467 $129,484 $274,868

Total: - $27,750 $28,397 $29,038 $29,732 $30,467 $129,484 $274,868

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Capital - General
Fund $120,428 $131,919 - - - - - $252,347
Local Streets
Fund $2,892,404 $4,274,496 $1,611,182 $1,647,600 $1,686,978 $1,728,639 $7,346,724 $21,188,023

Total: $3,012,832 $4,406,415 $1,611,182 $1,647,600 $1,686,978 $1,728,639 $7,346,724 $21,440,370

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Intelligent Transportation System

CP0702 - Traffic Signals - Public Safety Opticom

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $2,625 $4,762 $4,873 $4,983 $5,102 $5,228 $22,219 $49,792
Construction $62,882 $806,844 $97,457 $99,660 $102,042 $104,562 $444,389 $1,717,836

Total $65,506 $811,606 $102,330 $104,643 $107,144 $109,790 $466,608 $1,767,627

Install public safety opticom technology on traffic signals.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

Local Streets
Fund - $20,000 $20,466 $20,929 $21,429 $21,958 $93,321 $198,103

Total: - $20,000 $20,466 $20,929 $21,429 $21,958 $93,321 $198,103

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Local Streets
Fund $65,506 $811,606 $102,330 $104,643 $107,144 $109,790 $466,608 $1,767,627

Total: $65,506 $811,606 $102,330 $104,643 $107,144 $109,790 $466,608 $1,767,627

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Shared Use Paths

CP0531 - Bike and Ped Pilot projects

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $3,250 - - - - - - $3,250
Construction $75,661 $615,914 - - - - - $691,575
Design $3,022 - - - - - - $3,022

Total $81,932 $615,914 - - - - - $697,846

Improve the City's multi-model transportation system.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Local Streets
Fund $81,932 $615,914 - - - - - $697,846

Total: $81,932 $615,914 - - - - - $697,846

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Shared Use Paths

CP0673 - Eastern Canal Shared-Use Path: Brown to Broadway

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - $8,571 $29,524 $47,358 - - - $85,453
Construction - $171,429 $590,476 $947,158 - - - $1,709,063

Total - $180,000 $620,000 $994,516 - - - $1,794,516

Construct shared-use asphalt path to resolve a missing link in the
regional non-motorized system.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

Environmental
Compliance Fee - - - - $5,357 $5,490 $23,331 $34,178
Local Streets
Fund - - - - $10,715 $10,979 $46,660 $68,354

Total: - - - - $16,072 $16,469 $69,991 $102,532

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2018 Parks Bond - $180,000 $620,000 $994,516 - - - $1,794,516

Total: - $180,000 $620,000 $994,516 - - - $1,794,516

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Shared Use Paths

CP0867 - Eastern Canal Shared-Use Path: Lindsay to Brown

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $4,746 - - - - - - $4,746
Construction $679 $1,300,956 - - - - - $1,301,635
Design $127,700 - - - - - - $127,700

Total $133,124 $1,300,956 - - - - - $1,434,080

Install a paved pathway from Lindsay to Brown and putting in a signal
on McKellips and Lindsay.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Local Streets
Fund $133,124 $1,300,956 - - - - - $1,434,080

Total: $133,124 $1,300,956 - - - - - $1,434,080

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Shared Use Paths

CP0672 - Lehi Crossing Shared-Use Path

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - $95,238 $100,000 $61,566 - - - $256,804
Construction - $1,904,762 $2,000,000 $1,231,306 - - - $5,136,068

Total - $2,000,000 $2,100,000 $1,292,872 - - - $5,392,872

Construct a shared-use path that will extend along the SRP canal
service road.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

Environmental
Compliance Fee - - - $2,093 $2,143 $2,196 $9,332 $15,764
Local Streets
Fund - - - $4,185 $4,285 $4,392 $18,664 $31,526

Total: - - - $6,278 $6,428 $6,588 $27,996 $47,290

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2018 Parks Bond - $2,000,000 $2,100,000 $1,292,872 - - - $5,392,872

Total: - $2,000,000 $2,100,000 $1,292,872 - - - $5,392,872

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Shared Use Paths

CP0529 - Mesa Gateway Bike and Pedestrian Path Phase 2

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $4,622 - $229,808 - - - - $234,430
Construction - $304,124 $4,578,336 - - - - $4,882,460
Design $112,731 - - - - - - $112,731
Direct Expenses - - $3,275 - - - - $3,275
Land Acquisition - - $14,555 - - - - $14,555

Total $117,353 $304,124 $4,825,974 - - - - $5,247,451

Construct segment 2 of the southeast path from Elliot Road to Hawes
Road.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

Environmental
Compliance Fee - - - $2,093 $2,143 $2,196 $16,413 $22,845
Local Streets
Fund - - - $4,185 $4,285 $4,392 $32,827 $45,689

Total: - - - $6,278 $6,428 $6,588 $49,240 $68,534

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Grants - Gen.
Gov. - - $2,079,984 - - - - $2,079,984
Local Streets
Fund $117,353 $304,124 $2,745,990 - - - - $3,167,467

Total: $117,353 $304,124 $4,825,974 - - - - $5,247,451

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Shared Use Paths

CP0671 - South Canal Shared-Use Path: Consolidated Canal to
McKellips

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $4,552 - $100,794 $53,390 - - - $158,736
Construction - $2,525,965 $1,964,716 - - - - $4,490,681
Construction-
Grant - - - $1,067,789 - - - $1,067,789
Design $99,815 - - - - - - $99,815
Direct Expenses - - $51,165 - - - - $51,165

Total $104,367 $2,525,965 $2,116,675 $1,121,179 - - - $5,868,186

Construct shared-use path resolving a missing link in the regional
non-motorized system.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

Environmental
Compliance Fee - - - - $2,143 $2,196 $9,332 $13,671
Local Streets
Fund - - - - $4,285 $4,392 $18,664 $27,341

Total: - - - - $6,428 $6,588 $27,996 $41,012

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Street Bond - - $2,116,675 $53,390 - - - $2,170,065
Grants - Gen.
Gov. - $2,003,013 - $1,067,789 - - - $3,070,802
Local Streets
Fund $104,367 $522,952 - - - - - $627,319

Total: $104,367 $2,525,965 $2,116,675 $1,121,179 - - - $5,868,186

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Storm Sewer

CP0558 - 10th Avenue and Sirrine Drainage

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $1,471 - - - - - - $1,471
Construction $28,555 $697,000 - - - - - $725,555
Design $2,902 - - - - - - $2,902

Total $32,928 $697,000 - - - - - $729,928

Construct storm drainage improvements to prevent neighborhood
flooding. Flat streets lack capacity, conveyance, and tops over
sidewalks and floods homes that are built at grade finished floors.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

Environmental
Compliance Fee - $2,000 $2,047 $2,093 $2,143 $2,196 $9,332 $19,811

Total: - $2,000 $2,047 $2,093 $2,143 $2,196 $9,332 $19,811

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Water Bond $18,070 - - - - - - $18,070
Highway User
Revenue Fund $910 $697,000 - - - - - $697,910
Local Streets
Fund $13,949 - - - - - - $13,949

Total: $32,928 $697,000 - - - - - $729,928

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Storm Sewer

CP0817 - 64th Street and Halifax Drainage

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $1,189 - - - - - - $1,189
Construction - $1,070,119 - - - - - $1,070,119
Design $27,798 - - - - - - $27,798

Total $28,987 $1,070,119 - - - - - $1,099,106

Install a new storm drain system in 64th Street to capture flows from
County islands that cause flooding.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

Environmental
Compliance Fee - $2,000 $2,047 $2,093 $2,143 $2,196 $9,332 $19,811

Total: - $2,000 $2,047 $2,093 $2,143 $2,196 $9,332 $19,811

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Grants - Gen.
Gov. - $250,000 - - - - - $250,000
Highway User
Revenue Fund $28,987 $820,119 - - - - - $849,106

Total: $28,987 $1,070,119 - - - - - $1,099,106

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Storm Sewer

CP0743 - Broadway Road and Lazona Drainage

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $2,007 - - - - - - $2,007
Construction $212,774 $1,531,894 - - - - - $1,744,668
Construction-
Grant $250,000 - - - - - - $250,000
Design $48,708 - - - - - - $48,708

Total $513,489 $1,531,894 - - - - - $2,045,383

Install storm drain pipes in Broadway Road and Lazona Street to
capture flows that otherwise create drainage issues for the
neighborhood and ultimately flood the intersection of Broadway and
Stapley.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

Environmental
Compliance Fee - $2,000 $2,047 $2,093 $2,143 $2,196 $9,332 $19,811

Total: - $2,000 $2,047 $2,093 $2,143 $2,196 $9,332 $19,811

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Grants - Gen.
Gov. $250,000 $250,000 - - - - - $500,000
Highway User
Revenue Fund $263,489 $1,281,894 - - - - - $1,545,383

Total: $513,489 $1,531,894 - - - - - $2,045,383

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Storm Sewer

CP0744 - Gilbert Road & Hackamore Drainage

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $19,960 - - - - - - $19,960
Construction $208,645 $151,643 - - - - - $360,288
Construction-
Grant $198,096 - - - - - - $198,096
Design $22,104 - - - - - - $22,104

Total $448,805 $151,643 - - - - - $600,448

Install storm drain pipes at Gilbert Road and Hackamore Circle to
capture flows that otherwise create drainage issues for the
neighborhood.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

Environmental
Compliance Fee - $2,000 $2,047 $2,093 $2,143 $2,196 $9,332 $19,811

Total: - $2,000 $2,047 $2,093 $2,143 $2,196 $9,332 $19,811

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Grants - Gen.
Gov. $198,096 $51,643 - - - - - $249,739
Highway User
Revenue Fund $250,709 $100,000 - - - - - $350,709

Total: $448,805 $151,643 - - - - - $600,448

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Storm Sewer

CP0557 - Horne Storm Drain System

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $98,111 - - - - - - $98,111
Construction $2,075,744 $1,680,000 - - - - $2,672,502 $6,428,246
Construction-
Grant $11,331 - - - - - - $11,331
Design $221,075 - - - - - $164,355 $385,430
Land Acquisition $59,977 - - - - - - $59,977

Total $2,466,238 $1,680,000 - - - - $2,836,857 $6,983,095

Construct a new storm drain system in Horne Rd that will connect to
an existing storm drain in Southern Ave.  Improvements will be done
over three phases to provide better drainage to the neighborhoods
surrounding Horne.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

Environmental
Compliance Fee - $42,000 $42,979 $43,950 $45,001 $46,112 $100,490 $320,532

Total: - $42,000 $42,979 $43,950 $45,001 $46,112 $100,490 $320,532

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Future Street
Bond - - - - - - $2,836,857 $2,836,857
Grants - Gen.
Gov. - - - - - -
Highway User
Revenue Fund $1,470,125 $1,680,000 - - - - - $3,150,125
Local Streets
Fund $996,113 - - - - - - $996,113

Total: $2,466,238 $1,680,000 - - - - $2,836,857 $6,983,095

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Storm Sewer

CP0567 - Lehi Area Drainage Improvement Project

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $785 - - $55,351 $304,933 $241,368 - $602,437
Construction - $262,500 - $228,713 $4,941,507 $4,827,353 - $10,260,073
Design $19,036 - - $878,292 - - - $897,328
Land Acquisition - - - - $1,157,155 - - $1,157,155

Total $19,821 $262,500 - $1,162,356 $6,403,595 $5,068,721 - $12,916,993

Install storm drain in Lehi Road from Center Street eastward to
address drainage issues.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

Environmental
Compliance Fee - - - - - - $9,332 $9,332

Total: - - - - - - $9,332 $9,332

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Street Bond - - - $1,162,356 $6,403,595 $5,068,721 - $12,634,672
Environmental
Compliance Fee $19,821 $262,500 - - - - - $282,321

Total: $19,821 $262,500 - $1,162,356 $6,403,595 $5,068,721 - $12,916,993

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Storm Sewer

CP0741 - Main Street and Maple Drainage

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $3,921 - - - - - - $3,921
Construction $18,447 $234,742 - - - - - $253,189
Design $65,385 - - - - - - $65,385

Total $87,754 $234,742 - - - - - $322,496

Extend a storm drain pipe with catch basins along Sulley and Maple
Street to capture overflow from an adjacent basin that overflows
during storm events.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

Environmental
Compliance Fee - $2,000 $2,047 $2,093 $2,143 $2,196 $9,332 $19,811

Total: - $2,000 $2,047 $2,093 $2,143 $2,196 $9,332 $19,811

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Environmental
Compliance Fee $19,296 - - - - - - $19,296
Highway User
Revenue Fund $68,457 $234,742 - - - - - $303,199

Total: $87,754 $234,742 - - - - - $322,496

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Storm Sewer

CP0556 - Royal Palms Drainage

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $1,011 - - - - - - $1,011
Construction $13,965 $162,444 - - - - - $176,409
Design $9,490 - - - - - - $9,490

Total $24,466 $162,444 - - - - - $186,910

Construct flap gates on manholes and a relief line to Candlelight Park.
Flooding caused by retention in the golf course backing up into the cul
de sac and flooding homes.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Local Streets
Fund $24,466 $162,444 - - - - - $186,910

Total: $24,466 $162,444 - - - - - $186,910

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Storm Sewer

CP0745 - Skyview Drainage

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $26,983 - - - - - - $26,983
Construction $221,710 $123,283 - - - - - $344,993
Construction-
Grant $250,000 - - - - - - $250,000
Design $102,749 - - - - - - $102,749

Total $601,441 $123,283 - - - - - $724,724

Install a storm drain system to capture flows that currently flood
neighborhood streets.  The flows will be directed to a City of Mesa
owned basin that will be expanded to handle additional capacity.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

Environmental
Compliance Fee - $2,000 $2,047 $2,093 $2,143 $2,196 $9,332 $19,811

Total: - $2,000 $2,047 $2,093 $2,143 $2,196 $9,332 $19,811

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Grants - Gen.
Gov. $250,000 - - - - - - $250,000
Highway User
Revenue Fund $351,441 $123,283 - - - - - $474,724

Total: $601,441 $123,283 - - - - - $724,724

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Storm Sewer

CP0819 - Somerset Drainage

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

Construction - $914,364 - - - - - $914,364

Total - $914,364 - - - - - $914,364

Rehabilitate the storm drain system to alleviate flooding that has
historically happened.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Grants - Gen.
Gov. - $250,000 - - - - - $250,000
Highway User
Revenue Fund - $664,364 - - - - - $664,364

Total: - $914,364 - - - - - $914,364

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Storm Sewer

CP0790 - Sossaman and Main Drainage Ditch

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $9,650 - - - - - - $9,650
Construction $202,639 $144,964 - - - - - $347,603
Design $29,988 - - - - - - $29,988
Land Acquisition $409 - - - - - - $409

Total $242,685 $144,964 - - - - - $387,649

Rehabilitate a drainage channel located on the east side of Sossaman
Road south of Main Street.  The existing concrete lining is in poor
condition and is cracked, broken or missing in several locations.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Environmental
Compliance Fee $242,685 $144,964 - - - - - $387,649

Total: $242,685 $144,964 - - - - - $387,649

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Storm Sewer

CP0491 - Storm Drain Pump Stations

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - $76,748 $78,482 $80,358 $82,343 $349,957 $667,888
Construction - $3,785,903 $1,534,950 $1,569,645 $1,607,160 $1,646,850 $6,999,120 $17,143,628

Total - $3,785,903 $1,611,698 $1,648,127 $1,687,518 $1,729,193 $7,349,077 $17,811,516

Rehabilitate aging storm drain pump stations.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

Environmental
Compliance Fee $195,958 $5,000 $5,117 $5,232 $5,357 $5,490 $23,331 $245,485

Total: $195,958 $5,000 $5,117 $5,232 $5,357 $5,490 $23,331 $245,485

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Street Bond - - $1,611,698 $1,648,127 $1,687,518 $1,729,193 $1,772,773 $8,449,309
Environmental
Compliance Fee - $3,785,903 - - - - - $3,785,903
Future Street
Bond - - - - - - $5,576,304 $5,576,304

Total: - $3,785,903 $1,611,698 $1,648,127 $1,687,518 $1,729,193 $7,349,077 $17,811,516

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
258



Storm Sewer

CP0818 - Venture Out Drainage

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $6,364 - - - - - - $6,364
Construction $380,495 $1,443,489 - - - - - $1,823,984
Construction-
Grant $250,000 - - - - - - $250,000
Design $153,172 - - - - - - $153,172

Total $790,031 $1,443,489 - - - - - $2,233,520

Extend the existing line and add two new points of access on
Broadway Road where flow from Venture Out will enter the line.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

Environmental
Compliance Fee - $2,000 $2,047 $2,093 $2,143 $2,196 $9,332 $19,811

Total: - $2,000 $2,047 $2,093 $2,143 $2,196 $9,332 $19,811

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Environmental
Compliance Fee - $193,795 - - - - - $193,795
Grants - Gen.
Gov. $250,000 $249,694 - - - - - $499,694
Highway User
Revenue Fund $540,031 $1,000,000 - - - - - $1,540,031

Total: $790,031 $1,443,489 - - - - - $2,233,520

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Streets

CP0279 - 1st Avenue Improvements

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $13,583 $103,934 $70,452 - - - - $187,969
Construction $62,684 $4,064,103 $1,096,201 - - - - $5,222,988
Design $239,260 $127,974 - - - - - $367,234
Direct Expenses - - $18,347 - - - - $18,347

Total $315,527 $4,296,011 $1,185,000 - - - - $5,796,538

Install landscaping and street improvements in areas along downtown
at both 1st Avenue and Hibbert.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2010 Gas Bond $3,130 - - - - - - $3,130
2013 Street Bond $300,666 $2,500,000 - - - - - $2,800,666
2014 Electric
Bond $3,081 $660,001 - - - - - $663,082
2014 Gas Bond $2,436 - - - - - - $2,436
2014 Wastewater
Bond $177 $19,227 $193,226 - - - - $212,630
2014 Water Bond $6,036 $116,783 $991,774 - - - - $1,114,593
Local Streets
Fund - $1,000,000 - - - - - $1,000,000

Total: $315,527 $4,296,011 $1,185,000 - - - - $5,796,538

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Streets

CP0929 - 1st Avenue - Phases 2 - 4

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - $25,144 $1,033,169 - - - $1,058,313
Construction - - - $10,824,118 - - - $10,824,118
Construction
Administration - - - $107,127 - - - $107,127
Design - - $502,879 - - - - $502,879
Direct Expenses - - - $132,193 - - - $132,193
Land Acquisition - - - $3,886 - - - $3,886

Total - - $528,023 $12,100,493 - - - $12,628,516

Installing landscaping and street improvements in areas along
downtown at both 1st Avenue and Hibbert.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

Environmental
Compliance Fee - - - - $3,413 $3,498 $14,867 $21,778
Local Streets
Fund - - - - $10,162 $10,413 $44,258 $64,833

Total: - - - - $13,575 $13,911 $59,125 $86,611

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Electric
Bond - - - $2,282,023 - - - $2,282,023
2020 Gas Bond - - - $2,125,223 - - - $2,125,223
2020 Street Bond - - $528,023 $5,191,383 - - - $5,719,406
2020 Wastewater
Bond - - - $519,671 - - - $519,671
2020 Water Bond - - - $1,982,193 - - - $1,982,193

Total: - - $528,023 $12,100,493 - - - $12,628,516

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Streets

CP0439 - Arterial Reconstruction

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $225,768 $1,823 - - - - - $227,591
Construction $5,298,980 $2,060,640 - - - - - $7,359,620
Design $72,550 - - - - - - $72,550
Direct Expenses $89 - - - - - - $89
Land Acquisition $4,374 - - - - - - $4,374

Total $5,601,760 $2,062,463 - - - - - $7,664,223

Reconstruct arterial street segments that are at the end of their life
cycle and can no longer be maintained by conventional means.
Concurrent work will include upgrades to any concrete ramps,
driveways and sidewalks to current ADA standards.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2008 Street Bond $52,429 - - - - - - $52,429
2010 Gas Bond $13,818 - - - - - - $13,818
2010 Water Bond - - - - - - - -
2013 Street Bond $5,170,611 $2,050,257 - - - - - $7,220,868
2014 Water Bond $310,769 - - - - - - $310,769
Utility
Replacement
Extension and
Renewal - WW $54,134 $12,206 - - - - - $66,340

Total: $5,601,760 $2,062,463 - - - - - $7,664,223

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Streets

CP0861 - Arterial Reconstruction

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - $54,943 $196,206 $921,706 $937,332 $408,264 $2,518,451
Construction - - $839,106 $2,616,075 $18,348,410 $18,252,588 $8,165,264 $48,221,443
Design - - $81,864 $1,308,038 $85,715 $494,055 - $1,969,672
Direct Expenses - - $8,391 - - - - $8,391

Total - - $984,304 $4,120,319 $19,355,831 $19,683,975 $8,573,528 $52,717,957

Reconstruct arterial street segments that are at the end of their life
cycle and can no longer be maintained by conventional means.
Concurrent work will include upgrades to any concrete ramps,
driveways and sidewalks to current ADA standards.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Street Bond - - $85,957 $4,120,319 $19,355,831 $19,683,975 $8,573,528 $51,819,610
2020 Water Bond - - $898,347 - - - - $898,347

Total: - - $984,304 $4,120,319 $19,355,831 $19,683,975 $8,573,528 $52,717,957

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Streets

CP0658 - Baseline Road: 24th Street to the Consolidated Canal

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $57,840 $4,685 - - - - - $62,525
Construction $940,771 $4,676,023 - - - - - $5,616,794
Design $413,565 - - - - - - $413,565
Land Acquisition $7,938 - - - - - - $7,938

Total $1,420,114 $4,680,708 - - - - - $6,100,822

Widen Baseline Road from 24th Street to the Consolidated Canal to
mitigate traffic delays and improve safety.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2013 Street Bond $1,305,814 $4,300,000 - - - - - $5,605,814
Transportation $35,821 $283,000 - - - - - $318,821
Water $78,479 $97,708 - - - - - $176,187

Total: $1,420,114 $4,680,708 - - - - - $6,100,822

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Streets

CP0780 - Bridge Safety Rehabilitation

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $4,027 $10,972 $11,228 $11,481 $11,756 $12,046 $51,197 $112,707
Construction $73,365 $642,770 $220,126 $225,102 $230,482 $236,174 $1,003,739 $2,631,758
Design $14,409 $4,328 $4,429 $4,529 $4,637 $4,752 $20,194 $57,278

Total $91,801 $658,070 $235,783 $241,112 $246,875 $252,972 $1,075,130 $2,801,743

Address maintenance items and rehabilitation work needing to be
performed on numerous existing bridges through the City as identified
during bridge inspections performed by ADOT.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Local Streets
Fund $91,801 $658,070 $235,783 $241,112 $246,875 $252,972 $1,075,130 $2,801,743

Total: $91,801 $658,070 $235,783 $241,112 $246,875 $252,972 $1,075,130 $2,801,743

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Streets

CP0029 - Broadway Road: Country Club to Mesa Drive

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - - - - $209,152 $2,771,447 $2,980,599
Construction - - - - - - $25,945,643 $25,945,643
Design - - - - - $2,459,069 - $2,459,069
Direct Expenses - - - - - $255 $177,666 $177,921
Land Acquisition - - - - - - $766,065 $766,065

Total - - - - - $2,668,476 $29,660,821 $32,329,297

Construct lane extensions around the intersections and various
roadway improvements from Country Club to Mesa Drive.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Electric
Bond - - - - - $527,025 - $527,025
2020 Gas Bond - - - - - $297,925 - $297,925
2020 Street Bond - - - - - $1,676,507 $804,368 $2,480,875
2020 Water Bond - - - - - $167,019 - $167,019
Future Electric
Bond - - - - - - $9,848,220 $9,848,220
Future Gas Bond - - - - - - $3,914,659 $3,914,659
Future Street
Bond - - - - - - $13,461,116 $13,461,116
Future Water
Bond - - - - - - $1,632,458 $1,632,458

Total: - - - - - $2,668,476 $29,660,821 $32,329,297

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Streets
Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

Environmental
Compliance Fee - - - - - - $7,606 $7,606
Local Streets
Fund - - - - - - $22,641 $22,641

Total: - - - - - - $30,247 $30,247

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Streets

CP0666 - Broadway Road: Lesueur to Spur

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $288 $27,636 - $100,135 $62,191 $2,087,003 - $2,277,253
Construction - $2,277,261 - - - $25,923,208 - $28,200,469
Design $7,036 $162,565 - $1,566,271 - - - $1,735,872
Direct Expenses - - - - - $3,316 - $3,316
Land Acquisition - - - - $1,243,808 - - $1,243,808

Total $7,325 $2,467,462 - $1,666,406 $1,305,999 $28,013,527 - $33,460,719

Address safety and capacity needs along the Broadway Road corridor
from Lesueur to Spur.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Electric
Bond - $340,201 - - - - - $340,201
2014 Water Bond - $500,000 - - - - - $500,000
2020 Electric
Bond - - - - - $3,536,402 - $3,536,402
2020 Gas Bond - - - $212,758 - $3,660,261 - $3,873,019
2020 Street Bond - - - $1,453,648 $1,305,999 $15,245,714 - $18,005,361
2020 Water Bond - - - - - $5,571,150 - $5,571,150
Local Streets
Fund $7,325 $1,627,261 - - - - - $1,634,586

Total: $7,325 $2,467,462 - $1,666,406 $1,305,999 $28,013,527 - $33,460,719

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Streets
Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

Environmental
Compliance Fee - - - - - - $13,799 $13,799
Local Streets
Fund - - - - - - $24,320 $24,320

Total: - - - - - - $38,119 $38,119

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Streets

CP0710 - Broadway Road Streetscape: Tempe City Limits to
Gilbert Road

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $18,403 - - - - - - $18,403
Construction - $1,107,634 - - - - - $1,107,634
Design $380,888 - - - - - - $380,888

Total $399,290 $1,107,634 - - - - - $1,506,924

Improve the Broadway Road streetscape from the Tempe City limits
to Gilbert Road.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2013 Street Bond ($564) - - - - - - ($564)
Local Streets
Fund $399,855 $1,107,634 - - - - - $1,507,489

Total: $399,290 $1,107,634 - - - - - $1,506,924

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Streets

CP0856 - Country Club and Main Improvements

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $1,699 - - - - - - $1,699
Construction $30,830 $182,786 - - - - - $213,616

Total $32,529 $182,786 - - - - - $215,315

Construct raised median and replace utility lines in Country Club Road
north of Main Street.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Wastewater
Bond $12,459 - - - - - - $12,459
Local Streets
Fund $20,070 $182,786 - - - - - $202,856

Total: $32,529 $182,786 - - - - - $215,315

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Streets

CP0736 - Country Club Underpass

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $710 - - - - - - $710
Construction - $729,196 - - - - - $729,196
Design $15,642 - - - - - - $15,642

Total $16,353 $729,196 - - - - - $745,549

Remove the barrier at Country Club underpass south of Main Street
and replace with sidewalk, curb and gutter.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Local Streets
Fund $16,353 $729,196 - - - - - $745,549

Total: $16,353 $729,196 - - - - - $745,549

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Streets

CP0348 - East Mesa Service Center Wash Rack

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $34,100 - - - - - - $34,100
Construction $730,075 $195,373 - - - - - $925,448
Design $51,136 - - - - - - $51,136

Total $815,311 $195,373 - - - - - $1,010,684

Expand the wash area to include the addition of four wash bays for
sweepers and vactor trucks.  In addition, the existing pre-treatment
equipment will be removed and not replaced as it is no longer needed.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Environmental
Compliance Fee $503,794 $96,631 - - - - - $600,425
General Fund $3,655 - - - - - - $3,655
Local Streets
Fund $307,862 $98,742 - - - - - $406,604

Total: $815,311 $195,373 - - - - - $1,010,684

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Streets

CP0217 - Eastside Improvements at Phx-Mesa Gateway Airport

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

Construction - $2,947,203 - - - - - $2,947,203

Total - $2,947,203 - - - - - $2,947,203

Develop the east side of the airport to increase capacity and
economic development opportunities.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2013 Street Bond - $2,947,203 - - - - - $2,947,203

Total: - $2,947,203 - - - - - $2,947,203

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Streets

CP0342 - Economic Development

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - $69,200 $234,247 $92,303 $92,087 $91,939 $91,915 $671,691
Construction - $999,999 $3,899,046 $1,846,069 $1,841,745 $1,838,774 $1,838,306 $12,263,939
Direct Expenses - $33,332 $68,222 - - - - $101,554

Total - $1,102,531 $4,201,515 $1,938,372 $1,933,832 $1,930,713 $1,930,221 $13,037,184

Fund required improvements associated with significant economic
development projects.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2010 Wastewater
Bond - $388,799 $795,719 - - - - $1,184,518
2014 Water Bond - $713,732 $1,460,729 - - - - $2,174,461
2020 Street Bond - - $1,945,067 $1,938,372 $1,933,832 $1,930,713 $1,930,221 $9,678,205

Total: - $1,102,531 $4,201,515 $1,938,372 $1,933,832 $1,930,713 $1,930,221 $13,037,184

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Streets

CP0571 - Elliot Road Improvements: Ellsworth to Signal Butte

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $450,856 - - - - - - $450,856
Construction $9,530,472 $15,408,544 - - - - - $24,939,016
Design $942,054 - - - - - - $942,054
Land Acquisition $2,451 - - - - - - $2,451

Total $10,925,832 $15,408,544 - - - - - $26,334,376

Construct improvements to Elliot Road in support of the concept of it
being a technology corridor.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

Environmental
Compliance Fee - $4,991 $5,107 $5,222 $5,347 $5,480 $23,290 $49,437
Local Streets
Fund - $44,207 $45,237 $46,259 $47,364 $48,535 $206,275 $437,877

Total: - $49,198 $50,344 $51,481 $52,711 $54,015 $229,565 $487,314

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2010 Wastewater
Bond $394,972 - - - - - - $394,972
2013 Street Bond $5,491,183 $1,166,000 - - - - - $6,657,183
2014 Water Bond $353,708 - - - - - - $353,708
Local Streets
Fund $195,423 - - - - - - $195,423
Transportation $4,490,546 $14,242,544 - - - - - $18,733,090

Total: $10,925,832 $15,408,544 - - - - - $26,334,376

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Streets

CN0056 - Gilbert Road Bridge

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

Construction - $1,000,000 - - - - - $1,000,000

Total - $1,000,000 - - - - - $1,000,000

Fund the City's share of Gilbert Road bridge construction costs.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Local Streets
Fund - $1,000,000 - - - - - $1,000,000

Total: - $1,000,000 - - - - - $1,000,000

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Streets

CP0109 - MAG Projects Local Match

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - $19,850 $20,313 $20,772 $21,268 $21,793 $92,622 $196,618
Construction - $397,000 $406,250 $415,433 $425,362 $435,866 $1,852,434 $3,932,345

Total - $416,850 $426,563 $436,205 $446,630 $457,659 $1,945,056 $4,128,963

Fund the local match for transportation projects that are eligible for
regional funding.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Local Streets
Fund - $416,850 $426,563 $436,205 $446,630 $457,659 $1,945,056 $4,128,963

Total: - $416,850 $426,563 $436,205 $446,630 $457,659 $1,945,056 $4,128,963

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Streets

CP0668 - Main Street Tree Revitalization

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $2,604 $6,250 - - - - - $8,854
Construction $135 $473,500 - - - - - $473,635
Design $58,196 - - - - - - $58,196

Total $60,935 $479,750 - - - - - $540,685

Replace Palo Brea trees along Main Street.  Analysis will include
public involvement process to select a new tree species.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Local Streets
Fund $60,935 $479,750 - - - - - $540,685

Total: $60,935 $479,750 - - - - - $540,685

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
279



Streets

CP0776 - McDowell Underpass Erosion

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $2,688 - - - - - - $2,688
Construction - $1,423,956 - - - - - $1,423,956
Design $64,423 - - - - - - $64,423

Total $67,111 $1,423,956 - - - - - $1,491,067

Correct erosion issue on retaining wall at the McDowell underpass.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Local Streets
Fund $67,111 $1,423,956 - - - - - $1,491,067

Total: $67,111 $1,423,956 - - - - - $1,491,067

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Streets

C01400 - Mesa Drive Phase II

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $94,499 $1,506,034 - - - - - $1,600,533
Construction $9,044 $24,767,031 - - - - - $24,776,075
Design $1,431,477 - - - - - - $1,431,477
Direct Expenses $118 - - - - - - $118
Land Acquisition $1,128,349 $3,000,000 - - - - - $4,128,349

Total $2,663,487 $29,273,065 - - - - - $31,936,552

Construct an additional through lane in all directions as well as fully-
protected dual left turn lanes. Construct bus pullouts at all corners
connected by detached sidewalks and new street lighting to help
mitigate traffic congestion and enhance safety.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2008 Street Bond $11,517 - - - - - - $11,517
2010 Electric
Bond $236,676 - - - - - - $236,676
2010 Gas Bond $23,824 - - - - - - $23,824
2010 Water Bond $72,544 - - - - - - $72,544
2013 Street Bond $2,277,635 $11,470,000 - - - - - $13,747,635
2014 Electric
Bond $31,935 $6,928,000 - - - - - $6,959,935
2014 Gas Bond - $521,001 - - - - - $521,001
2014 Wastewater
Bond $8,888 - - - - - - $8,888
2014 Water Bond $467 $2,403,031 - - - - - $2,403,498
Transportation - $7,799,076 - - - - - $7,799,076
Utility
Replacement
Extension and
Renewal - WW - $151,957 - - - - - $151,957

Total: $2,663,487 $29,273,065 - - - - - $31,936,552

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Streets
Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

Environmental
Compliance Fee - - $5,107 $5,222 $5,347 $5,480 $23,290 $44,446
Local Streets
Fund - - $45,237 $46,259 $47,364 $48,535 $206,275 $393,670

Total: - - $50,344 $51,481 $52,711 $54,015 $229,565 $438,116

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Streets

CN0062 - Pavement Rehabilitation Adobe Road; Higley to Recker

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

Construction $38,858 $30,000 - - - - - $68,858

Total $38,858 $30,000 - - - - - $68,858

Fund the City's cost share with Maricopa County for the pavement
rehabilitation of Adobe Road from Higley to Recker.  

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2013 Street Bond $38,858 $30,000 - - - - - $68,858

Total: $38,858 $30,000 - - - - - $68,858

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Streets

CN0072 - Pecos Road: Ellsworth to Meridian Rd

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

Direct Expenses - - $10,000,000 - - - - $10,000,000

Total - - $10,000,000 - - - - $10,000,000

Fund Mesa's cost share for FCDMC project Pecos Road: Ellsworth to
Meridian Rd.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Street Bond - - $10,000,000 - - - - $10,000,000

Total: - - $10,000,000 - - - - $10,000,000

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Streets

CP0281 - Pedestrian Connection East of Dobson Road 

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - $10,476 - - - - - $10,476
Construction - $209,524 - - - - - $209,524

Total - $220,000 - - - - - $220,000

Improve roadway and sidewalks to positively increase the pedestrian
experience along the light rail.  Also, construct a turnaround for public
safety vehicles.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

Local Streets
Fund - - $4,093 $4,185 $4,285 $4,392 $18,664 $35,619

Total: - - $4,093 $4,185 $4,285 $4,392 $18,664 $35,619

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Local Streets
Fund - $220,000 - - - - - $220,000

Total: - $220,000 - - - - - $220,000

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Streets

CP0104 - Power Road Improvements: East Maricopa Floodway to
Loop 202

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - - $114,272 $84,871 $1,420,796 - $1,619,939
Construction - - - - $570,391 $28,415,906 - $28,986,297
Design - - - $2,285,452 - - - $2,285,452
Land Acquisition - - - - $1,127,018 - - $1,127,018

Total - - - $2,399,724 $1,782,280 $29,836,702 - $34,018,706

Improve the mobility and access in this area of Power Rd, completing
any sections that have not been completed by adjacent development.
This is a joint project with the Town of Gilbert and Maricopa County.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

Environmental
Compliance Fee - - - - - $5,480 $23,290 $28,770
Local Streets
Fund - - - - - $48,535 $206,275 $254,810

Total: - - - - - $54,015 $229,565 $283,580

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Street Bond - - - $2,399,724 $1,782,280 $26,954,714 - $31,136,718
Water - - - - - $2,881,988 - $2,881,988

Total: - - - $2,399,724 $1,782,280 $29,836,702 - $34,018,706

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Streets

CP0426 - Railroad Quiet Zone

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $34,995 - - - - - - $34,995
Construction $776,878 $64,601 - - - - - $841,479
Design $16,178 - - - - - - $16,178

Total $828,052 $64,601 - - - - - $892,653

Install raised medians and other infrastructure as required by the
Federal Railroad Administration to convert the Union Pacific Railroad
route through Mesa into a quiet zone.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Local Streets
Fund $828,052 $64,601 - - - - - $892,653

Total: $828,052 $64,601 - - - - - $892,653

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Streets

CP0660 - Rail Road ROW Improvements

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $2,306 - - - - - - $2,306
Construction $47,490 $68,800 - - - - - $116,290
Design $8,596 - - - - - - $8,596

Total $58,391 $68,800 - - - - - $127,191

Complete sidewalk improvements along the rail road tracks within the
public right of way where either sidewalks are missing or are not ADA
compliant.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Local Streets
Fund $58,391 $68,800 - - - - - $127,191

Total: $58,391 $68,800 - - - - - $127,191

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Streets

CN0065 - Rio Salado Pathway-Public Art Project

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

Construction - $27,000 - - - - - $27,000
Direct Expenses $23,000 - - - - - - $23,000

Total $23,000 $27,000 - - - - - $50,000

Create permanent artwork in the tunnel connecting Rio Salado
Shared-Use Pathway with Riverview Park.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Local Streets
Fund $23,000 $27,000 - - - - - $50,000

Total: $23,000 $27,000 - - - - - $50,000

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Streets

CP0528 - Roosevelt Road Improvements: Broadway Road to 8th
Avenue

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $70,858 - - - - - - $70,858
Construction $1,186,885 $42,222 - - - - - $1,229,107
Design $182,128 - - - - - - $182,128
Land Acquisition $1,910 - - - - - - $1,910

Total $1,441,779 $42,222 - - - - - $1,484,001

Widen Roosevelt Road between Broadway Road and 8th Avenue
from the current half street (east side only improved) to a collector
street.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Wastewater
Bond $485,375 - - - - - - $485,375
Local Streets
Fund $956,404 $42,222 - - - - - $998,626

Total: $1,441,779 $42,222 - - - - - $1,484,001

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Streets

CP0729 - Signal Butte Road Improvements: Williams Field to
Pecos

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $1,035 - $794,968 - - - - $796,003
Construction - $1,025,803 $13,193,690 - - - - $14,219,493
Design $24,999 - - - - - - $24,999
Land Acquisition - - $2,705,677 - - - - $2,705,677

Total $26,035 $1,025,803 $16,694,335 - - - - $17,746,173

Improve access along Signal Butte Road to coincide with State Route
24 advancement.  Work will include constructing any roadway
sections that have not been completed by adjacent development.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

Environmental
Compliance Fee - - - $5,222 $5,347 $5,480 $23,290 $39,339
Local Streets
Fund - - - $46,259 $47,364 $48,535 $206,275 $348,433

Total: - - - $51,481 $52,711 $54,015 $229,565 $387,772

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Street Bond - - $16,694,335 - - - - $16,694,335
Local Streets
Fund $26,035 $1,025,803 - - - - - $1,051,838

Total: $26,035 $1,025,803 $16,694,335 - - - - $17,746,173

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Streets

CP0800 - Southern Avenue and Stapley Drive Intersection

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $42,948 $1,098,462 - - - - - $1,141,410
Construction $13,325 $17,372,537 - - - - - $17,385,862
Design $858,590 - - - - - - $858,590
Land Acquisition $400,882 - - - - - - $400,882

Total $1,315,745 $18,470,999 - - - - - $19,786,744

Construct dual left turn lanes, and additional through lanes and
existing gas and storm sewer infrastructure.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

Environmental
Compliance Fee - - $3,026 $3,094 $3,168 $3,247 $13,799 $26,334
Local Streets
Fund - - $5,333 $5,454 $5,584 $5,722 $24,320 $46,413

Total: - - $8,359 $8,548 $8,752 $8,969 $38,119 $72,747

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2010 Gas Bond $102,418 $2,696,305 - - - - - $2,798,723
2014 Gas Bond - $425,304 - - - - - $425,304
2014 Water Bond $29,146 - - - - - - $29,146
Grants - Gen.
Gov. $161,640 $12,380,923 - - - - - $12,542,563
Local Streets
Fund $783,258 $366,435 - - - - - $1,149,693
Transportation $239,283 $2,602,032 - - - - - $2,841,315

Total: $1,315,745 $18,470,999 - - - - - $19,786,744

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Streets

CP0844 - Southern Avenue & Country Club Drive Roadways

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - $147,191 $973,416 - - - $1,120,607
Construction - - - $13,997,788 - - - $13,997,788
Design - - $2,186,259 - - - - $2,186,259
Direct Expenses - - $42 $82,042 - - - $82,084
Land Acquisition - - $297,780 - - - - $297,780

Total - - $2,631,272 $15,053,246 - - - $17,684,518

Reconstruct two major arterials where pavement is failing.  The two
segments are Southern; Alma School to Center and Country Club; US
60 to 1st Ave.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Electric
Bond - - $28,392 $359,323 - - - $387,715
2020 Gas Bond - - $20,044 $1,912,601 - - - $1,932,645
2020 Street Bond - - $672,683 $10,122,038 - - - $10,794,721
2020 Wastewater
Bond - - - $617,107 - - - $617,107
2020 Water Bond - - $1,910,153 $2,042,177 - - - $3,952,330

Total: - - $2,631,272 $15,053,246 - - - $17,684,518

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Streets

CP0061 - Southern Avenue Improvements: Gilbert Road to 
Consolidated Canal

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - - $66,024 $400,966 - - $466,990
Construction - - - - $7,540,985 - - $7,540,985
Design - - - $1,036,445 - - - $1,036,445
Direct Expenses - - - - $32,034 - - $32,034
Land Acquisition - - - $240,888 - - - $240,888

Total - - - $1,343,357 $7,973,985 - - $9,317,342

Improve Southern Avenue including intersection at Lindsay Road,
right-of-way acquisition, pedestrian ramps, street light relocation, and
pavement reconstruction.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

Environmental
Compliance Fee - - - - - $3,498 $14,867 $18,365
Local Streets
Fund - - - - - $10,413 $44,258 $54,671

Total: - - - - - $13,911 $59,125 $73,036

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Wastewater
Bond - - - $24,953 $257,928 - - $282,881
2020 Water Bond - - - $155,290 $1,605,917 - - $1,761,207
Transportation - - - $1,163,114 $6,110,140 - - $7,273,254

Total: - - - $1,343,357 $7,973,985 - - $9,317,342

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Streets

CP0700 - Southern Avenue Improvements: Greenfield to Higley

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $27,788 $175,917 - - - - - $203,705
Construction $16,745 $10,367,269 - - - - - $10,384,014
Design $538,961 - - - - - - $538,961
Land Acquisition $32,051 - - - - - - $32,051

Total $615,545 $10,543,186 - - - - - $11,158,731

Improve Southern Avenue from Greenfield to Higley, including
required pedestrian ramp upgrades, street light relocation, and right of
way acquisitions. These improvements will help mitigate traffic delays
and address safety needs.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

Environmental
Compliance Fee - - $3,260 $3,333 $3,413 $3,498 $14,867 $28,371
Local Streets
Fund - - $9,705 $9,925 $10,162 $10,413 $44,258 $84,463

Total: - - $12,965 $13,258 $13,575 $13,911 $59,125 $112,834

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2010 Gas Bond $31,913 - - - - - - $31,913
2013 Street Bond $567,978 $490,000 - - - - - $1,057,978
Transportation $15,654 $10,053,186 - - - - - $10,068,840

Total: $615,545 $10,543,186 - - - - - $11,158,731

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Streets

C05041 - Stapley Drive and University Drive Intersection

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - - - $44,972 $130,038 $256,242 $431,252
Construction - - - - - $1,361,584 $5,124,843 $6,486,427
Design - - - - $839,462 - - $839,462
Direct Expenses - - - - $17 $19,087 - $19,104
Land Acquisition - - - - - $71,364 - $71,364

Total - - - - $884,451 $1,582,073 $5,381,085 $7,847,609

Construct an additional left turn lane and right turn lane in all
directions to reduce traffic congestion at this intersection. This project
has been identified as a Regional Transportation Plan project.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

Environmental
Compliance Fee - - - - - - $13,799 $13,799
Local Streets
Fund - - - - - - $24,320 $24,320

Total: - - - - - - $38,119 $38,119

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Gas Bond - - - - $20,264 $502,020 - $522,284
2020 Street Bond - - - - $766,753 $71,364 $5,381,085 $6,219,202
2020 Water Bond - - - - $97,434 $1,008,689 - $1,106,123

Total: - - - - $884,451 $1,582,073 $5,381,085 $7,847,609

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Streets

CN0003 - Street Improvement Cityshare

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

Construction $728,863 $1,225,000 $389,014 $387,674 $386,766 $386,142 $3,846,141 $7,349,600

Total $728,863 $1,225,000 $389,014 $387,674 $386,766 $386,142 $3,846,141 $7,349,600

Fund the City's participation in the cost share of widening of streets
and the installation of new street lights that are built in conjunction
with development projects.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2013 Street Bond $728,863 $1,225,000 - - - - - $1,953,863
2020 Street Bond - - $389,014 $387,674 $386,766 $386,142 $386,031 $1,935,627
Future Street
Bond - - - - - - $3,460,110 $3,460,110

Total: $728,863 $1,225,000 $389,014 $387,674 $386,766 $386,142 $3,846,141 $7,349,600

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Streets

CP0294 - Streetlight Spot Improvement

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $36,212 $16,800 $17,191 $17,580 $18,000 $18,445 $78,391 $202,619
Construction $1,041,558 $688,800 $343,829 $351,600 $360,004 $368,894 $1,567,803 $4,722,488

Total $1,077,769 $705,600 $361,020 $369,180 $378,004 $387,339 $1,646,194 $4,925,106

Install streetlights in various locations citywide. To fulfill requests from
residents and the Police Department for additional street lights and
new street lights in areas where there are no street lights as funds
allow.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2013 Street Bond $1,077,769 - - - - - - $1,077,769
Future Street
Bond - - - - - - $1,249,092 $1,249,092
Local Streets
Fund - $705,600 $361,020 $369,180 $378,004 $387,339 $397,102 $2,598,245

Total: $1,077,769 $705,600 $361,020 $369,180 $378,004 $387,339 $1,646,194 $4,925,106

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
298



Streets

CP0532 - Transportation Neighborhood Improvement Projects

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $18,878 $20,650 $21,131 $21,609 $22,125 $22,672 $96,354 $223,419
Construction $350,071 $830,090 $358,155 $366,251 $375,004 $384,265 $1,633,129 $4,296,965
Design $44,769 $46,000 $47,072 $48,136 $49,286 $50,503 $214,639 $500,405
Land Acquisition $1,493 $17,000 $17,396 $17,789 $18,214 $18,664 $79,323 $169,879

Total $415,211 $913,740 $443,754 $453,785 $464,629 $476,104 $2,023,445 $5,190,668

Install ADA Ramps and missing sidewalks citywide to improve
accessibility.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

Environmental
Compliance Fee - $300 $307 $314 $321 $329 $1,400 $2,971
Local Streets
Fund - $500 $511 $523 $536 $549 $2,333 $4,952

Total: - $800 $818 $837 $857 $878 $3,733 $7,923

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Local Streets
Fund $415,211 $913,740 $443,754 $453,785 $464,629 $476,104 $2,023,445 $5,190,668

Total: $415,211 $913,740 $443,754 $453,785 $464,629 $476,104 $2,023,445 $5,190,668

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Streets

CP0184 - UPRR Crossing Improvements: Dobson and Alma
School

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $6,701 - - - - - - $6,701
Construction $10,380 $94,395 - - - - - $104,775
Construction-
Grant $162,609 - - - - - - $162,609
Design $8,931 - - - - - - $8,931
Land Acquisition $200 - - - - - - $200

Total $188,821 $94,395 - - - - - $283,216

Construct improvements to the Union Pacific Railroad crossings at
Dobson and Alma School Roads.  There will be improvements to both
the railroad segments and surrounding median and sidewalks.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Grants - Gen.
Gov. $152,478 $74,214 - - - - - $226,692
Local Streets
Fund $36,343 $20,181 - - - - - $56,524

Total: $188,821 $94,395 - - - - - $283,216

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Streets

CP0105 - Val Vista Drive: Baseline Road to US 60

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $46,159 - - - - - - $46,159
Construction $585,307 $1,474,392 - - - - - $2,059,699
Design $167,041 - - - - - - $167,041
Land Acquisition $73,628 - - - - - - $73,628

Total $872,136 $1,474,392 - - - - - $2,346,528

Construct roadway and safety improvements to include bicycle lanes,
sidewalks and ADA compliant ramps.  The existing traffic signals will
be replaced.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

Local Streets
Fund - $4,076 $4,170 $4,265 $4,368 $4,474 $19,018 $40,371

Total: - $4,076 $4,170 $4,265 $4,368 $4,474 $19,018 $40,371

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2010 Gas Bond $235,349 - - - - - - $235,349
2013 Street Bond $295,814 $780,000 - - - - - $1,075,814
Transportation $340,972 $694,392 - - - - - $1,035,364

Total: $872,136 $1,474,392 - - - - - $2,346,528

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Streets

CP0062 - Val Vista Drive: Pueblo to US 60

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - - - $122,434 $729,331 - $851,765
Construction - - - - - $9,597,660 - $9,597,660
Design - - - - $1,211,454 - - $1,211,454
Direct Expenses - - - - $111 $38,013 - $38,124
Land Acquisition - - - - $933,894 - - $933,894

Total - - - - $2,267,893 $10,365,004 - $12,632,897

Improve Val Vista Drive between Pueblo and US 60. Construction
work will mitigate traffic delays and congestion and enhance safety.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

Environmental
Compliance Fee - - - - - - $23,290 $23,290
Local Streets
Fund - - - - - - $206,275 $206,275

Total: - - - - - - $229,565 $229,565

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Gas Bond - - - - $130,629 $2,234,047 - $2,364,676
2020 Water Bond - - - - $186,748 $1,951,864 - $2,138,612
Transportation - - - - $1,950,516 $6,179,093 - $8,129,609

Total: - - - - $2,267,893 $10,365,004 - $12,632,897

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Transit

CP0809 - Bus Stop Shelters

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - $12,791 $13,080 $13,393 $13,724 - $52,988
Construction - - $255,825 $261,608 $267,860 $274,475 - $1,059,768

Total - - $268,616 $274,688 $281,253 $288,199 - $1,112,756

Install patron shelters at bus stops that do not have a shelter.  This
would include obtaining right of way at certain locations.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Street Bond - - $268,616 $274,688 $281,253 $288,199 - $1,112,756

Total: - - $268,616 $274,688 $281,253 $288,199 - $1,112,756

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Transit

CP0562 - Gilbert LRT CNPAs

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $179,004 $4,582 - - - - - $183,586
Construction $2,117,640 $57,243 - - - - - $2,174,883
Design $77,912 - - - - - - $77,912

Total $2,374,555 $61,825 - - - - - $2,436,380

Replace existing utility infrastructure to accommodate the installation
of the central Mea Light Rail system extension for Gilbert Rd.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Electric
Bond $527,753 - - - - - - $527,753
2014 Wastewater
Bond $1,845,435 - - - - - - $1,845,435
Utility
Replacement
Extension and
Renewal - WW $1,368 $61,825 - - - - - $63,193

Total: $2,374,555 $61,825 - - - - - $2,436,380

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Transit

CP0296 - Gilbert Road Light Rail Extension

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $759,906 - - - - - - $759,906
Construction $7,422,594 $16,268,448 - - - - - $23,691,042
Design $49,601 - - - - - - $49,601
Direct Expenses $1,008,254 - - - - - - $1,008,254
Land Acquisition $11,765,193 - - - - - - $11,765,193

Total $21,005,548 $16,268,448 - - - - - $37,273,996

Construct approximately two miles of double track alignment
extending along Main Street from Edgemont to a new end of line
station at Gilbert Road.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

Environmental
Compliance Fee - $25,000 $25,583 $26,161 $26,786 $27,448 $56,973 $187,951

Total: - $25,000 $25,583 $26,161 $26,786 $27,448 $56,973 $187,951

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Transit Fund $21,005,548 $16,268,448 - - - - - $37,273,996

Total: $21,005,548 $16,268,448 - - - - - $37,273,996

Transportation Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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District Cooling

CP0724 - Chiller Redundancy Connections

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

Construction - $40,000 - - - - - $40,000

Total - $40,000 - - - - - $40,000

Equip buildings connected to the district cooling system with
temporary chiller hook-ups in the event the district cooling system is
unavailable.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

District Cooling - $40,000 - - - - - $40,000

Total: - $40,000 - - - - - $40,000

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Electric

CP0883 - Downtown Electric Improvements - New Services

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $20,567 - $38,309 $39,175 $40,111 $41,102 $174,684 $353,948
Construction $127,696 - $204,660 $209,286 $214,288 $219,580 $933,216 $1,908,726
Design $4,573 - $20,466 $20,929 $21,429 $21,958 $93,321 $182,676
Direct Expenses - - $225 $230 $236 $242 $1,027 $1,960

Total $152,835 - $263,660 $269,620 $276,064 $282,882 $1,202,248 $2,447,309

Install new service connections in support of downtown development.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Electric
Bond $152,835 - - - - - - $152,835
2020 Electric
Bond - - $263,660 $269,620 $276,064 $282,882 - $1,092,226
Future Electric
Bond - - - - - - $1,202,248 $1,202,248

Total: $152,835 - $263,660 $269,620 $276,064 $282,882 $1,202,248 $2,447,309

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Electric

CP0458 - Electric Distribution Overhead

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $254,644 $59,072 $130,167 $131,328 $134,467 $137,788 $508,110 $1,355,576
Construction $1,779,841 $347,134 $764,917 $771,742 $790,187 $809,701 $2,985,882 $8,249,404
Design $105,514 - - - - - - $105,514
Direct Expenses - $348 $765 $772 $791 $810 $2,988 $6,474

Total $2,139,999 $406,554 $895,849 $903,842 $925,445 $948,299 $3,496,980 $9,716,968

Install system enhancements to ensure electric system reliability.
Improvements may include replacement of electrical overhead
conductors, transformers, distribution poles and devices to increase
reliability and reduce operating costs.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Electric
Bond $2,139,999 $406,554 - - - - - $2,546,553
2020 Electric
Bond - - $895,849 $903,842 $925,445 $948,299 $13,183 $3,686,618
Future Electric
Bond - - - - - - $3,483,797 $3,483,797

Total: $2,139,999 $406,554 $895,849 $903,842 $925,445 $948,299 $3,496,980 $9,716,968

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Electric

CP0459 - Electric Distribution Underground

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $88,756 $78,067 $383,097 $391,756 $396,561 $406,355 $1,727,010 $3,471,602
Construction $828,034 $808,760 $2,251,261 $2,302,146 $2,330,382 $2,387,933 $10,148,725 $21,057,241
Design $45,744 - - - - - - $45,744
Direct Expenses - $459 $2,251 $2,302 $2,330 $2,388 $10,149 $19,879

Total $962,534 $887,286 $2,636,609 $2,696,204 $2,729,273 $2,796,676 $11,885,884 $24,594,466

Provide various system improvements to include underground
conductor installation, cable replacement, vault lid replacement and
replacement of miscellaneous devices. These improvements are
planned over several fiscal years.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Electric
Bond $962,534 $887,286 - - - - - $1,849,820
2020 Electric
Bond - - $2,636,609 $2,696,204 $2,729,273 $2,796,676 - $10,858,762
Future Electric
Bond - - - - - - $11,885,884 $11,885,884

Total: $962,534 $887,286 $2,636,609 $2,696,204 $2,729,273 $2,796,676 $11,885,884 $24,594,466

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Electric

CP0082 - Electric Generation

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - $42,543 $43,534 $44,518 $45,582 $46,708 $198,510 $421,395
Construction - $542,793 $255,825 $261,608 $267,860 $274,475 $1,166,521 $2,769,082
Direct Expenses - $250 $256 $262 $268 $274 $1,166 $2,476

Total - $585,586 $299,615 $306,388 $313,710 $321,457 $1,366,197 $3,192,953

Identify power supply resources, including solar power, that can be
owned in whole or in part by the City of Mesa. Alternatives are being
explored to improve the reliablity and/or efficiency of the electric utility
service.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Electric
Bond - $585,586 - - - - - $585,586
2020 Electric
Bond - - $299,615 $306,388 $313,710 $321,457 - $1,241,170
Future Electric
Bond - - - - - - $1,366,197 $1,366,197

Total: - $585,586 $299,615 $306,388 $313,710 $321,457 $1,366,197 $3,192,953

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Electric

CP0435 - Electric Metering

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $32,409 $66,170 $71,412 $73,026 $74,772 $76,618 $325,627 $720,034
Construction $352,870 $781,326 $419,650 $429,136 $439,392 $450,243 $1,913,536 $4,786,153
Design $298 - - - - - - $298
Direct Expenses - $389 $420 $429 $439 $450 $1,913 $4,040

Total $385,577 $847,885 $491,482 $502,591 $514,603 $527,311 $2,241,076 $5,510,525

Replace electric service meters based on 20-year lifecycle criteria.  In
addition, replace meters based on known issues, such as potential
coils that improperly register energy consumption.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Utility
Replacement
Extension and
Renewal - - - - - - $0
Utility
Replacement
Extension and
Renewal - ELC $385,577 $847,885 $491,482 $502,591 $514,603 $527,311 $2,241,076 $5,510,525

Total: $385,577 $847,885 $491,482 $502,591 $514,603 $527,311 $2,241,076 $5,510,525

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Electric

CP0081 - Electric Smart Grid

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - $43,534 $44,518 $45,582 $46,708 $198,510 $378,852
Construction - $207,207 $255,825 $261,608 $267,860 $274,475 $1,166,521 $2,433,496
Direct Expenses - - $256 $262 $268 $274 $1,166 $2,226

Total - $207,207 $299,615 $306,388 $313,710 $321,457 $1,366,197 $2,814,574

Replace obsolete technology to improve system reliability and
improve the ability to identify problems quickly and respond efficiently.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Electric
Bond - $207,207 - - - - - $207,207
2020 Electric
Bond - - $299,615 $306,388 $313,710 $321,457 - $1,241,170
Future Electric
Bond - - - - - - $1,366,197 $1,366,197

Total: - $207,207 $299,615 $306,388 $313,710 $321,457 $1,366,197 $2,814,574

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
322



Electric

CP0461 - Electric Substation Improvements

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $293,112 $424,535 $4,353 $4,452 $11,851 $18,682 $307,164 $1,064,149
Construction $1,476,884 $4,297,263 $25,583 $26,161 $69,644 $109,791 $1,651,562 $7,656,888
Design $571,840 - - - - - $153,491 $725,331
Direct Expenses $1,171 - $26 $26 $70 $111 $1,805 $3,209

Total $2,343,007 $4,721,798 $29,962 $30,639 $81,565 $128,584 $2,114,022 $9,449,577

Construct improvements at electric substations to ensure long-term
system reliability.  These improvements will meet safety standards
and improve security at the facilities.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Electric
Bond $2,343,007 $4,721,798 - - - - - $7,064,805
2020 Electric
Bond - - $29,962 $30,639 $81,565 $128,584 - $270,750
Future Electric
Bond - - - - - - $2,114,022 $2,114,022

Total: $2,343,007 $4,721,798 $29,962 $30,639 $81,565 $128,584 $2,114,022 $9,449,577

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Electric

CP0901 - Electric System Improvements

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - $27,834 $28,463 $29,143 $29,863 $126,918 $242,221
Construction - - $153,495 $156,965 $160,716 $164,685 $699,913 $1,335,774
Design - - $10,233 $10,464 $10,714 $10,979 $46,661 $89,051

Total - - $191,562 $195,892 $200,573 $205,527 $873,492 $1,667,046

Construct improvements to the electric overhead and underground
distribution system. This effort will include conduit extension,
switches, sectionalizing, and circuit ties.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Electric
Bond - - $191,562 $195,892 $200,573 $205,527 - $793,554
Future Electric
Bond - - - - - - $873,492 $873,492

Total: - - $191,562 $195,892 $200,573 $205,527 $873,492 $1,667,046

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Electric

CP0591 - Electric Systems Retirements

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $1,551 $17,017 $17,413 $17,807 $18,233 $18,683 $79,403 $170,107
Construction $9,641 $217,749 $102,330 $104,643 $107,144 $109,790 $466,608 $1,117,905
Direct Expenses - $100 $102 $105 $107 $110 $467 $991

Total $11,192 $234,866 $119,845 $122,555 $125,484 $128,583 $546,478 $1,289,003

Replace electric system infrastructure to ensure reliability.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Electric $11,192 $234,866 $119,845 $122,555 $125,484 $128,583 $546,478 $1,289,003

Total: $11,192 $234,866 $119,845 $122,555 $125,484 $128,583 $546,478 $1,289,003

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Electric

CP0460 - Electric Transmission

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $22 - $34,827 $35,614 - - $38,781 $109,244
Construction $133 - $204,660 $209,286 - - $227,894 $641,973
Direct Expenses - - $205 $209 - - $228 $642

Total $155 - $239,692 $245,109 - - $266,903 $751,859

Rebuild the 69kV transmission system.  Install new conductors and
poles throughout the system over a three-year period. This project will
also install fiber optics that will allow for monitoring, control and site
security for substation locations. 

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Electric
Bond $155 - - - - - - $155
2020 Electric
Bond - - $239,692 $245,109 - - - $484,801
Future Electric
Bond - - - - - - $266,903 $266,903

Total: $155 - $239,692 $245,109 - - $266,903 $751,859

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Electric

CP0534 - New Electric Services

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $112,697 $546,012 $174,135 $178,071 $182,327 $186,830 $794,027 $2,174,099
Construction $711,262 $3,211,501 $1,023,300 $1,046,430 $1,071,440 $1,097,900 $4,666,080 $12,827,913
Design $294,429 - - - - - - $294,429
Direct Expenses - $337 $1,023 $1,046 $1,071 $1,098 $4,666 $9,241

Total $1,118,389 $3,757,850 $1,198,458 $1,225,547 $1,254,838 $1,285,828 $5,464,773 $15,305,683

Install new electrical service wires for new customers and provide for
system expansion. It will also replace existing electrical service wires
to increase reliability. These improvements are planned over several
fiscal years.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Electric
Bond $1,118,389 $3,757,850 - - - - - $4,876,239
2020 Electric
Bond - - $1,198,458 $1,225,547 $1,254,838 $1,285,828 - $4,964,671
Future Electric
Bond - - - - - - $5,464,773 $5,464,773

Total: $1,118,389 $3,757,850 $1,198,458 $1,225,547 $1,254,838 $1,285,828 $5,464,773 $15,305,683

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Electric

CP0522 - Substation to Park Conversion

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $4,877 - - - - - - $4,877
Construction - $114,455 - - - - - $114,455
Design $29,617 - - - - - - $29,617

Total $34,495 $114,455 - - - - - $148,950

Construct pocket park and solar generation at the former Extension
Substation Site.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Electric
Bond $2,160 - - - - - - $2,160
Electric $32,335 $114,455 - - - - - $146,790

Total: $34,495 $114,455 - - - - - $148,950

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Environment and Sustainability

CP0870 - Food to Energy Project

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $6,689 $20,286 - - - - - $26,975
Design $228,694 $380,958 - - - - - $609,652

Total $235,383 $401,244 - - - - - $636,627

Use inhouse resources and consultants to conduct a  study to
evaluate the technical and financial feasibility of an anaerobic
digestion food waste to energy program and determine whether to
move forward with a pilot-scale program. 

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Environmental
Compliance Fee $235,383 $401,244 - - - - - $636,627

Total: $235,383 $401,244 - - - - - $636,627

Public Safety Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Environment and Sustainability

CP0588 - Household Hazardous Waste Facility

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $144,709 - - - - - - $144,709
Construction $2,874,054 $9,769 - - - - - $2,883,823
Design $286,124 - - - - - - $286,124
Direct Expenses $21,491 - - - - - - $21,491

Total $3,326,378 $9,769 - - - - - $3,336,147

Construct a permanent HHW Facility to better serve city residents.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

General Fund - $33,000 $33,769 $34,532 $35,358 $36,230 $153,981 $326,870

Total: - $33,000 $33,769 $34,532 $35,358 $36,230 $153,981 $326,870

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

1994 Solid Waste
Bond $3,004,318 - - - - - - $3,004,318
Environmental
Compliance Fee $322,061 $9,769 - - - - - $331,830

Total: $3,326,378 $9,769 - - - - - $3,336,147

Public Safety Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Natural Gas Aging Infrastructure

CP0060 - Country Club Drive and Brown Road Intersection

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - $1,912 $19,887 - - - $21,799
Construction - - - $116,865 - - - $116,865
Design - - $11,235 - - - - $11,235
Direct Expenses - - $11 $117 - - - $128

Total - - $13,158 $136,869 - - - $150,027

Replace utility lines in the intersection to prevent service disruption.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Gas Bond - - $13,158 $136,869 - - - $150,027

Total: - - $13,158 $136,869 - - - $150,027

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Natural Gas Aging Infrastructure

CP0483 - Gas Aging Infrastructure Replacement

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $508,876 $318,996 $517,087 $521,171 $551,439 $574,777 $1,223,986 $4,216,332
Construction $3,474,766 $2,720,193 $2,817,214 $2,832,180 $3,000,483 $3,127,465 $6,659,932 $24,632,233
Design $127,500 $204,381 $221,437 $230,471 $240,039 $250,197 $532,792 $1,806,817
Direct Expenses $5,000 $1,875 $3,038 $3,063 $3,240 $3,377 $7,192 $26,785

Total $4,116,142 $3,245,445 $3,558,776 $3,586,885 $3,795,201 $3,955,816 $8,423,902 $30,682,167

Replace necessary gas system infrastructure identified during the
annual survey.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Gas Bond $4,116,142 $3,245,445 - - - - - $7,361,587
2020 Gas Bond - - $3,558,776 $3,586,885 $3,795,201 $3,955,816 - $14,896,678
Future Gas Bond - - - - - - $8,423,902 $8,423,902

Total: $4,116,142 $3,245,445 $3,558,776 $3,586,885 $3,795,201 $3,955,816 $8,423,902 $30,682,167

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Natural Gas Aging Infrastructure

CP0563 - Gas Line Retirements

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $42,729 $17,017 $17,413 $17,807 $18,233 $18,683 $79,403 $211,285
Construction $317,904 $185,400 $102,330 $104,643 $107,144 $109,790 $466,608 $1,393,819
Direct Expenses - $100 $102 $105 $107 $110 $467 $991

Total $360,633 $202,517 $119,845 $122,555 $125,484 $128,583 $546,478 $1,606,095

Remove gas mains and services that are no longer needed to support
the natural gas system. Inclusion of this project will ensure operational
integrity of the natural gas pipeline system and the reliability of a safe
energy resource to our customers.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Natural Gas $360,633 $202,517 $119,845 $122,555 $125,484 $128,583 $546,478 $1,606,095

Total: $360,633 $202,517 $119,845 $122,555 $125,484 $128,583 $546,478 $1,606,095

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Natural Gas Aging Infrastructure

CP0482 - Gas Main Replacements - Magma Service Area

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $462 $93,848 $97,644 $106,735 $116,596 $127,468 $291,844 $834,597
Construction $2,837 $719,448 $573,805 $627,224 $685,175 $749,062 $1,715,017 $5,072,568
Direct Expenses - $551 $574 $627 $685 $749 $1,715 $4,901

Total $3,300 $813,847 $672,023 $734,586 $802,456 $877,279 $2,008,576 $5,912,067

Upgrade the existing Magma system to reduce maintenance problems
and ensure operational integrity of the natural gas pipeline system.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Gas Bond $3,300 $813,847 - - - - - $817,147
2020 Gas Bond - - $672,023 $734,586 $802,456 $877,279 - $3,086,344
Future Gas Bond - - - - - - $2,008,576 $2,008,576

Total: $3,300 $813,847 $672,023 $734,586 $802,456 $877,279 $2,008,576 $5,912,067

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Natural Gas Aging Infrastructure

CP0496 - Gas Meters: New and Replacement

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $42,165 $70,241 $72,206 $73,641 $77,385 $81,386 $175,468 $592,492
Construction $1,156,398 $802,445 $424,316 $432,755 $454,752 $478,263 $1,031,133 $4,780,062
Design ($18) - - - - - - ($18)
Direct Expenses - $413 $425 $433 $454 $479 $1,031 $3,235

Total $1,198,545 $873,099 $496,947 $506,829 $532,591 $560,128 $1,207,632 $5,375,771

Install gas meters citywide.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Natural Gas $4,853 - - - - - - $4,853
Utility
Replacement
Extension and
Renewal - - - - - - ($0)
Utility
Replacement
Extension and
Renewal - GAS $1,193,692 $873,099 $496,947 $506,829 $532,591 $560,128 $1,207,632 $5,370,918

Total: $1,198,545 $873,099 $496,947 $506,829 $532,591 $560,128 $1,207,632 $5,375,771

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Natural Gas Aging Infrastructure

CP0711 - Gas Meters: New and Replacement

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $134,767 $70,241 $72,206 $73,641 $77,385 $81,386 $175,468 $685,094
Construction $1,378,603 $412,771 $424,316 $432,755 $454,752 $478,263 $1,031,133 $4,612,593
Design $19,060 - - - - - - $19,060
Direct Expenses - $413 $425 $433 $454 $479 $1,031 $3,235

Total $1,532,430 $483,425 $496,947 $506,829 $532,591 $560,128 $1,207,632 $5,319,982

Install gas meters citywide.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Gas Bond $1,532,430 $483,425 - - - - - $2,015,855
2020 Gas Bond - - $496,947 $506,829 $532,591 $560,128 - $2,096,495
Future Gas Bond - - - - - - $1,207,632 $1,207,632

Total: $1,532,430 $483,425 $496,947 $506,829 $532,591 $560,128 $1,207,632 $5,319,982

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Natural Gas Aging Infrastructure

CP0442 - High Pressure Gas Main Installations

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $14,618 $132,071 $135,239 $145,211 $156,115 $167,969 $374,924 $1,126,147
Construction $36,051 $1,576,115 $794,729 $853,327 $917,408 $987,067 $2,203,228 $7,367,925
Design $75,059 - - - - - - $75,059
Direct Expenses - $776 $795 $853 $917 $987 $2,204 $6,532

Total $125,728 $1,708,962 $930,763 $999,391 $1,074,440 $1,156,023 $2,580,356 $8,575,663

Install high pressure gas main to meet anticipated growth of the City.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Gas Bond $125,728 $1,708,962 - - - - - $1,834,690
2020 Gas Bond - - $930,763 $999,391 $1,074,440 $1,156,023 - $4,160,617
Future Gas Bond - - - - - - $2,580,356 $2,580,356

Total: $125,728 $1,708,962 $930,763 $999,391 $1,074,440 $1,156,023 $2,580,356 $8,575,663

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Natural Gas Aging Infrastructure

C10374 - McKellips Road Gas Line: Lindsay to Val Vista

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - - $17,564 $213,978 - - $231,542
Construction - - - - $1,257,441 - - $1,257,441
Design - - - $103,215 - - - $103,215
Direct Expenses - - - $104 $1,258 - - $1,362

Total - - - $120,883 $1,472,677 - - $1,593,560

Install high and intermediate pressure gas main to ensure operational
integrity of the natural gas system.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Gas Bond - - - $120,883 $1,472,677 - - $1,593,560

Total: - - - $120,883 $1,472,677 - - $1,593,560

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Natural Gas Aging Infrastructure

CP0063 - McKellips Road Improvements at Recker & Power
Intersections

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - - - $7,293 $74,732 - $82,025
Construction - - - - - $439,160 - $439,160
Design - - - - $42,858 - - $42,858
Direct Expenses - - - - $43 $439 - $482

Total - - - - $50,194 $514,331 - $564,525

Construct six through lanes and dual left turn lanes along McKellips
Road at both intersections to provide adequate capacity and improved
safety. Utility work needs to be completed in advance of street
improvements.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Gas Bond - - - - $50,194 $514,331 - $564,525

Total: - - - - $50,194 $514,331 - $564,525

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Natural Gas Aging Infrastructure

CP0221 - McKellips Road Natural Gas Line: Country Club to Loop
202

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - $4,071 $49,116 - - - $53,187
Construction - - - $288,632 - - - $288,632
Design - - $23,920 - - - - $23,920
Direct Expenses - - $24 $289 - - - $313

Total - - $28,015 $338,037 - - - $366,052

Purchase and install intermediate pressure gas main for service along
McKellips Road.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Gas Bond - - $28,015 $338,037 - - - $366,052

Total: - - $28,015 $338,037 - - - $366,052

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Natural Gas Aging Infrastructure

CP0649 - Replace Aging Utility Infrastructure

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - - - $99,743 $1,104,267 - $1,204,010
Construction - - - - - $13,233,975 - $13,233,975
Design - - - - $1,219,549 - - $1,219,549
Direct Expenses - - - - $4,654 $162,659 - $167,313

Total - - - - $1,323,946 $14,500,901 - $15,824,847

Replace less efficient utility lines or lines that are beyond their support
lifecycle. Timely replacement will help avoid service disruptions.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Gas Bond - - - - $162,980 $1,880,821 - $2,043,801
2020 Wastewater
Bond - - - - $592,309 $6,676,537 - $7,268,846
2020 Water Bond - - - - $568,657 $5,943,543 - $6,512,200

Total: - - - - $1,323,946 $14,500,901 - $15,824,847

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Natural Gas Aging Infrastructure

C10385 - Rio Salado Parkway Utility Line Replacement

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - $36,754 - - - - $36,754
Construction - - $481,346 - - - - $481,346
Design - - $4,784 - - - - $4,784
Direct Expenses - - $4,263 - - - - $4,263

Total - - $527,147 - - - - $527,147

Replace intermediate pressure gas main to ensure operational
integrity of the natural gas system in Mesa. 

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Gas Bond - - $77,973 - - - - $77,973
2020 Water Bond - - $449,174 - - - - $449,174

Total: - - $527,147 - - - - $527,147

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Natural Gas Aging Infrastructure

CP0219 - Stapley Road Utility Line: University to McKellips

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - $13,602 $321,881 - - - $335,483
Construction - - - $1,891,523 - - - $1,891,523
Design - - $79,928 - - - - $79,928
Direct Expenses - - $80 $1,892 - - - $1,972

Total - - $93,610 $2,215,296 - - - $2,308,906

Replace gas line along Stapley Drive to ensure operational reliability
of the natural gas system.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Gas Bond - - $93,610 $2,215,296 - - - $2,308,906

Total: - - $93,610 $2,215,296 - - - $2,308,906

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Natural Gas Aging Infrastructure

CP0220 - University Drive Utility Line: Alma School to Country
Club

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - $11,483 $125,439 - - - - $136,922
Construction - - $737,142 - - - - $737,142
Design - $67,549 - - - - - $67,549
Direct Expenses - - $737 - - - - $737

Total - $79,032 $863,318 - - - - $942,350

Construct system improvements along University Drive to ensure
operational reliability of the natural gas system.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2010 Gas Bond - $79,032 - - - - - $79,032
2020 Gas Bond - - $863,318 - - - - $863,318

Total: - $79,032 $863,318 - - - - $942,350

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Natural Gas Aging Infrastructure

C10587 - Utility Line Replacement in Quarter Section 19D

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - - - - $185,975 - $185,975
Construction - - - - - $1,047,842 - $1,047,842
Design - - - - - $45,038 - $45,038
Direct Expenses - - - - - $1,092 - $1,092

Total - - - - - $1,279,947 - $1,279,947

Replace aging main and service lines in plat quarter section 19D.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Gas Bond - - - - - $1,279,947 - $1,279,947

Total: - - - - - $1,279,947 - $1,279,947

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
345



Natural Gas Aging Infrastructure

C10386 - Utility Line Replacement in Quarter Section 36B

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - $5,378 $92,536 - - - $97,914
Construction - - - $543,787 - - - $543,787
Design - - $31,607 - - - - $31,607
Direct Expenses - - $32 $544 - - - $576

Total - - $37,017 $636,867 - - - $673,884

Replace aging main and service lines in plat quarter section 36B. The
boundaries for plat quarter sections 36B are 8th Street to University/
Horne.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Gas Bond - - $37,017 $636,867 - - - $673,884

Total: - - $37,017 $636,867 - - - $673,884

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Natural Gas Aging Infrastructure

C10588 - Utility Line Replacement in Quarter Section 37C

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - - - - $194,494 - $194,494
Construction - - - - - $1,095,264 - $1,095,264
Design - - - - - $47,676 - $47,676
Direct Expenses - - - - - $1,143 - $1,143

Total - - - - - $1,338,577 - $1,338,577

Replace aging main and service lines in plat quarter section 37C.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Gas Bond - - - - - $1,338,577 - $1,338,577

Total: - - - - - $1,338,577 - $1,338,577

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
347



Natural Gas Aging Infrastructure

C10589 - Utility line Replacement in Quarter Section 45A & 45C

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - - - - $557,522 - $557,522
Construction - - - - - $3,139,615 - $3,139,615
Design - - - - - $136,652 - $136,652
Direct Expenses - - - - - $3,276 - $3,276

Total - - - - - $3,837,065 - $3,837,065

Replace aging main and service lines in plat quarter section 45A and
45C.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Gas Bond - - - - - $3,837,065 - $3,837,065

Total: - - - - - $3,837,065 - $3,837,065

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Natural Gas Aging Infrastructure

C10584 - Utility Line Replacement in Quarter Sections 12B & 12D

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - - - $88,790 $1,282,748 - $1,371,538
Construction - - - - - $10,800,505 - $10,800,505
Design - - - - $811,223 - - $811,223
Direct Expenses - - - - $4,829 $56,307 - $61,136

Total - - - - $904,842 $12,139,560 - $13,044,402

Replace aging main and service lines in plat quarter section 12B and
12D.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Gas Bond - - - - $305,578 $5,384,638 - $5,690,216
2020 Wastewater
Bond - - - - $599,264 $6,754,922 - $7,354,186

Total: - - - - $904,842 $12,139,560 - $13,044,402

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Natural Gas Aging Infrastructure

C10585 - Utility Line Replacement in Quarter Sections 14A & 14C

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - - - - $63,281 $965,612 $1,028,893
Construction - - - - - - $5,674,396 $5,674,396
Design - - - - - $371,868 - $371,868
Direct Expenses - - - - - $372 $5,674 $6,046

Total - - - - - $435,521 $6,645,682 $7,081,203

Replace aging main and service lines in plat quarter section 14A and
14C.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Gas Bond - - - - - $435,521 $6,645,682 $7,081,203

Total: - - - - - $435,521 $6,645,682 $7,081,203

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
350



Natural Gas Aging Infrastructure

C10381 - Utility Line Replacement in Quarter Sections 20A & 20B

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - $50,231 $594,229 - - - $644,460
Construction - - - $7,762,431 - - - $7,762,431
Design - - $717,386 - - - - $717,386
Direct Expenses - - $65 $134,472 - - - $134,537

Total - - $767,682 $8,491,132 - - - $9,258,814

Replace aging main and service lines in plat quarter section 20A and
20B.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Gas Bond - - $76,409 $1,280,770 - - - $1,357,179
2020 Water Bond - - $691,273 $7,210,362 - - - $7,901,635

Total: - - $767,682 $8,491,132 - - - $9,258,814

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Natural Gas Aging Infrastructure

C10382 - Utility Line Replacement Quarter Section 21D, Clark,
Pepper

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - - - $35,730 $427,909 - $463,639
Construction - - - - - $5,525,100 - $5,525,100
Design - - - - $507,001 - - $507,001
Direct Expenses - - - - $48 $94,848 - $94,896

Total - - - - $542,779 $6,047,857 - $6,590,636

Replace aging main and service lines in plat quarter section 21D.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Gas Bond - - - - $56,456 $964,856 - $1,021,312
2020 Water Bond - - - - $486,323 $5,083,001 - $5,569,324

Total: - - - - $542,779 $6,047,857 - $6,590,636

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Natural Gas Aging Infrastructure

C10380 - Utility Line Replacement Quarter Sections 13C, 21A, &
20D

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - $274,179 - - - - - $274,179
Construction - $1,612,817 - - - - - $1,612,817

Total - $1,886,996 - - - - - $1,886,996

Replace aging main and service lines in plat quarter section 13C, 21A
and 20D.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Gas Bond - $1,886,996 - - - - - $1,886,996

Total: - $1,886,996 - - - - - $1,886,996

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Natural Gas Aging Infrastructure

CP0023 - Utility Main Replacements

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - $51,665 - - - - $51,665
Construction - - $292,457 - - - - $292,457
Design - - $11,156 - - - - $11,156
Direct Expenses - - $304 - - - - $304

Total - - $355,582 - - - - $355,582

Replace large utility transmission mains that have reached the end of
their support lifecycle. Replacing these lines will help avoid service
disruptions.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Gas Bond - - $355,582 - - - - $355,582

Total: - - $355,582 - - - - $355,582

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Natural Gas Aging Infrastructure

C10562 - Warner Road Utility Infrastructure: Power to Sossaman

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - $6,287 $66,222 - - - $72,509
Construction - - - $1,071,544 - - - $1,071,544
Design - - $104,786 - - - - $104,786
Direct Expenses - - - $32,146 - - - $32,146

Total - - $111,073 $1,169,912 - - - $1,280,985

Replace aging infrastructure to avoid service disruption in the area.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Water Bond - - $111,073 $1,169,912 - - - $1,280,985

Total: - - $111,073 $1,169,912 - - - $1,280,985

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Natural Gas Growth

CP0519 - Gantzel Rd. Phase II: Queen Creek Wash to Ocotillo Rd.

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - - - $321,807 - - $321,807
Construction - - - - $1,676,804 - - $1,676,804
Design - - - - $214,288 - - $214,288
Direct Expenses - - - - $1,891 - - $1,891

Total - - - - $2,214,790 - - $2,214,790

Increase the ability of the existing Gantzel Gate Station to feed the
northern half of the Magma System.  This second phase of the project
will increase the flow capacity of the high pressure system north on
Gantzel to Ocotillo Rd.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Gas Bond - - - - $2,214,790 - - $2,214,790

Total: - - - - $2,214,790 - - $2,214,790

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Natural Gas Growth

CP0520 - Gantzel Road & Queen Creek Gate Station & Gas Line
Extension

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - $58,123 - $1,064,330 - - - $1,122,453
Construction - $121,380 - $6,254,512 - - - $6,375,892
Design - $220,300 - - - - - $220,300
Direct Expenses - $220 - $6,255 - - - $6,475

Total - $400,023 - $7,325,097 - - - $7,725,120

Install a new gate station in the Magma Service Area near Queen
Creek Rd and Ellsworth to support continuing growth in the area.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Gas Bond - $400,023 - - - - - $400,023
2020 Gas Bond - - - $7,325,097 - - - $7,325,097

Total: - $400,023 - $7,325,097 - - - $7,725,120

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Natural Gas Growth

CP0890 - Gas-Customer Upgrades

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $924 $110,611 $113,188 $115,747 $118,513 $121,440 $516,119 $1,096,542
Construction $33,228 $1,275,596 $665,145 $680,180 $696,436 $713,635 $3,032,953 $7,097,173
Direct Expenses - $650 $665 $680 $696 $714 $3,033 $6,438

Total $34,152 $1,386,857 $778,998 $796,607 $815,645 $835,789 $3,552,105 $8,200,153

Upgrade meters and or services per customer requests

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Natural Gas $34,152 $1,386,857 $778,998 $796,607 $815,645 $835,789 $3,552,105 $8,200,153

Total: $34,152 $1,386,857 $778,998 $796,607 $815,645 $835,789 $3,552,105 $8,200,153

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Natural Gas Growth

CP0481 - Gas New Mains

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $396,279 $491,679 $653,401 $701,579 $754,264 $811,536 $1,809,969 $5,618,707
Construction $2,917,277 $4,871,385 $3,839,695 $4,122,810 $4,432,413 $4,768,968 $10,636,235 $35,588,783
Design $177,606 - - - - - - $177,606
Direct Expenses $1,098 $2,889 $3,839 $4,123 $4,433 $4,769 $10,637 $31,788

Total $3,492,261 $5,365,953 $4,496,935 $4,828,512 $5,191,110 $5,585,273 $12,456,841 $41,416,885

Extend gas mains and services to new subdivisions.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Gas Bond $3,492,261 $5,365,953 - - - - - $8,858,214
2020 Gas Bond - - $4,496,935 $4,828,512 $5,191,110 $5,585,273 - $20,101,830
Future Gas Bond - - - - - - $12,456,841 $12,456,841

Total: $3,492,261 $5,365,953 $4,496,935 $4,828,512 $5,191,110 $5,585,273 $12,456,841 $41,416,885

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
359



Natural Gas Growth

CP0480 - Gas New Services

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $403,743 $432,995 $443,378 $476,071 $511,822 $550,685 $1,227,703 $4,046,397
Construction $3,774,151 $4,144,483 $2,605,506 $2,797,619 $3,007,707 $3,236,084 $7,214,558 $26,780,108
Design $62,861 - - - - - - $62,861
Direct Expenses $2,085 $2,544 $2,605 $2,797 $3,008 $3,237 $7,215 $23,491

Total $4,242,840 $4,580,022 $3,051,489 $3,276,487 $3,522,537 $3,790,006 $8,449,476 $30,912,857

Install gas lines in new subdivision developments throughout the City
and Magma Service Area.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Gas Bond $4,242,840 $4,580,022 - - - - - $8,822,862
2020 Gas Bond - - $3,051,489 $3,276,487 $3,522,537 $3,790,006 - $13,640,519
Future Gas Bond - - - - - - $8,449,476 $8,449,476

Total: $4,242,840 $4,580,022 $3,051,489 $3,276,487 $3,522,537 $3,790,006 $8,449,476 $30,912,857

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Natural Gas Growth

CP0181 - Higley Regulator Station: McDowell to Thomas

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - $229,113 - - - - - $229,113
Construction - $1,231,775 - - - - - $1,231,775
Design - $114,601 - - - - - $114,601
Direct Expenses - $1,346 - - - - - $1,346

Total - $1,576,835 - - - - - $1,576,835

Construct a regulator station and other system improvements to
ensure operational reliability and expansion of the natural gas pipeline
to customers in northeast Mesa.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Gas Bond - $1,576,835 - - - - - $1,576,835

Total: - $1,576,835 - - - - - $1,576,835

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Natural Gas Growth

CP0075 - Regulator Station, Hawes:  McKellips Road to Hermosa
Vista

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $3,490 $130,572 - - - - - $134,062
Construction $14,219 $767,303 - - - - - $781,522
Design $14,789 - - - - - - $14,789
Direct Expenses - $767 - - - - - $767

Total $32,498 $898,642 - - - - - $931,140

Install a high pressure gas main and district regulator station to meet
anticipated growth needs of the natural gas system in the East Mesa.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Gas Bond $32,498 $898,642 - - - - - $931,140

Total: $32,498 $898,642 - - - - - $931,140

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Natural Gas System Reinforcement

C10376 - District Regulator Station, Skyline and Circle Cross
Ranch

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $72,943 $454,549 - - - - - $527,492
Construction $412,536 $2,464,847 - - - - - $2,877,383
Design $55,765 $206,206 - - - - - $261,971
Direct Expenses - $2,766 - - - - - $2,766

Total $541,244 $3,128,368 - - - - - $3,669,612

Install a high pressure gas main and district regulator to meet
anticipated growth needs of the natural gas system in the Magma
service area.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2010 Gas Bond $463,463 - - - - - - $463,463
2014 Gas Bond $77,780 $3,128,368 - - - - - $3,206,148

Total: $541,244 $3,128,368 - - - - - $3,669,612

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Natural Gas System Reinforcement

CP0072 - McDowell Road; 80th Street to Hawes Road

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $303 - $81,669 - - - - $81,972
Construction - - $479,926 - - - - $479,926
Design $2,649 - - - - - - $2,649
Direct Expenses - - $480 - - - - $480

Total $2,951 - $562,075 - - - - $565,026

Construct a tie between two existing intermediate gas mains with new
gas main to meet anticipated growth needs of the natural gas system
in east Mesa.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2010 Gas Bond $2,951 - - - - - - $2,951
2014 Gas Bond - - $562,075 - - - - $562,075

Total: $2,951 - $562,075 - - - - $565,026

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Natural Gas System Reinforcement

C10388 - Regulator Station Security

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $3,596 $12,582 $9,891 $10,288 $10,715 $11,169 $23,792 $82,033
Construction $20,061 $73,935 $58,124 $60,461 $62,970 $65,635 $139,820 $481,006
Direct Expenses - $74 $58 $61 $63 $66 $141 $463

Total $23,657 $86,591 $68,073 $70,810 $73,748 $76,870 $163,753 $563,502

Install on-site security systems to monitor and deter theft and
sabotage of regulator station equipment.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2010 Gas Bond $23,657 - - - - - - $23,657
2014 Gas Bond - $86,591 - - - - - $86,591
2020 Gas Bond - - $68,073 $70,810 $73,748 $76,870 - $289,501
Future Gas Bond - - - - - - $163,753 $163,753

Total: $23,657 $86,591 $68,073 $70,810 $73,748 $76,870 $163,753 $563,502

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
365



Wastewater Contractual Obligations

CN0027 - 91st Avenue Wastewater Treatment Plant

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

Mesa Share $17,186,869 $12,293,747 $6,775,226 $5,130,558 $6,994,017 $5,873,765 $18,859,185 $73,113,367

Total $17,186,869 $12,293,747 $6,775,226 $5,130,558 $6,994,017 $5,873,765 $18,859,185 $73,113,367

Fund the City of Mesa's portion of operational and facility upgrades to
the 91st Avenue Plant. Mesa is a member of the Sub-Regional
Operating Group (SROG). Per an Intergovernmental Agreement with
SROG, Mesa shares in the cost of improvements.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY -1/0 FY 0/1 FY 1/2 FY 2/3 FY 3/4 FY 4/5

Future
Years Fund Totals

2014 Wastewater
Bond - - - - - - - -

Total: - - - - - - - -

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2006 Wastewater
Bond $146,367 - - - - - - $146,367
2010 Wastewater
Bond $6,840,283 $648,994 - - - - - $7,489,277
2014 Wastewater
Bond $10,200,219 $11,644,753 $4,802,518 - - - - $26,647,490
2020 Wastewater
Bond - - $1,972,708 $5,130,558 $6,994,017 $5,873,765 $6,021,800 $25,992,848
Future
Wastewater
Bond - - - - - - $12,837,385 $12,837,385

Total: $17,186,869 $12,293,747 $6,775,226 $5,130,558 $6,994,017 $5,873,765 $18,859,185 $73,113,367

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Wastewater Contractual Obligations

CN0063 - Wastewater Main Oversize & Extensions City Share

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

Direct Expenses - $363,000 $165,775 $169,522 $173,573 $177,860 $560,461 $1,610,191

Total - $363,000 $165,775 $169,522 $173,573 $177,860 $560,461 $1,610,191

Fund reimbursements to developers for construction of new
wastewater extensions and oversized mains to meet the City's need
and provide service to new development.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2010 Wastewater
Bond - $363,000 - - - - - $363,000
2020 Wastewater
Bond - - $165,775 $169,522 $173,573 $177,860 - $686,730
Future
Wastewater
Bond - - - - - - $560,461 $560,461

Total: - $363,000 $165,775 $169,522 $173,573 $177,860 $560,461 $1,610,191

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Wastewater Customer Demand - Citywide

CP0617 - New Lift Stations

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - $5,842 $68,727 - - - $74,569
Construction - - - $850,584 - - - $850,584
Design - - $73,023 - - - - $73,023
Direct Expenses - - - $8,505 - - - $8,505

Total - - $78,865 $927,816 - - - $1,006,681

Construct new wastewater lift stations to serve projected growth in
currently undeveloped areas that can not be totally served by a gravity
sewer system.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Wastewater
Bond - - $78,865 $927,816 - - - $1,006,681

Total: - - $78,865 $927,816 - - - $1,006,681

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
368



Wastewater Customer Demand - Citywide

CP0619 - New Sewer Lines - Other Areas

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - $52,341 - - - $394,938 $447,279
Construction - - $589,428 - - - $4,185,183 $4,774,611
Design - - $58,943 - - - $538,027 $596,970
Direct Expenses - - $5,894 - - - $213,526 $219,420

Total - - $706,606 - - - $5,331,674 $6,038,280

Construct new sewer lines in undeveloped areas other than southeast
Mesa to serve projected growth and areas currently served by on-site
septic systems.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Wastewater
Bond - - $706,606 - - - - $706,606
Future
Wastewater
Bond - - - - - - $5,331,674 $5,331,674

Total: - - $706,606 - - - $5,331,674 $6,038,280

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Wastewater Customer Demand - Citywide

CP0624 - Sewer Line Extensions to Unsewered Areas

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $249,807 - $43,502 $182,783 $147,120 $154,831 $511,305 $1,289,348
Construction $2,695,977 - $456,110 $1,912,586 $1,610,080 $1,827,960 $5,639,460 $14,142,173
Design $487,425 - $51,165 $320,417 $184,205 $54,895 $587,314 $1,685,421
Direct Expenses $1,712 - $36,489 $51,775 $44,709 $52,535 $164,524 $351,744

Total $3,434,921 - $587,266 $2,467,561 $1,986,114 $2,090,221 $6,902,603 $17,468,686

Install trunk and lateral sewers to serve residential areas currently
served by failing on-site septic systems.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Wastewater
Bond $3,442,401 - - - - - - $3,442,401
2014 Water Bond ($7,481) - - - - - - ($7,481)
2020 Wastewater
Bond - - $587,266 $2,467,561 $1,986,114 $2,090,221 - $7,131,162
Future
Wastewater
Bond - - - - - - $6,902,603 $6,902,603

Total: $3,434,921 - $587,266 $2,467,561 $1,986,114 $2,090,221 $6,902,603 $17,468,686

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Wastewater Customer Demand - Southeast Mesa 

CP0898 - Greenfield Water Reclamation Plant Equipment 

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - $62,012 $143,971 $141,878 $66,533 $209,654 $624,048
Construction - - $767,475 $1,417,110 $1,647,388 $823,425 $2,594,731 $7,250,129
Direct Expenses - - $7,675 $382,521 $126,084 $8,234 $25,947 $550,461

Total - - $837,162 $1,943,602 $1,915,350 $898,192 $2,830,332 $8,424,638

Replace minor equipment that has reached the end of its useful life at
the Greenfield Water Reclamation Plant.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Greenfield WRP
Joint Venture - - $837,162 $1,943,602 $1,915,350 $898,192 $2,830,332 $8,424,638

Total: - - $837,162 $1,943,602 $1,915,350 $898,192 $2,830,332 $8,424,638

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Wastewater Customer Demand - Southeast Mesa

CN0068 - Greenfield Water Reclamation Plant Equipment - Mesa 
Share

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

Mesa Share - - $504,809 $1,171,992 $1,154,957 $541,611 $1,706,693 $5,080,062

Total - - $504,809 $1,171,992 $1,154,957 $541,611 $1,706,693 $5,080,062

Replace minor equipment that has reached the end of its useful life at
the Greenfield Water Reclamation Plant.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Wastewater
Bond - - $504,809 $1,171,992 $1,154,957 $541,611 - $3,373,369
Future
Wastewater
Bond - - - - - - $1,706,693 $1,706,693

Total: - - $504,809 $1,171,992 $1,154,957 $541,611 $1,706,693 $5,080,062

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Wastewater Customer Demand - Southeast Mesa 

CP0067 - Greenfield Water Reclamation Plant Expansion 

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $1,059,434 $785,345 $29,625 - - - - $1,874,404
Construction $90,515,611 $78,334,493 $2,962,386 - - - - $171,812,490
Design $13,365,886 - - - - - - $13,365,886
Direct Expenses $15,116 $200,000 - - - - - $215,116

Total $104,956,047 $79,319,838 $2,992,011 - - - - $187,267,896

Construct additional treatment capacity to meet the increasing
wastewater flows to the Greenfield Water Reclamation Plant. The
towns of Gilbert and Queen Creek are sharing in the cost of the plant
expansion.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

Greenfield WRP
Joint Venture - $354,440 $1,468,416 $1,502,112 $1,538,220 $1,576,272 $4,967,630 $11,407,090

Total: - $354,440 $1,468,416 $1,502,112 $1,538,220 $1,576,272 $4,967,630 $11,407,090

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Capital Programs $104,956,047 - - - - - - $104,956,047
Greenfield WRP
Joint Venture - $79,319,838 $2,992,011 - - - - $82,311,849

Total: $104,956,047 $79,319,838 $2,992,011 - - - - $187,267,896

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Wastewater Customer Demand - Southeast Mesa

CN0015 - Greenfield Water Reclamation Plant Expansion - Mesa 
Share

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

Direct Expenses $52,828,538 $61,903,471 $1,804,182 - - - - $116,536,191

Total $52,828,538 $61,903,471 $1,804,182 - - - - $116,536,191

Construct additional treatment capacity to meet the increasing
wastewater flows to the Greenfield Water Reclamation Plant. The
towns of Gilbert and Queen Creek will share in the cost of the plant
expansion.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

Wastewater - $149,323 $619,830 $636,488 $654,455 $673,544 $2,141,994 $4,875,634

Total: - $149,323 $619,830 $636,488 $654,455 $673,544 $2,141,994 $4,875,634

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2010 Wastewater
Bond - - - - - - - -
2014 Wastewater
Bond $52,828,538 $61,903,471 $1,804,182 - - - - $116,536,191

Total: $52,828,538 $61,903,471 $1,804,182 - - - - $116,536,191

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Wastewater Customer Demand - Southeast Mesa 

CP0897 - Greenfield Water Reclamation Plant Improvement 

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - - $233,354 $315,603 $162,665 $512,580 $1,224,202
Construction - - - $1,901,363 $3,377,179 $1,813,731 $5,715,325 $12,807,598
Design - - - $313,929 $214,288 $219,580 $691,928 $1,439,725
Direct Expenses - - - $701,631 $353,575 - - $1,055,206

Total - - - $3,150,277 $4,260,645 $2,195,976 $6,919,833 $16,526,731

Modify and/or rehabilitate existing systems, install new or upgraded
systems and replace major equipment that has reached its useful life.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Greenfield WRP
Joint Venture - - - $3,150,277 $4,260,645 $2,195,976 $6,919,833 $16,526,731

Total: - - - $3,150,277 $4,260,645 $2,195,976 $6,919,833 $16,526,731

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Wastewater Customer Demand - Southeast Mesa

CN0067 - Greenfield Water Reclamation Plant Improvement - Mesa 
Share

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

Mesa Share - - - $1,899,618 $2,569,170 $1,324,174 $4,172,662 $9,965,624

Total - - - $1,899,618 $2,569,170 $1,324,174 $4,172,662 $9,965,624

Modify and/or rehabilitate existing systems, install new or upgraded
systems and replace major equipment that has reached its useful life.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Wastewater
Bond - - - $1,899,618 $2,569,170 $1,324,174 - $5,792,962
Future
Wastewater
Bond - - - - - - $4,172,662 $4,172,662

Total: - - - $1,899,618 $2,569,170 $1,324,174 $4,172,662 $9,965,624

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Wastewater Customer Demand - Southeast Mesa

CP0620 - New Sewer Lines - Phx Mesa Gateway Development 
Plan

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - $73,406 $477,459 $4,457 $25,694 - $581,016
Construction - - - $7,149,727 - $318,000 - $7,467,727
Design - - $1,063,906 - $55,715 - - $1,119,621
Direct Expenses - - $21,926 $60,497 - $3,180 - $85,603

Total - - $1,159,238 $7,687,683 $60,172 $346,874 - $9,253,967

Construct new sewer lines to serve development in the Phoenix Mesa
Gateway Airport Northeast Development Area.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Wastewater
Bond - - $445,853 $2,421,621 $60,172 $346,874 - $3,274,520
2020 Water Bond - - $713,385 $5,266,062 - - - $5,979,447

Total: - - $1,159,238 $7,687,683 $60,172 $346,874 - $9,253,967

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Wastewater Customer Demand - Southeast Mesa 

CP0618 - New Sewer Lines - Southeast Mesa Project 

Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - $26,224 $261,656 $435,681 $43,012 $214,103 $980,676
Construction - - - $2,801,274 $5,269,089 $532,330 $2,416,310 $11,019,003
Design - - $295,166 $338,147 $124,221 - $235,807 $993,341
Direct Expenses - - $32,636 $131,264 $52,690 $5,324 $24,163 $246,077

Total - - $354,026 $3,532,341 $5,881,681 $580,666 $2,890,383 $13,239,097

Construct new sewer lines in the area bounded by Elliot, Power,
Germann, and Meridian Roads to serve development in southeast
Mesa.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Wastewater
Bond - - $354,026 $3,532,341 $5,881,681 $580,666 - $10,348,714
Future
Wastewater
Bond - - - - - - $2,890,383 $2,890,383

Total: - - $354,026 $3,532,341 $5,881,681 $580,666 $2,890,383 $13,239,097

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Wastewater Customer Demand - Southeast Mesa 

CP0805 - Wastewater Improvements in Southeast Mesa 

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - $15,751 $159,990 - - - - $175,741
Construction - - $1,865,554 - - - - $1,865,554
Design - $182,308 - - - - - $182,308
Direct Expenses - $14,585 $134,320 - - - - $148,905

Total - $212,644 $2,159,864 - - - - $2,372,508

Provide necessary wastewater infrastructure improvements to handle
project flows in Southeast Mesa and to maintain service reliability in
the area.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2010 Wastewater
Bond - $212,644 $2,159,864 - - - - $2,372,508

Total: - $212,644 $2,159,864 - - - - $2,372,508

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Wastewater Customer Demand - Southeast Mesa 

C10425 - Williams Field Road Sewer: Ellsworth to Mountain 

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - $11,777 $89,685 - - - $101,462
Construction - - - $1,076,776 - - - $1,076,776
Design - - $106,276 - - - - $106,276
Direct Expenses - - $40,932 $44,280 - - - $85,212

Total - - $158,985 $1,210,741 - - - $1,369,726

Install sewer line along State Route 24 and Williams Field Road from
Mountain to Ellsworth to serve future development.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Wastewater
Bond - - $158,985 $1,210,741 - - - $1,369,726

Total: - - $158,985 $1,210,741 - - - $1,369,726

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Wastewater Lifecycle

CP0598 - Diversion Structure Rehabilitation

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - $8,880 $9,660 $9,878 $10,114 $10,364 $32,659 $81,555
Construction - $100,000 $102,330 $104,643 $107,144 $109,790 $345,964 $869,871
Design - $10,000 $10,233 $10,464 $10,714 $10,979 $34,597 $86,987
Direct Expenses - $1,000 $8,186 $8,371 $8,572 $8,783 $27,678 $62,590

Total - $119,880 $130,409 $133,356 $136,544 $139,916 $440,898 $1,101,003

Rehabilitate wastewater diversion structures that have deteriorated
due to age and corrosion to extend the life and operability of the
structures. Work will include repair and recoating of deteriorated
concrete and control gates.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2010 Wastewater
Bond - $119,880 - - - - - $119,880
2020 Wastewater
Bond - - $130,409 $133,356 $136,544 $139,916 - $540,225
Future
Wastewater
Bond - - - - - - $440,898 $440,898

Total: - $119,880 $130,409 $133,356 $136,544 $139,916 $440,898 $1,101,003

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Wastewater Lifecycle

CP0263 - GWRP Headworks/Solids Upgrade

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $9,296 $5,941 - - - - - $15,237
Construction $169,773 $594,059 - - - - - $763,832
Design $106,967 - - - - - - $106,967

Total $286,035 $600,000 - - - - - $886,035

Replace the bus duct systems at both the solids and headworks
buildings with conduit and wire systems to eliminate the possibility of
future failures due to water intrusion.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2006 Wastewater
Bond - - - - - - - -
Capital Programs $286,035 - - - - - - $286,035
Greenfield WRP
Joint Venture - $600,000 - - - - - $600,000

Total: $286,035 $600,000 - - - - - $886,035

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Wastewater Lifecycle

CN0014 - GWRP Headworks/Solids Upgrade - CP0263 Mesa Share

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

Direct Expenses $93,207 $361,800 - - - - - $455,007

Total $93,207 $361,800 - - - - - $455,007

Replace the bus duct systems at both the solids and headworks
buildings with conduit and wire systems to eliminate the possibility of
future failures due to water intrusion.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2006 Wastewater
Bond - - - - - - - -
2014 Wastewater
Bond $93,207 $361,800 - - - - - $455,007

Total: $93,207 $361,800 - - - - - $455,007

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Wastewater Lifecycle

CP0625 - GWRP Major Plant Improvements

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - - $187,520 $588,863 $324,978 $1,024,054 $2,125,415
Construction - - - $1,569,645 $6,642,928 $3,842,650 $12,108,740 $24,163,963
Design - - - $732,501 $642,864 $219,580 $691,928 $2,286,873
Direct Expenses - - - $41,857 $75,001 - - $116,858

Total - - - $2,531,523 $7,949,656 $4,387,208 $13,824,722 $28,693,109

Replace and/or modify major equipment or systems to improve plant
performance and ensure compliance with regulatory requirements.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Greenfield WRP
Joint Venture - - - $2,531,523 $7,949,656 $4,387,208 $13,824,722 $28,693,109

Total: - - - $2,531,523 $7,949,656 $4,387,208 $13,824,722 $28,693,109

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Wastewater Lifecycle

CN0035 - GWRP Major Plant Improvements - CP0625 Mesa Share

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

Mesa Share - - - $1,526,509 $4,793,643 $2,645,487 $8,336,308 $17,301,947

Total - - - $1,526,509 $4,793,643 $2,645,487 $8,336,308 $17,301,947

Replace and/or modify major equipment or systems to improve plant
performance and ensure compliance with regulatory requirements.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Wastewater
Bond - - - $1,526,509 $4,793,643 $2,645,487 - $8,965,639
Future
Wastewater
Bond - - - - - - $8,336,308 $8,336,308

Total: - - - $1,526,509 $4,793,643 $2,645,487 $8,336,308 $17,301,947

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Wastewater Lifecycle

CP0626 - GWRP Miscellaneous Plant Improvements

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $177,507 $29,630 - - - - - $207,137
Construction $2,588,786 - - - - - - $2,588,786
Design $100,618 - - - - - - $100,618
Direct Expenses $9 $2,250 - - - - - $2,259
Purchases - $368,121 - - - - - $368,121

Total $2,866,920 $400,001 - - - - - $3,266,921

Modify and/or rehabilitate existing systems, install new systems, and
replace equipment that has reached its useful life at the Greenfield
Water Reclamation Plant.  This work will improve plant operations and
reliability.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Capital Programs $2,866,920 - - - - - - $2,866,920
Greenfield WRP
Joint Venture - $400,001 - - - - - $400,001

Total: $2,866,920 $400,001 - - - - - $3,266,921

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Wastewater Lifecycle

CN0036 - GWRP Miscellaneous Plant Improvements - CP0626
Mesa Share

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

Direct Expenses $1,219,268 $167,200 - - - - - $1,386,468

Total $1,219,268 $167,200 - - - - - $1,386,468

Modify and/or rehabilitate existing systems, install new systems, and
replace equipment that has reached its useful life at the Greenfield
Water Reclamation Plant. Improve plant operations and reliability.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Wastewater
Bond $1,219,268 $167,200 - - - - - $1,386,468

Total: $1,219,268 $167,200 - - - - - $1,386,468

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Wastewater Lifecycle

CN0057 - GWRP Plant Rehabilitation and Equipment - CP0797
Mesa Share

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

Direct Expenses $11,625 $124,736 - - - - - $136,361

Total $11,625 $124,736 - - - - - $136,361

Fund Mesa's cost share to rebuild/replace equipment to minimize
system downtime and ensure efficient operation at the plant.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2010 Wastewater
Bond $11,625 $124,736 - - - - - $136,361

Total: $11,625 $124,736 - - - - - $136,361

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Wastewater Lifecycle

CP0797 - GWRP Plant Rehabilitation and Equipment Replacement

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $2,056 - - - - - - $2,056
Construction $3,531 $294,599 - - - - - $298,130
Design $23,116 - - - - - - $23,116

Total $28,704 $294,599 - - - - - $323,303

Rebuild/Replace equipment to minimize system downtime and ensure
efficient operation at the plant.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Capital Programs $28,704 - - - - - - $28,704
Greenfield WRP
Joint Venture - $294,599 - - - - - $294,599

Total: $28,704 $294,599 - - - - - $323,303

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Wastewater Lifecycle

CP0599 - Lift Station Rehabilitation

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $5,570 - $25,869 $230,717 $105,944 $78,258 $119,668 $566,026
Construction $4,428 - - $1,653,359 $85,715 $823,425 $1,125,570 $3,692,497
Design - - $240,476 $83,714 $80,358 - - $404,548
Direct Expenses - - $6,140 $1,068,405 $1,077,869 $72,461 $110,803 $2,335,678
Purchases - - $76,748 $78,482 $80,358 $82,343 $259,474 $577,405

Total $9,998 - $349,233 $3,114,677 $1,430,244 $1,056,487 $1,615,515 $7,576,154

Replace existing equipment that is no longer functional or has
reached its useful life to maintain adequate levels of service and bring
the facilities into conformance with current design standards and
specifications.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Wastewater
Bond $9,998 - - - - - - $9,998
2020 Wastewater
Bond - - $349,233 $3,114,677 $1,430,244 $1,056,487 - $5,950,641
Future
Wastewater
Bond - - - - - - $1,615,515 $1,615,515

Total: $9,998 - $349,233 $3,114,677 $1,430,244 $1,056,487 $1,615,515 $7,576,154

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Wastewater Lifecycle

CP0600 - Manhole Rehabilitation

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $74,411 $112,208 $112,647 $115,193 $117,946 $120,859 $380,844 $1,034,108
Construction $593,351 $1,309,796 $1,315,964 $1,345,709 $1,377,872 $1,411,899 $4,449,097 $11,803,688
Design $374,615 $77,160 $78,958 $80,743 $82,672 $84,714 $266,946 $1,045,808
Direct Expenses $26 $12,860 $13,160 $13,457 $13,779 $14,119 $44,491 $111,892

Total $1,042,403 $1,512,024 $1,520,729 $1,555,102 $1,592,269 $1,631,591 $5,141,378 $13,995,496

Rehabilitate manholes that have deteriorated due to the corrosive
environment of the wastewater system.  Rehabbing the manholes will
extend their useful life and prevent structural failures.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2010 Wastewater
Bond $247,609 - - - - - - $247,609
Utility
Replacement
Extension and
Renewal - WW $794,794 $1,512,024 $1,520,729 $1,555,102 $1,592,269 $1,631,591 $5,141,378 $13,747,887

Total: $1,042,403 $1,512,024 $1,520,729 $1,555,102 $1,592,269 $1,631,591 $5,141,378 $13,995,496

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Wastewater Lifecycle

CP0616 - Metering Station Rehabilitation

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - $1,636 $2,210 $2,260 $2,314 $2,371 $7,472 $18,263
Direct Expenses - $1,500 $2,047 $2,093 $2,143 $2,196 $6,919 $16,898
Purchases - $18,950 $25,583 $26,161 $26,786 $27,448 $86,491 $211,419

Total - $22,086 $29,840 $30,514 $31,243 $32,015 $100,882 $246,580

Rehabilitate deteriorated structures and replace equipment that is no
longer functional or has reached its useful life to maintain adequate
levels of service and bring the facilities into conformance with current
design standards and specifications.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Wastewater
Bond - $22,086 - - - - - $22,086
2020 Wastewater
Bond - - $29,840 $30,514 $31,243 $32,015 - $123,612
Future
Wastewater
Bond - - - - - - $100,882 $100,882

Total: - $22,086 $29,840 $30,514 $31,243 $32,015 $100,882 $246,580

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Wastewater Lifecycle

CP0899 - Miscellaneous Wastewater Projects

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - $49,118 $125,572 - - - $174,690
Construction - - - $1,046,430 - - - $1,046,430
Design - - $613,980 $523,215 - - - $1,137,195

Total - - $663,098 $1,695,217 - - - $2,358,315

Odor control improvement program, including other miscellaneous
wastewater system projects.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Wastewater
Bond - - $663,098 $1,695,217 - - - $2,358,315

Total: - - $663,098 $1,695,217 - - - $2,358,315

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Wastewater Lifecycle

C10478 - Northwest Water Reclamation Plant Aeration System
Imp

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $291,459 $42,277 - - - - - $333,736
Construction $3,820,379 $528,452 - - - - - $4,348,831
Design $555,230 - - - - - - $555,230

Total $4,667,068 $570,729 - - - - - $5,237,797

Modify and upgrade blower control system to allow more accurate air
flow to the aeration basins based on process needs and to ensure
compliance with permit requirements.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2006 Wastewater
Bond - - - - - - - -
2010 Wastewater
Bond $4,183,926 $570,729 - - - - - $4,754,655
2014 Wastewater
Bond $483,142 - - - - - - $483,142

Total: $4,667,068 $570,729 - - - - - $5,237,797

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Wastewater Lifecycle

CP0811 - Northwest Water Reclamation Plant Equipment
Replacement

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $360 $40,400 $44,207 $45,206 $46,286 $47,429 $154,992 $378,880
Construction $3,476 $505,000 $511,650 $523,215 $535,720 $548,950 $1,729,820 $4,357,831
Design $1,207 - $40,932 $41,857 $42,858 $43,916 $207,578 $378,348

Total $5,043 $545,400 $596,789 $610,278 $624,864 $640,295 $2,092,390 $5,115,059

Replace process equipment at the Northwest Water Reclamation
Plant that has reached the end of its useful life.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2010 Wastewater
Bond $5,043 - - - - - - $5,043
2020 Wastewater
Bond - - $596,789 $610,278 $624,864 $640,295 - $2,472,226
Future
Wastewater
Bond - - - - - - $2,092,390 $2,092,390
Utility
Replacement
Extension and
Renewal - WW - $545,400 - - - - - $545,400

Total: $5,043 $545,400 $596,789 $610,278 $624,864 $640,295 $2,092,390 $5,115,059

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Wastewater Lifecycle

CP0627 - NWWRP Major Plant Improvements

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $25,665 - $73,678 $518,025 $557,149 $432,485 $996,186 $2,603,188
Construction $12 - - $5,742,808 $6,428,640 $4,857,110 $10,612,635 $27,641,205
Design $325,806 - $920,970 $732,501 $535,720 $548,950 $1,839,691 $4,903,638

Total $351,483 - $994,648 $6,993,334 $7,521,509 $5,838,545 $13,448,512 $35,148,031

Replace and/or modify major equipment or systems to improve plant
performance and ensure compliance with regulatory requirements.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Wastewater
Bond $351,483 - - - - - - $351,483
2020 Wastewater
Bond - - $994,648 $6,993,334 $7,521,509 $5,838,545 - $21,348,036
Future
Wastewater
Bond - - - - - - $13,448,512 $13,448,512

Total: $351,483 - $994,648 $6,993,334 $7,521,509 $5,838,545 $13,448,512 $35,148,031

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Wastewater Lifecycle

CP0628 - NWWRP Miscellaneous Plant Improvements

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $34,723 $25,437 $68,373 $136,788 $387,004 $302,230 $392,339 $1,346,894
Construction $429,363 $679,548 $793,262 $799,452 $4,837,552 $3,777,874 $4,091,455 $15,408,506
Design $48,506 - $61,398 $910,394 - - $812,778 $1,833,076
Direct Expenses - $2,676 - - - - - $2,676

Total $512,593 $707,661 $923,033 $1,846,634 $5,224,556 $4,080,104 $5,296,572 $18,591,153

Modify and/or rehabilitate existing systems, install new systems, and
replace equipment that has reached its useful life at the Northwest
Water Reclamation Plant.  This work will improve plant operations and
reliability.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2010 Wastewater
Bond $8,869 $707,661 - - - - - $716,530
2014 Wastewater
Bond $503,724 - - - - - - $503,724
2020 Wastewater
Bond - - $923,033 $1,846,634 $5,224,556 $4,080,104 - $12,074,327
Future
Wastewater
Bond - - - - - - $5,296,572 $5,296,572

Total: $512,593 $707,661 $923,033 $1,846,634 $5,224,556 $4,080,104 $5,296,572 $18,591,153

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Wastewater Lifecycle

CP0621 - Odor Control Station Rehabilitation

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $422 $6,050 $15,186 $134,696 $173,145 $4,436 $21,450 $355,385
Construction $6,761 $50,000 - $1,412,681 $2,089,308 - - $3,558,750
Design $301 $25,000 $163,728 $230,215 $26,786 $27,448 $172,983 $646,461
Direct Expenses - $625 $512 $14,650 $21,429 $549 $8,649 $46,414
Purchases - - $25,583 $26,161 $26,786 $27,448 $86,491 $192,469

Total $7,484 $81,675 $205,009 $1,818,403 $2,337,454 $59,881 $289,573 $4,799,479

Replace existing equipment that no longer functions and/or has
reached its useful life to maintain adequate levels of service and bring
the facilities into conformance with current design standards and
specifications.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Wastewater
Bond $7,484 $81,675 - - - - - $89,159
2020 Wastewater
Bond - - $205,009 $1,818,403 $2,337,454 $59,881 - $4,420,747
Future
Wastewater
Bond - - - - - - $289,573 $289,573

Total: $7,484 $81,675 $205,009 $1,818,403 $2,337,454 $59,881 $289,573 $4,799,479

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Wastewater Lifecycle

CP0622 - Sewer Line Condition Assessment

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $70,342 $32,000 $32,868 $33,611 $34,415 $35,265 $111,123 $349,624
Design $988,657 $400,000 $410,855 $420,142 $430,183 $440,807 $1,389,045 $4,479,689

Total $1,058,999 $432,000 $443,723 $453,753 $464,598 $476,072 $1,500,168 $4,829,313

Closed-circuit television (CCTV) inspection and evaluation to
determine condition of  sewer lines and what rehabilitation is needed.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Wastewater
Bond $1,058,999 $432,000 - - - - - $1,490,999
2020 Wastewater
Bond - - $443,723 $453,753 $464,598 $476,072 - $1,838,146
Future
Wastewater
Bond - - - - - - $1,500,168 $1,500,168

Total: $1,058,999 $432,000 $443,723 $453,753 $464,598 $476,072 $1,500,168 $4,829,313

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Wastewater Lifecycle

CP0383 - Sewer Line Rehabilitation

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $371,691 $34,922 - - - - - $406,613
Construction $4,879,137 $390,001 - - - - - $5,269,138
Design $74,579 $46,000 - - - - - $120,579
Direct Expenses $792 $509 - - - - - $1,301

Total $5,326,199 $471,432 - - - - - $5,797,631

Rehabilitate and/or replace defective pipe in the wastewater collection
system identified through the wastewater Asset Management
Program, to maintain a high level of service.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Wastewater
Bond $5,326,199 $471,432 - - - - - $5,797,631

Total: $5,326,199 $471,432 - - - - - $5,797,631

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Wastewater Lifecycle

CP0623 - Sewer Line Rehabilitation

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $26,860 $58,406 $346,345 $1,281,120 $316,289 $177,796 $555,998 $2,762,814
Construction $304,967 $670,282 $511,650 $15,435,273 $3,750,040 $1,756,640 $6,524,728 $28,953,580
Design $120,103 $50,765 $3,784,093 $449,965 $139,287 $458,122 $360,001 $5,362,336
Direct Expenses $107 $5,790 $33,559 $128,764 $64,286 $7,685 $65,248 $305,439

Total $452,037 $785,243 $4,675,647 $17,295,122 $4,269,902 $2,400,243 $7,505,975 $37,384,169

Rehabilitate and/or replace defective pipe in the wastewater collection
system to prevent catastrophic failures and maintain a high level of
service.  These defective lines were identified through the wastewater
asset management program.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Wastewater
Bond $432,977 $697,714 - - - - - $1,130,691
2020 Wastewater
Bond - - $4,675,647 $17,295,122 $4,269,902 $2,400,243 - $28,640,914
Future
Wastewater
Bond - - - - - - $7,505,975 $7,505,975
Utility
Replacement
Extension and
Renewal - WW - $77,581 - - - - - $77,581
Wastewater $19,061 $9,948 - - - - - $29,009

Total: $452,037 $785,243 $4,675,647 $17,295,122 $4,269,902 $2,400,243 $7,505,975 $37,384,169

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Wastewater Lifecycle

CP0631 - SEWRP Equipment Replacement

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $485 $12,188 $31,006 $50,291 $32,465 $33,266 $118,804 $278,505
Construction $3,784 $108,092 - $209,286 - - - $321,162
Design $2,820 $44,037 - $20,929 - - - $67,786
Direct Expenses - - $3,837 $6,017 $4,018 $4,117 $14,704 $32,693
Purchases - - $383,738 $392,411 $401,790 $411,713 $1,470,347 $3,059,999

Total $7,089 $164,317 $418,581 $678,934 $438,273 $449,096 $1,603,855 $3,760,145

Replace existing equipment at Southeast Water Reclamation Plant on
an as needed basis. 

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Wastewater
Bond - - $418,581 $678,934 $438,273 $449,096 - $1,984,884
Future
Wastewater
Bond - - - - - - $1,603,855 $1,603,855
Utility
Replacement
Extension and
Renewal - WW $7,089 $164,317 - - - - - $171,406

Total: $7,089 $164,317 $418,581 $678,934 $438,273 $449,096 $1,603,855 $3,760,145

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Wastewater Lifecycle

CP0629 - SEWRP Major Plant Improvements

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - - $83,714 $432,862 - $627,765 $1,144,341
Construction - - - - $5,357,200 - $7,084,200 $12,441,400
Design - - - $1,046,430 - - $692,022 $1,738,452
Direct Expenses - - - - $53,572 - $70,842 $124,414

Total - - - $1,130,144 $5,843,634 - $8,474,829 $15,448,607

Replace and/or modify major equipment or systems to improve plant
performance and ensure compliance with regulatory requirements.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Wastewater
Bond - - - $1,130,144 $5,843,634 - - $6,973,778
Future
Wastewater
Bond - - - - - - $8,474,829 $8,474,829

Total: - - - $1,130,144 $5,843,634 - $8,474,829 $15,448,607

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Wastewater Lifecycle

CP0630 - SEWRP Miscellaneous Plant Improvements

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $91,853 - $189,170 $172,097 $85,629 $87,744 $307,216 $933,709
Construction $1,121,247 - $2,024,497 $1,956,406 $964,296 $988,110 $3,459,640 $10,514,196
Design $164,859 - $312,107 $94,179 $96,430 $98,811 $345,964 $1,112,350
Direct Expenses $13 - $28,030 $100,633 $9,643 $9,881 $34,597 $182,797

Total $1,377,973 - $2,553,804 $2,323,315 $1,155,998 $1,184,546 $4,147,417 $12,743,053

Modify and/or rehabilitate existing systems, install new systems, and
replace equipment that has reached its useful life at the Southeast
Water Reclamation Plant. This work will improve plant operations and
reliability.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2010 Wastewater
Bond $3,912 - - - - - - $3,912
2014 Wastewater
Bond $1,175,607 - - - - - - $1,175,607
2020 Wastewater
Bond - - $2,553,804 $2,323,315 $1,155,998 $1,184,546 - $7,217,663
Future
Wastewater
Bond - - - - - - $4,147,417 $4,147,417
Utility
Replacement
Extension and
Renewal - WW $198,454 - - - - - - $198,454

Total: $1,377,973 - $2,553,804 $2,323,315 $1,155,998 $1,184,546 $4,147,417 $12,743,053

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
404



Wastewater Lifecycle

CP0632 - SEWRP Standby Generator Radiator Replacement

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $2,363 $38,542 - - - - - $40,905
Construction $12,861 $442,548 - - - - - $455,409
Design $18,145 $31,978 - - - - - $50,123
Direct Expenses - $5,000 - - - - - $5,000

Total $33,370 $518,068 - - - - - $551,438

Replacement of the Cooling System at the Southeast Water
Reclamation Plant.   

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Utility
Replacement
Extension and
Renewal - WW $33,370 $518,068 - - - - - $551,438

Total: $33,370 $518,068 - - - - - $551,438

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
405



Water Contractual Obligations

CN0010 - Val Vista Water Treatment Plant - Mesa Share

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

Mesa Share $8,676,113 $10,548,049 $9,129,265 $6,591,082 $3,784,945 $6,587,400 $20,757,840 $66,074,694

Total $8,676,113 $10,548,049 $9,129,265 $6,591,082 $3,784,945 $6,587,400 $20,757,840 $66,074,694

Fund the City's portion of the capital infrastructure cost of the Val
Vista Water Treatment Plant.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2010 Water Bond $909,115 - - - - - - $909,115
2014 Water Bond $7,766,998 $10,548,049 $9,129,265 - - - - $27,444,312
2020 Water Bond - - - $6,591,082 $3,784,945 $6,587,400 $6,753,420 $23,716,847
Future Water
Bond - - - - - - $14,004,420 $14,004,420

Total: $8,676,113 $10,548,049 $9,129,265 $6,591,082 $3,784,945 $6,587,400 $20,757,840 $66,074,694

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Water Contractual Obligations

CN0028 - White Mountain Apache Water Settlement Water Rights

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

Purchases - $3,700,000 $3,786,210 - - - - $7,486,210

Total - $3,700,000 $3,786,210 - - - - $7,486,210

Lease Central Arizona Project (CAP) canal water rights from the
White Mountain Apache Tribe for 100 years.  Long-term leasing of the
water rights will help ensure the City's water supply.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Water Bond - $3,700,000 $3,786,210 - - - - $7,486,210

Total: - $3,700,000 $3,786,210 - - - - $7,486,210

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Water Customer Demand Citywide

CP0836 - New Groundwater Wells

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - $24,866 $110,252 $88,844 - - $223,962
Construction - - - $1,623,013 $1,465,730 - - $3,088,743
Design - - - $54,414 - - - $54,414
Direct Expenses - - $158,612 $160,104 $15,000 - - $333,716
Land Acquisition - - $255,825 - - - - $255,825

Total - - $439,303 $1,947,783 $1,569,574 - - $3,956,660

Design and construct new groundwater well facilities and collection
lines to meet water demands from new growth.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

Water - - - - - $57,231 $180,344 $237,575

Total: - - - - - $57,231 $180,344 $237,575

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Water Bond - - $439,303 $1,947,783 $1,569,574 - - $3,956,660

Total: - - $439,303 $1,947,783 $1,569,574 - - $3,956,660

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Water Customer Demand Citywide

CP0830 - New Pump Stations

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - $9,517 $110,252 $88,844 - - $208,613
Construction - - - $1,623,013 $1,465,730 - - $3,088,743
Design - - $158,612 $197,775 - - - $356,387
Direct Expenses - - - $16,743 $15,000 - - $31,743

Total - - $168,129 $1,947,783 $1,569,574 - - $3,685,486

Design and construct new pump station facilities to meet water
demands from new growth.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

Water - - - - - $57,231 $180,344 $237,575

Total: - - - - - $57,231 $180,344 $237,575

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Water Bond - - $168,129 $1,947,783 $1,569,574 - - $3,685,486

Total: - - $168,129 $1,947,783 $1,569,574 - - $3,685,486

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Water Customer Demand Citywide

CP0829 - Pump Station Replacement Program

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - - - - $10,210 $214,227 $224,437
Construction - - - - - - $3,323,569 $3,323,569
Design - - - - - $170,175 $212,733 $382,908
Direct Expenses - - - - - - $34,156 $34,156

Total - - - - - $180,385 $3,784,685 $3,965,070

Rehabilitate or replace aging pump station facilities.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

Water - - - - - - $61,547 $61,547

Total: - - - - - - $61,547 $61,547

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Water Bond - - - - - $180,385 $3,784,685 $3,965,070

Total: - - - - - $180,385 $3,784,685 $3,965,070

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Water Customer Demand Citywide

CP0834 - Quarter Section Replacement Program

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - - - $16,072 - $10,981 $27,053
Design - - - - - - $183,009 $183,009
Land Acquisition - - - - $267,860 - - $267,860

Total - - - - $283,932 - $193,990 $477,922

Assess, design and construct to replace aging water distribution
mains throughout the city.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Water Bond - - - - $283,932 - - $283,932
Future Water
Bond - - - - - - $193,990 $193,990

Total: - - - - $283,932 - $193,990 $477,922

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Water Customer Demand Citywide

CP0896 - Reclaimed Water Line - NWWRP to SEWRP

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - $103,212 $276,325 $1,629,518 $1,668,464 - - $3,677,519
Construction - - - $27,064,426 $27,711,274 - - $54,775,700
Design - $540,066 $4,421,193 - - - - $4,961,259
Direct Expenses - $1,180,122 $184,217 $94,190 $96,441 - - $1,554,970

Total - $1,823,400 $4,881,735 $28,788,134 $29,476,179 - - $64,969,448

Construct a reclaimed water line from Northwest Water Reclamation
Plant to Southeast Water Reclamation Plant.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Water Bond - $1,823,400 $4,881,735 - - - - $6,705,135
2020 Water Bond - - - $28,788,134 $29,476,179 - - $58,264,313

Total: - $1,823,400 $4,881,735 $28,788,134 $29,476,179 - - $64,969,448

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Water Customer Demand Citywide

CP0831 - Reservoir Rehabilitation Program

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - $15,350 - - - $229,891 $245,241
Construction - - - - - - $3,404,075 $3,404,075
Design - - - - - - $392,450 $392,450
Direct Expenses - - - - - - $34,984 $34,984
Land Acquisition - - $255,825 - - - - $255,825

Total - - $271,175 - - - $4,061,400 $4,332,575

Assess and rehabilitate aging reservoirs and associated equipment.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Water Bond - - $271,175 - - - - $271,175
Future Water
Bond - - - - - - $4,061,400 $4,061,400

Total: - - $271,175 - - - $4,061,400 $4,332,575

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Water Customer Demand Citywide

CP0646 - Transmission Main - Other Areas

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - $92,281 $94,367 $1,003,507 $1,028,290 - $2,218,445
Construction - - - - $16,105,350 $16,503,084 - $32,608,434
Design - - $1,538,020 $1,572,784 - - - $3,110,804
Direct Expenses - - - - $483,161 $495,093 - $978,254
Land Acquisition - - - - $136,609 $139,982 - $276,591

Total - - $1,630,301 $1,667,151 $17,728,627 $18,166,449 - $39,192,528

Construct various large diameter water mains throughout the City as
identified in the water master plan.  These improvements are needed
to keep pace with demand.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Water Bond - - $1,630,301 $1,667,151 $17,728,627 $18,166,449 - $39,192,528

Total: - - $1,630,301 $1,667,151 $17,728,627 $18,166,449 - $39,192,528

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Water Customer Demand Citywide

CP0835 - Transmission Main Replacement Program

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - - - - $16,469 $10,981 $27,450
Design - - - - - - $183,009 $183,009
Land Acquisition - - - - - $274,475 - $274,475

Total - - - - - $290,944 $193,990 $484,934

Assess, design and construct to replace aging water transmission
mains throughout the city.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Water Bond - - - - - $290,944 - $290,944
Future Water
Bond - - - - - - $193,990 $193,990

Total: - - - - - $290,944 $193,990 $484,934

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Water Customer Demand Citywide

CP0828 - Transmission Mains - Southeast Mesa

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - - - - $10,210 $214,227 $224,437
Construction - - - - - - $3,323,569 $3,323,569
Design - - - - - $170,175 $212,733 $382,908
Direct Expenses - - - - - - $34,156 $34,156

Total - - - - - $180,385 $3,784,685 $3,965,070

Construct new large diameter water mains and associated
appurtenances in southeast Mesa to support growth.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

Water - - - - - - $61,547 $61,547

Total: - - - - - - $61,547 $61,547

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Water Bond - - - - - $180,385 $3,784,685 $3,965,070

Total: - - - - - $180,385 $3,784,685 $3,965,070

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Water Customer Demand Citywide

CN0064 - Water Extensions and Oversized Mains - City Share

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

Direct Expenses - $200,000 $445,206 $209,286 $214,288 $219,580 $691,928 $1,980,288

Total - $200,000 $445,206 $209,286 $214,288 $219,580 $691,928 $1,980,288

Fund the City's cost share for developer constructed waterlines that
are larger than 16-inch diameter.  

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Water Bond - $200,000 $240,546 - - - - $440,546
2020 Water Bond - - $204,660 $209,286 $214,288 $219,580 - $847,814
Future Water
Bond - - - - - - $691,928 $691,928

Total: - $200,000 $445,206 $209,286 $214,288 $219,580 $691,928 $1,980,288

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Water Customer Demand Citywide

CP0814 - Waterline Replacement

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $56,511 $54,240 $88,286 $95,434 $74,582 $91,564 $309,154 $769,771
Construction $909,926 $1,314,297 $1,471,427 $1,590,567 $1,243,016 $1,526,048 $5,152,543 $13,207,824
Design $15,828 - - - - - - $15,828
Direct Expenses $65,637 $2,500 - - - - - $68,137
Land Acquisition ($1,864) - - - - - - ($1,864)
Purchases - $87,191 - - - - - $87,191

Total $1,046,037 $1,458,228 $1,559,713 $1,686,001 $1,317,598 $1,617,612 $5,461,697 $14,146,886

Replace waterline with highest breakage risk. Waterlines will be
inspected and prioritized for replacement based on risk of breakage.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Water Bond $1,046,037 $1,458,228 - - - - - $2,504,265
2020 Water Bond - - $1,559,713 $1,686,001 $1,317,598 $1,617,612 - $6,180,924
Future Water
Bond - - - - - - $5,461,697 $5,461,697

Total: $1,046,037 $1,458,228 $1,559,713 $1,686,001 $1,317,598 $1,617,612 $5,461,697 $14,146,886

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Water Customer Demand Citywide

CP0832 - Water Line Replacement Program

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - $24,866 $110,252 $88,844 - - $223,962
Construction - - - $1,623,013 $1,465,730 - - $3,088,743
Design - - $158,612 $197,775 - - - $356,387
Direct Expenses - - - $16,743 $15,000 - - $31,743
Land Acquisition - - $255,825 - - - - $255,825

Total - - $439,303 $1,947,783 $1,569,574 - - $3,956,660

Replace aging waterlines in various loications.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

Water - - - - - $57,231 $180,344 $237,575

Total: - - - - - $57,231 $180,344 $237,575

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Water Bond - - $439,303 $1,947,783 $1,569,574 - - $3,956,660

Total: - - $439,303 $1,947,783 $1,569,574 - - $3,956,660

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Water Customer Demand Citywide

CP0833 - Water Main Inspection And Assessment

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - $15,350 - - - $10,981 $26,331
Design - - - - - - $183,009 $183,009
Land Acquisition - - $255,825 - - - - $255,825

Total - - $271,175 - - - $193,990 $465,165

Provide inspection services to inspect and assess the condition of
existing water mains citywide.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Water Bond - - $271,175 - - - - $271,175
Future Water
Bond - - - - - - $193,990 $193,990

Total: - - $271,175 - - - $193,990 $465,165

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Water Customer Demand - Southeast Mesa

CP0826 - Fire Hydrant And Water Valve Replacement Program

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - - $76,085 $70,926 - - $147,011
Construction - - - $1,147,074 $1,170,394 - - $2,317,468
Design - - - $109,536 - - - $109,536
Direct Expenses - - - $11,471 $11,704 - - $23,175

Total - - - $1,344,166 $1,253,024 - - $2,597,190

Replace fire hydrants and water valves.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

Water - - - - - $56,803 $178,995 $235,798

Total: - - - - - $56,803 $178,995 $235,798

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Water Bond - - - $1,344,166 $1,253,024 - - $2,597,190

Total: - - - $1,344,166 $1,253,024 - - $2,597,190

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Water Customer Demand - Southeast Mesa

CP0639 - New Pump Station

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $179,744 - $43,365 $448,101 $46,800 $275,775 $267,007 $1,260,792
Construction $3,188,794 - - $7,337,567 - $4,550,796 $4,385,290 $19,462,447
Design - - $717,538 $59,647 $780,008 - $21,007 $1,578,200
Direct Expenses - - $5,227 $71,136 - $45,453 $43,796 $165,612

Total $3,368,539 - $766,130 $7,916,451 $826,808 $4,872,024 $4,717,100 $22,467,052

Construct new pump stations to meet the growing water demand. The
Water Master Plan identified the need for additional pumping capacity.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Water Bond $3,368,539 - - - - - - $3,368,539
2020 Water Bond - - $766,130 $7,916,451 $826,808 $4,872,024 $4,464,596 $18,846,009
Future Water
Bond - - - - - - $252,504 $252,504

Total: $3,368,539 - $766,130 $7,916,451 $826,808 $4,872,024 $4,717,100 $22,467,052

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Water Customer Demand - Southeast Mesa

CP0824 - Signal Butte Plant Improvements

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - $9,517 $110,252 $88,844 - - $208,613
Construction - - - $1,623,013 $1,465,730 - - $3,088,743
Design - - $158,612 $197,775 - - - $356,387
Direct Expenses - - - $16,743 $15,000 - - $31,743

Total - - $168,129 $1,947,783 $1,569,574 - - $3,685,486

Construct, rehabilitate or replace assets and infrastructure at the
Signal Butte Water Treatment Plant.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

Water - - - - - $57,231 $180,344 $237,575

Total: - - - - - $57,231 $180,344 $237,575

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Water Bond - - $168,129 $1,947,783 $1,569,574 - - $3,685,486

Total: - - $168,129 $1,947,783 $1,569,574 - - $3,685,486

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Water Customer Demand - Southeast Mesa

CP0372 - Signal Butte Water Treatment Plant Expansion

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - $30,699 $313,929 $2,336,811 $2,394,520 - $5,075,959
Construction - - - - $38,946,844 $39,908,665 - $78,855,509
Design - - $511,650 $5,232,150 - - - $5,743,800

Total - - $542,349 $5,546,079 $41,283,655 $42,303,185 - $89,675,268

Construct additional treatment capacity at the plant to meet growth
demands in southeast Mesa.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Water Bond - - $542,349 $5,546,079 $41,283,655 $42,303,185 - $89,675,268

Total: - - $542,349 $5,546,079 $41,283,655 $42,303,185 - $89,675,268

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Water Customer Demand - Southeast Mesa

CP0645 - Transmission Mains - Southeast Mesa

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - $30,000 $126,652 $1,343,581 $215,610 $330,309 $493,175 $2,539,327
Construction - $500,000 - $21,597,297 $3,094,589 $4,827,466 $7,832,870 $37,852,222
Design - - $2,110,866 $258,200 $470,362 $521,447 $151,690 $3,512,565
Direct Expenses - - - $537,509 $28,552 $156,231 $234,987 $957,279

Total - $530,000 $2,237,518 $23,736,587 $3,809,113 $5,835,453 $8,712,722 $44,861,393

Construct various large diameter water mains  in southeast Mesa. The
Water Master Plan identified the need for water transmission mains to
meet water demand.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Water Bond - $530,000 - - - - - $530,000
2020 Water Bond - - $2,237,518 $23,736,587 $3,809,113 $5,835,453 $5,836,635 $41,455,306
Future Water
Bond - - - - - - $2,876,087 $2,876,087

Total: - $530,000 $2,237,518 $23,736,587 $3,809,113 $5,835,453 $8,712,722 $44,861,393

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Water Customer Demand - Southeast Mesa

C05007 - Warner Lift Station Modifications

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $6,077 - $159,945 - - - - $166,022
Construction $28,034 - $1,999,302 - - - - $2,027,336
Design $64,802 - - - - - - $64,802

Total $98,913 - $2,159,247 - - - - $2,258,160

Install a new force main to the East Mesa Interceptor and replace the
existing pumps which will considerably reduce the operating cost of
this lift station.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2006 Wastewater
Bond $0 - - - - - - $0
2010 Gas Bond $9,533 - - - - - - $9,533
2010 Wastewater
Bond $76,437 - - - - - - $76,437
2010 Water Bond $11,214 - - - - - - $11,214
2014 Wastewater
Bond $1,435 - - - - - - $1,435
2014 Water Bond $294 - - - - - - $294
2020 Wastewater
Bond - - $2,159,247 - - - - $2,159,247

Total: $98,913 - $2,159,247 - - - - $2,258,160

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Water Customer Demand - Southeast Mesa

CP0825 - Water Meter Vault Rehab Program

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - $9,517 $110,252 $88,844 - - $208,613
Construction - - - $1,623,013 $1,465,730 - - $3,088,743
Design - - $158,612 $197,775 - - - $356,387
Direct Expenses - - - $16,743 $15,000 - - $31,743

Total - - $168,129 $1,947,783 $1,569,574 - - $3,685,486

Remove and relocate existing commercial water meters in
underground vaults to meet OSHA confined space regulations.

Operations & Maintenance Expenditures

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Fund Totals

Water - - - - - $57,231 $180,344 $237,575

Total: - - - - - $57,231 $180,344 $237,575

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Water Bond - - $168,129 $1,947,783 $1,569,574 - - $3,685,486

Total: - - $168,129 $1,947,783 $1,569,574 - - $3,685,486

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
427



Water Customer Demand - Southeast Mesa

CP0648 - Well Collection Lines

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - - $18,271 $194,016 $107,836 $1,143,624 $1,463,747
Construction - - - - $3,127,533 - $18,444,716 $21,572,249
Design - - - $304,511 - $1,797,262 - $2,101,773
Direct Expenses - - - - $106,073 - $615,687 $721,760

Total - - - $322,782 $3,427,622 $1,905,098 $20,204,027 $25,859,529

Construct the waterlines that convey groundwater from new wells to
the City's reservoirs, where the water is pumped into the distribution
system. The Water Master Plan has identified new groundwater wells
that need to be installed to meet water demands.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Water Bond - - - $322,782 $3,427,622 $1,905,098 $20,204,027 $25,859,529

Total: - - - $322,782 $3,427,622 $1,905,098 $20,204,027 $25,859,529

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Water Customer Demand - Southeast Mesa

C04048 - Well Site Acquisition

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $315 $28,472 - - - - - $28,787
Construction $2,708 $464,518 - - - - - $467,226
Design $1,261 - - - - - - $1,261
Land Acquisition $161,095 $250,000 - - - - - $411,095

Total $165,379 $742,990 - - - - - $908,369

Acquire land for additional well sites needed in the Desert Wells
service zone.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Water Bond $165,379 $742,990 - - - - - $908,369

Total: $165,379 $742,990 - - - - - $908,369

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Water Lifecycle

CP0900 - Advanced Metering Infrastructure (AMI)

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - $278,180 $1,158,006 $1,655,075 $1,694,632 $362,307 $79,403 $5,227,603
Construction - $930,470 $4,103,069 $4,195,812 $4,296,093 - $466,608 $13,992,052
Direct Expenses - - - - - - $467 $467
Purchases - $2,000,000 $7,674,750 $15,696,450 $16,071,600 $6,038,450 - $47,481,250

Total - $3,208,650 $12,935,825 $21,547,337 $22,062,325 $6,400,757 $546,478 $66,701,372

Upgrade utility meter infrastructure, including related communications
network and data management systems.  A Smart Cities Initiative.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Electric
Bond - $226,001 - - - - - $226,001
2014 Gas Bond - $862,649 - - - - - $862,649
2014 Water Bond - $2,120,000 - - - - - $2,120,000
2020 Electric
Bond - - $1,184,929 $1,211,713 $1,240,673 - - $3,637,315
2020 Gas Bond - - $3,615,661 $3,697,387 $3,785,756 - - $11,098,804
2020 Water Bond - - $8,135,235 $16,638,237 $17,035,896 $6,400,757 - $48,210,125
Future Electric
Bond - - - - - - $546,478 $546,478

Total: - $3,208,650 $12,935,825 $21,547,337 $22,062,325 $6,400,757 $546,478 $66,701,372

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
430



Water Lifecycle

CP0821 - Aging Water Main Repairs

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - $11,309 $50,653 $65,443 $314,380 $41,665 $754,350 $1,237,800
Construction - $508,291 $767,475 $654,019 $4,417,719 $631,293 $9,952,187 $16,930,984
Design - $30,000 $76,748 $436,692 $61,608 $63,129 $975,843 $1,644,020
Direct Expenses - - - - $760,328 - $1,644,474 $2,404,802

Total - $549,600 $894,876 $1,156,154 $5,554,035 $736,087 $13,326,854 $22,217,606

Make needed emergency repairs to pipe breaks on aging waterlines. 

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Water Bond - $549,600 - - - - - $549,600
2020 Water Bond - - $894,876 $1,156,154 $5,554,035 $736,087 - $8,341,152
Future Water
Bond - - - - - - $13,326,854 $13,326,854

Total: - $549,600 $894,876 $1,156,154 $5,554,035 $736,087 $13,326,854 $22,217,606

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Water Lifecycle

CP0822 - Aging Water Main Replacement and Rehabilitation

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $19,272 - $54,536 $549,726 $565,206 $555,647 $3,487,318 $5,231,705
Construction $340,483 - - $8,982,459 $8,410,804 $8,234,250 $51,894,600 $77,862,596
Design $13,984 - $878,392 - $841,080 $861,852 $5,189,460 $7,784,768
Direct Expenses - - $30,531 $179,650 $168,216 $164,685 $1,037,892 $1,580,974
Land Acquisition $5,000 - - - - - - $5,000

Total $378,738 - $963,459 $9,711,835 $9,985,306 $9,816,434 $61,609,270 $92,465,042

Identify and replace or rehabilitate aging waterlines based on risk
analysis priority.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Water Bond $378,738 - - - - - - $378,738
2020 Water Bond - - $963,459 $9,711,835 $9,985,306 $9,816,434 - $30,477,034
Future Water
Bond - - - - - - $61,609,270 $61,609,270

Total: $378,738 - $963,459 $9,711,835 $9,985,306 $9,816,434 $61,609,270 $92,465,042

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Water Lifecycle

CP0634 - Brown Road Major Plant Improvements

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - $16,373 $185,846 $190,288 $177,421 $324,405 $894,333
Construction - - - $2,790,479 $2,857,173 $2,927,733 $4,668,140 $13,243,525
Design - - $272,879 $279,047 $285,717 - $691,928 $1,529,571
Direct Expenses - - - $27,905 $28,572 $29,278 $46,681 $132,436

Total - - $289,252 $3,283,277 $3,361,750 $3,134,432 $5,731,154 $15,799,865

Rehabilitate/replace major equipment & materials at the Brown Road
Water Treatment Plant. Work includes possible replacement of the
following: leaking valves actuators & controls, filter underdrains,
reservoir liner, and the electric SES Service.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Water Bond - - $289,252 $3,283,277 $3,361,750 $3,134,432 - $10,068,711
Future Water
Bond - - - - - - $5,731,154 $5,731,154

Total: - - $289,252 $3,283,277 $3,361,750 $3,134,432 $5,731,154 $15,799,865

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Water Lifecycle

CP0823 - Brown Road Plant Improvements

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - $15,350 $15,696 - - - $31,046
Land Acquisition - - $255,825 $261,608 - - - $517,433

Total - - $271,175 $277,304 - - - $548,479

Construct, rehabilitate or replace assets and infrastructure at the
Brown Road Water Treatment Plant.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Water Bond - - $271,175 $277,304 - - - $548,479

Total: - - $271,175 $277,304 - - - $548,479

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Water Lifecycle

CP0635 - Brown Road Water Treatment Plant Miscellaneous
Improvements

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $4,244 - $139,804 $468,173 $442,451 $319,654 $380,387 $1,754,713
Construction - $300,000 $1,102,810 $6,308,368 $6,160,780 $4,397,090 $2,594,731 $20,863,779
Design $79,872 - $457,410 $659,251 $401,790 $98,811 $259,474 $1,956,608
Direct Expenses - - $2,361 $50,433 $8,036 $8,234 $25,947 $95,011
Purchases - - $767,475 $784,823 $803,580 $823,425 $3,459,640 $6,638,943

Total $84,117 $300,000 $2,469,860 $8,271,048 $7,816,637 $5,647,214 $6,720,179 $31,309,055

Rehabilitate/replace equipment & materials at the plant. Work
includes some of the following: bulk chemical tanks, pump & piping,
sledge pumps & valves, chlorine & chemical feed systems,etc.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Water Bond $84,117 $300,000 - - - - - $384,117
2020 Water Bond - - $2,469,860 $8,271,048 $7,816,637 $5,647,214 - $24,204,759
Future Water
Bond - - - - - - $6,720,179 $6,720,179

Total: $84,117 $300,000 $2,469,860 $8,271,048 $7,816,637 $5,647,214 $6,720,179 $31,309,055

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Water Lifecycle

CP0638 - Compliance Equipment at Water Facilities

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $16 - $30,699 $109,324 - - - $140,039
Construction $329 - - - - - - $329
Design - - $511,650 $1,046,430 - - - $1,558,080
Purchases - - - $667,100 - - - $667,100

Total $345 - $542,349 $1,822,854 - - - $2,365,548

Replace lab compliance equipment prior to failure so that the City can
remain in compliance with federal regulation.  The lab is responsible
for regulatory compliance analysis samples at the water plant and
other water facilities.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Water Bond $345 - - - - - - $345
2020 Wastewater
Bond - - - $351,617 - - - $351,617
2020 Water Bond - - $542,349 $1,471,237 - - - $2,013,586

Total: $345 - $542,349 $1,822,854 - - - $2,365,548

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Water Lifecycle

C03080 - Desert Well 18 Equip

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $73,525 $10,853 - - - - - $84,378
Construction $1,442,580 $173,112 - - - - - $1,615,692
Design $13,584 $457 - - - - - $14,041

Total $1,529,689 $184,422 - - - - - $1,714,111

Acquire, drill, and equip a new well site to augment the surface water
supply. The Falcon Field reservoir 1 cannot be kept full and the flow
rate from the Central Arizona Project reservoir to the Falcon Field
zone is limited by existing infrastructure.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2010 Water Bond $14,761 - - - - - - $14,761
2014 Water Bond $1,235,181 - - - - - - $1,235,181
Water $279,746 $184,422 - - - - - $464,168

Total: $1,529,689 $184,422 - - - - - $1,714,111

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Water Lifecycle

CP0902 - East Mesa Service Center Tenant Improvements

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $2,672 $9,934 - - - - - $12,606
Construction $1,060 $131,394 - - - - - $132,454
Design $22,566 $23,149 - - - - - $45,715

Total $26,298 $164,477 - - - - - $190,775

East Mesa Service Center (EMSC) Tenant Improvements. Expansion
of the existing break room and adjacent locker room to create added
space and functionality. 

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Natural Gas $13,945 $13,103 - - - - - $27,048
Wastewater $4,736 $77,038 - - - - - $81,774
Water $7,617 $74,336 - - - - - $81,953

Total: $26,298 $164,477 - - - - - $190,775

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Water Lifecycle

CP0642 - Groundwater Well Replacement Program

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - $120,954 $735,328 $555,802 $475,459 $571,823 $2,459,366
Construction - - $654,912 $11,301,444 $8,571,520 $6,587,400 $9,072,094 $36,187,370
Design - - $1,105,164 $837,144 $642,864 $884,907 - $3,470,079
Direct Expenses - - - $116,890 $48,986 $122,640 $54,613 $343,129
Land Acquisition - - $255,825 - - $329,370 $403,680 $988,875

Total - - $2,136,855 $12,990,806 $9,819,172 $8,399,776 $10,102,210 $43,448,819

Rehabilitate or replace groundwater well facilities.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Water Bond - - $2,136,855 $12,990,806 $9,819,172 $8,399,776 $9,674,309 $43,020,918
Future Water
Bond - - - - - - $427,901 $427,901

Total: - - $2,136,855 $12,990,806 $9,819,172 $8,399,776 $10,102,210 $43,448,819

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Water Lifecycle

CP0366 - Horne Waterline Replacement: Marilyn Ave to Southern
Ave

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $124,616 $108,854 - - - - - $233,470
Construction $1,346,077 $2,280,316 - - - - - $3,626,393
Design $399,847 - - - - - - $399,847
Direct Expenses $25,000 - - - - - - $25,000

Total $1,895,540 $2,389,170 - - - - - $4,284,710

Install new utility mains and service lines, and abandon aging water
line.  New utility lines will extend along Horne Road between Marilyn
Avenue to Southern Avenue.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2010 Electric
Bond $104,364 $1,640,000 - - - - - $1,744,364
2014 Electric
Bond $327,970 $749,170 - - - - - $1,077,140
2014 Gas Bond $354,756 - - - - - - $354,756
2014 Wastewater
Bond $172,558 - - - - - - $172,558
2014 Water Bond $935,891 - - - - - - $935,891

Total: $1,895,540 $2,389,170 - - - - - $4,284,710

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Water Lifecycle

CP0855 - Lindsay Pump Stations Rectifier Replacement

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $9,175 $9,375 - - - - - $18,550
Construction $142,057 $149,728 - - - - - $291,785
Design $27,966 $5,548 - - - - - $33,514

Total $179,197 $164,651 - - - - - $343,848

Evaluate the existing rectifier at the Lindsay Pump Station which is
failing (overheating and leaking oil) and needs to be replaced.
Electrical engineering services may be required to evaluate the
integration of a universal rectifier.  

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

Utility
Replacement
Extension and
Renewal - WTR $179,197 $164,651 - - - - - $343,848

Total: $179,197 $164,651 - - - - - $343,848

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Water Lifecycle

C10391 - Pressure Reducing Valve Station Replacements -
Citywide

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $69,917 - $29,471 - - - - $99,388
Construction $1,158,741 - $491,184 - - - - $1,649,925
Design $65,942 - - - - - - $65,942
Land Acquisition $5,985 - - - - - - $5,985

Total $1,300,585 - $520,655 - - - - $1,821,240

Replace and improve aging Pressure Reducing Valve (PRV) stations
to allow for better operation, maintenance, and reliability. The water
system has 25 free standing PRVs which serve a variety of purposes.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Water Bond $1,300,585 - - - - - - $1,300,585
2020 Water Bond - - $520,655 - - - - $520,655

Total: $1,300,585 - $520,655 - - - - $1,821,240

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Water Lifecycle

CP0640 - Pump Station Rehabilitation

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $74,555 $63,358 $103,916 $211,337 $35,358 $36,231 $114,168 $638,923
Construction $1,446,294 $1,020,943 $1,279,125 $3,469,962 $535,720 $548,950 $1,729,820 $10,030,814
Design $40,766 $34,574 $452,810 $52,322 $53,572 $54,895 $172,983 $861,922

Total $1,561,616 $1,118,875 $1,835,851 $3,733,621 $624,650 $640,076 $2,016,971 $11,531,660

Rehabilitate/replace equipment and material at existing pump
stations. Work includes replacing some of the followings: vertical
turbine pumps, motors, chlorine equipment, electric switch gear,
instrumentation & controls.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Water Bond $1,557,164 $824,680 - - - - - $2,381,844
2020 Water Bond - - $1,835,851 $3,733,621 $624,650 $640,076 - $6,834,198
Future Water
Bond - - - - - - $2,016,971 $2,016,971
Utility
Replacement
Extension and
Renewal - WTR $4,452 $294,195 - - - - - $298,647

Total: $1,561,616 $1,118,875 $1,835,851 $3,733,621 $624,650 $640,076 $2,016,971 $11,531,660

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Water Lifecycle

CP0641 - Reservoir Rehabilitation

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $10,365 $116,341 $37,725 $320,609 $7,714 $7,905 $211,001 $711,660
Construction $190,848 $3,253,488 $122,796 $5,299,854 $128,573 $131,748 $3,240,913 $12,368,220
Design $17,547 $51,512 $505,940 - - - $275,765 $850,764
Direct Expenses - - - $43,633 - - - $43,633

Total $218,761 $3,421,341 $666,461 $5,664,096 $136,287 $139,653 $3,727,679 $13,974,278

Replace failing equipment at City reservoirs in the water system.
Equipment planned for replacement include cathodic protection
equipment, liners, interior & exterior coatings & mixer equipment.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Water Bond $218,687 $2,833,621 - - - - - $3,052,308
2020 Water Bond - - $666,461 $5,664,096 $136,287 $139,653 - $6,606,497
Future Water
Bond - - - - - - $3,727,679 $3,727,679
Utility
Replacement
Extension and
Renewal - WTR $74 $587,720 - - - - - $587,794

Total: $218,761 $3,421,341 $666,461 $5,664,096 $136,287 $139,653 $3,727,679 $13,974,278

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Water Lifecycle

CP0643 - Signal Butte Water Treatment Plant Equipment
Replacement

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - $306,990 - - - - $306,990
Construction - - $5,116,500 - - - - $5,116,500

Total - - $5,423,490 - - - - $5,423,490

Construct plant improvements and equipment replacement that will
provide increased reliability and cost effective operation of the
SBWTP.  This includes rehab or replacement of bulk chemical tanks,
pump and piping, sludge pumps and valves, etc.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Water Bond - - $5,423,490 - - - - $5,423,490

Total: - - $5,423,490 - - - - $5,423,490

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Water Lifecycle

CP0647 - Val Vista Major Plant Improvements

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - $12,280 $126,827 - - - $139,107
Construction - - - $2,092,860 - - - $2,092,860
Design - - $204,660 - - - - $204,660
Direct Expenses - - - $20,929 - - - $20,929

Total - - $216,940 $2,240,616 - - - $2,457,556

Replace the liner at Reservoir 1 at the Val Vista Water Treatment
Plant. The City assumed full ownership of Reservoir 1 as part of the
2012 Inter-Governmental Agreement with the City of Phoenix.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Water Bond - - $216,940 $2,240,616 - - - $2,457,556

Total: - - $216,940 $2,240,616 - - - $2,457,556

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Water Lifecycle

CP0827 - Water Main Appurtenances Extensions and
Replacements

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration - - $29,655 $306,288 - $192,945 - $528,888
Construction - - - $5,054,257 - $3,183,910 - $8,238,167
Design - - $494,254 - - - - $494,254
Direct Expenses - - - $50,543 - $31,839 - $82,382

Total - - $523,909 $5,411,088 - $3,408,694 - $9,343,691

Inspect, assess, rehabilitate and replace water appurtenances that
have reached the end of its support lifecycle.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2020 Water Bond - - $523,909 $5,411,088 - $3,408,694 - $9,343,691

Total: - - $523,909 $5,411,088 - $3,408,694 - $9,343,691

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Water Lifecycle

CP0860 - Water Meter Vault Rehabilitation

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $2,749 $138,720 $89,334 $91,353 $93,537 $95,847 $302,026 $813,566
Construction - $2,507,491 $1,023,300 $1,046,430 $1,071,440 $1,097,900 $3,459,640 $10,206,201
Design $50,870 $200,000 $204,660 $209,286 $214,288 $219,580 $691,928 $1,790,612
Direct Expenses - $4,500 $5,117 $5,232 $5,357 $5,490 $17,299 $42,995
Purchases - $500,000 $255,825 $261,608 $267,860 $274,475 $864,911 $2,424,679

Total $53,618 $3,350,711 $1,578,236 $1,613,909 $1,652,482 $1,693,292 $5,335,804 $15,278,052

Perform upgrades necessary for OSHA compliance & to reduce safety
hazards for personnel & equipment. Improvements are planned over
several fiscal years. Water Resources purchases the meters.
Engineering oversees installation of meters.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Water Bond $53,618 $3,350,711 - - - - - $3,404,329
2020 Water Bond - - $1,578,236 $1,613,909 $1,652,482 $1,693,292 - $6,537,919
Future Water
Bond - - - - - - $5,335,804 $5,335,804

Total: $53,618 $3,350,711 $1,578,236 $1,613,909 $1,652,482 $1,693,292 $5,335,804 $15,278,052

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Water Lifecycle

CP0876 - Water Resources Hydrant and Valve Replacement

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $18,634 $97,200 $77,177 $78,922 $80,808 $82,804 $260,925 $696,470
Construction $685,997 $1,600,000 $1,176,795 $1,203,395 $1,232,156 $1,262,585 $3,978,587 $11,139,515
Design - - $51,165 $52,322 $53,572 $54,895 $172,983 $384,937
Direct Expenses - $20,000 $58,328 $59,647 $61,072 $62,580 $197,199 $458,826

Total $704,631 $1,717,200 $1,363,465 $1,394,286 $1,427,608 $1,462,864 $4,609,694 $12,679,748

Replace water valves and fire hydrants as determined by the Water
Resources department.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Water Bond $704,631 $1,717,200 - - - - - $2,421,831
2020 Water Bond - - $1,363,465 $1,394,286 $1,427,608 $1,462,864 - $5,648,223
Future Water
Bond - - - - - - $4,609,694 $4,609,694

Total: $704,631 $1,717,200 $1,363,465 $1,394,286 $1,427,608 $1,462,864 $4,609,694 $12,679,748

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Water Lifecycle

CP0650 - Water Services Extension & Replacement

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $466 $12,120 $16,332 $16,701 $17,100 $17,522 $55,216 $135,457
Construction $8,692 $400,000 $255,825 $261,608 $267,860 $274,475 $864,911 $2,333,371
Direct Expenses - $2,000 $16,373 $16,743 $17,143 $17,566 $55,354 $125,179

Total $9,158 $414,120 $288,530 $295,052 $302,103 $309,563 $975,481 $2,594,007

Replace water services that have reached the end of their support
lifecycle. Timely replacement will prevent service disruptions.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Water Bond $9,158 $414,120 - - - - - $423,278
2020 Water Bond - - $288,530 $295,052 $302,103 $309,563 - $1,195,248
Future Water
Bond - - - - - - $975,481 $975,481

Total: $9,158 $414,120 $288,530 $295,052 $302,103 $309,563 $975,481 $2,594,007

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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Water Lifecycle

CP0651 - Water Valve Replacement

Project Description

Project Expenditures by Fund

Project Expenditures by Phase

Phase

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Future Years Totals

CIP
Administration $21,297 - - - - - - $21,297
Construction $527,613 $350,000 - - - - - $877,613
Direct Expenses $4,806 - - - - - - $4,806

Total $553,716 $350,000 - - - - - $903,716

Replace water valves that have reached the end of their support
lifecycle. This work will prevent service disruptions.

Fund

Estimated
Exp Thru
FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24

Future
Years Totals

2014 Water Bond $553,716 $350,000 - - - - - $903,716

Total: $553,716 $350,000 - - - - - $903,716

Utilities Major Program Detail
Fiscal Years 2020 - 2024

City of Mesa Adopted Five Year Capital Improvement Program
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RESOLUTION NO. I f '3 5 l 

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF 
MESA, MARICOPA COUNTY, ARIZONA, APPROVING A FIVE
YEAR CAPITAL PROGRAM FOR THE CITY OF MESA FOR 
FISCAL YEARS 2019/2020 to 2023/2024. 

WHEREAS, prior to the 2019/2020 fiscal year, the City Manager of the City of 
Mesa did prepare and submit a Five-Year Capital Program for the City of Mesa for fiscal 
years 2019/2020 to 2023/2024 ("Capital Program") pursuant to the provisions of Section 
605 of the Mesa City Charter; 

WHEREAS, pursuant to the provisions of Section 606 of the Mesa City Charter, a 
general summary of the proposed Capital Program and notice were published for the period 
required, notice of the hearing on the proposed Capital Program was published as required, 
and the proposed Capital Program was available for inspection by the public as required; 
and 

WHEREAS, the public hearing was held at the City Council Chambers in the City 
of Mesa on Monday, May 20, 2019 at 5:45 p.m., at which meeting all interested persons 
were invited to appear and be heard in favor of or against adoption of the Capital Program. 

NOW THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE 
CITY OF MESA, MARICOPA COUNTY, ARIZONA, AS FOLLOWS: 

Section I: That the Capital Program (a summary of which is attached as Exhibit A), 
heretofore submitted by the City Manager pursuant to the provisions of Section 605 of the 
Mesa City Charter and, copies of which are posted on the City's website, is adopted in its 
entirety. 

PASSED AND ADOPTED by the Mayor and City Council of the City of Mesa, 
Maricopa County, Arizona, this 20th day of May, 2019. 

~ST: , 

~A~ 
City Clerk 

{00275776.1} 
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City of Mesa Exhibit A 

Summary of Final Five-Year Capital Improvement Program 

Capital Appropriations Proposed Proposed Proposed Proposed Proposed 

Enterprise Fund FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Total 

Capital - Enterprise 2,540,853 1,018,688 1,041,717 1,066,613 3,974,943 9,642,814 

Subtotal Enterprise Fund 2,540,853 1,018,688 1,041,717 1,066,613 3,974,943 9,642,814 

General Fund FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Total 

Capital - General Fund 11,499,661 3,421,118 2,883,977 3,381,222 1,026,137 22,212,115 

Subtotal General Fund 11,499,661 3,421,118 2,883,977 3,381,222 1,026,137 22,212,115 

Grant Funds FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Total 

Community Development Block Grant 1,414,119 1,414,119 

Grants - Enterprise 3,638,640 1,571,935 2,341,552 1,255,964 1,381,085 10,189,176 

Grants - Gen. Gov. 17,082,533 2,079,984 1,067,789 20,230,306 

Subtotal Grant Funds 22,135,292 3,651,919 3,409,341 1,255,964 1,381,085 31,833,601 

Restricted Funds FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Total 

Cemetery 1,815,181 1,815,181 

Economic Investment Fund 15,493,500 3,456,648 54,938 281,253 19,286,339 

Environmental Compliance Fee 4,957,366 4,957,366 

Excise Tax Obligation Bond Construction 33,522,350 20,977,650 54,500,000 

Falcon Field Airport 2,284,168 778,411 1,547,797 305,661 328,894 5,244,931 

Fleet Internal Service 70,500 70,500 

Greenfield WRP Joint Venture<1> 80,614,438 3,829,173 7,625,402 14,125,651 7,481,376 113,676,040 

Highway User Revenue Fund 6,602,114 6,602,114 

Local Streets 21,714,111 6,625,024 3,252,525 3,330,260 3,412,503 38,334,423 

Restricted Programs Fund 5,643,010 5,643,010 

TOPAZ Joint Venture Fund(1l 1,964,477 1,480,969 2,185,749 2,221,920 1,399,215 9,252,330 

Transit Fund 16,268,448 16,268,448 

Transportation 35,883,718 1,163,114 8,060,656 6,179,093 51,286,581 

Utility Replacement Extension and Renewal 5,810,928 2,509,158 2,564,522 2,639,463 2,719,030 16,243,101 

Subtotal Restricted Funds 232,644,309 39,657,033 18,394,047 30,964,864 21,520,111 343,180,364 

Current Bond Authorization FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 Total 

2010 Electric Bond 1,640,000 1,640,000 

2010 Gas Bond 2,775,337 2,775,337 

2010 Wastewater Bond 3,136,443 2,955,583 6,092,026 

2012 Park Bond 8,846,000 8,846,000 

2013 Public Safety Bond 1,432,400 1,432,400 

2013 Street Bond 26,958,460 26,958,460 

2014 Electric Bond 19,469,654 19,469,654 

2014 Gas Bond 25,984,063 562,075 26,546,138 

2014 Wastewater Bond 75,801,358 6,799,926 82,601,284 

2014 Water Bond 35,196,145 20,490,259 55,686,404 

2018 Parks Bond 12,185,000 18,220,001 30,225,837 34,894,014 9,115,315 104,640,167 

2018 Public Safety Bond 14,400,000 13,699,999 18,498,001 20,045,465 2,476,988 69,120,453 

Spring Training Bond Construction 27,025 27,025 

Subtotal Current Bond Authorization 227,851,885 62,727,843 48,723,838 54,939,479 11,592,303 405,835,348 

(1) Joint venture funds include the cost to the City as well as the cost to the partner jurisdictions. 

(2) Future Bond Authorization is for planning purposes only. Planned projects require voter authorization. 

(3) Major capital projects often require a multi-year design and constrnction period and therefore operations and maintenance costs may be a result of 
projects that were completed in a prior fiscal year. 454
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City of Mesa 
Summary of Final Five-Year Capital Improvement Program 

Capital Appropriations Proposed Proposed Proposed Proposed Proposed 

Future Bond Authorization(2> FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 

2020 Electric Bond 7,268,343 10,032,688 7,335,851 10,354,137 

2020 Gas Bond 18,455,793 34,005,288 23,191,407 38,331,404 

2020 Street Bond 34,312,068 28,751,719 33,903,827 73,035,242 

2020 Wastewater Bond 19,117,954 60,095,308 54,541,647 43,369,317 

2020 Water Bond 41,760,017 179,525,196 171,914,666 143,672,623 

Subtotal Future Bond Authorization 120,914,175 312,410,199 290,887,398 308,762,723 

Total Capital Improvement Program 496,672,000 231,390,776 386,863,119 382,495,540 348,257,302 

Operations and Maintenance(3l FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 

One Time Start Up 

General Fund 364,000 127,154 241,056 699,083 2,415,516 

Subtotal One Time Start Up 364,000 127,154 241,056 699,083 2,415,516 

Ongoing 

Enterprise Fund 149,323 619,830 636,488 654,455 1,016,502 

Environmental Compliance Fee 95,291 108,909 120,773 134,573 146,882 

General Fund 429,064 818,344 1,350,403 1,904,144 4,941,633 

Greenfield WRP Joint Venture 354,440 1,468,416 1,502,112 1,538,220 1,576,272 

Local Streets 96,533 163,149 247,627 278,706 344,544 

Public Safety Sales Tax 1,582,835 1,627,151 3,248,360 3,326,902 

Subtotal Ongoing 1,124,651 4,761,483 5,484,554 7,758,458 11,352,735 

Total One-Time Start up and Ongoing Maintenance 1,488,651 4,888,637 5,725,610 8,457,541 13,768,251 

(1) Joint venture funds include the cost to /he City as well as the cost to the partner jurisdictions. 

(2) Future Bond Authorization is for planning purposes only. Planned projects require voter authorization. 

(3) Major capital projects often require a multi-year design and construction period and therefore operations and maintenance costs may be a result of 
projects that were completed in a prior fiscal year. 

Exhibit A 

Total 

34,991,019 

113,983,892 

170,002,856 

177,124,226 

536,872,502 

1,032,974,495 

1,845,678,737 

Total 

3,846,809 

3,846,809 

3,076,598 

606,428 

9,443,588 

6,439,460 

1,130,559 

9,785,248 

30,481,881 

34,328,690 
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